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1.0 Introduction
CH2M HILL Constructors, Inc. (CCI) with J.A. Jones Environmental Services Company
(J.A. Jones) have been contracted by the Department of the Navy, Southern Division
Naval Facilities Engineering Command (NAVFAC), to prepare this Work Plan
Addendum, under the Response Action Contract No. N62467-98-D-0995, Contract Task
Order (CTO) No. 0058. The purpose of this Work Plan Addendum No. 05 is to outline
the procedures to be used to perform remedial actions at Operable Unit (OU) 3, Areas C
and D and Potential Source of Contamination (PSC) 16 located at Naval Air Station
(NAS) Jacksonville, Jacksonville, Florida.

The scope of work under this CTO is to design and implement remedial action strategies
at OU 3, Areas C and D and PSC 16 located at NAS Jacksonville, Jacksonville, Florida.

The selected remedial action strategy to remediate trichloroethene (TCE) contaminated
groundwater at Areas C and D utilizes Hydrogen Release Compound (HRC) to enhance
in-situ biodegradation rates for the chlorinated hydrocarbons (i.e., TCE) by supporting
the reductive dechlorination processes. HRC is a proprietary polylactate ester that, upon
being deposited into the subsurface, slowly releases lactate. Lactate is metabolized by
naturally occurring microorganisms, resulting in the creation of anaerobic aquifer
conditions and the production of hydrogen. Naturally occurring microorganisms
capable of reductive dechlorination then use the hydrogen to progressively remove
chlorine atoms from chlorinated hydrogen contaminants (i.e., convert tetrachloroethene
[PCE] to TCE to dichloroethene [DCE] to vinyl chloride to ethane).

The selected remedial action strategy to remediate the polynuclear aromatic
hydrocarbon (PAH) and lead contaminated sediment at PSC 16 is to utilize a raking
device to selectively remove tar balls, which contain contaminants that are contributing
to aquatic receptor toxicity, from the top 6 inches of sediment.

This Work Plan Addendum is organized into sections of text and appendices as follows.

Section 1.0 Introduction includes the site histories and project objectives.

Section 2.0 Project Execution Plan details the required scope of work, the project
schedule, the communications plan, and the traffic control plan. A detailed project
schedule is provided in Appendix A of this Work Plan Addendum. The
NAS Jacksonville Basewide Work Plan provides a brief description of the reporting
requirements under this contract.

Section 3.0 Sampling and Analysis Plan (SAP) provides project sample locations,
sample collection frequency, and the required laboratory analyses for samples collected
during project activities. The NAS Jacksonville Basewide Work Plan and Florida
Department of Environmental Protection (FDEP) Standard Operating Procedures
(SOPs) outline the sample collection methodology including sample handling, labeling,
and required collection of quality assurance (QA) and quality control (QC) samples.

Section 4.0 Waste Management Plan discusses the characterization, disposal, onsite
management, and transportation of wastes (i.e., well development water,
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decontamination water, removed tar balls, etc.) encountered or generated during project
activities.

Section 5.0 Environmental Protection Plan references the NAS Jacksonville Basewide
Work Plan, which contains the Environmental Protection Plan for all work completed at
NAS Jacksonville.

Section 6.0 Quality Control Plan includes the testing requirements for work described
in this Work Plan Addendum. The site-specific project organization for this CTO is also
included in this section. The submittal register and testing plan and log) are provided in
Appendices B and C, respectively. The Certificate of Completion of Quality Control
Orientation and the appointing letter for the Project QC Manager are provided in
Appendices D and E, respectively. All other QC information is contained in the
NAS Jacksonville Basewide Work Plan, including information on the quality
administrators, the project organization for the work to be completed at
NAS Jacksonville, and the definable features of work for each project site.

The site-specific health and safety plan that addresses the work described in this Work
Plan Addendum is included in Appendix F. Section 5.0 Site Health and Safety Plan of
the NAS Jacksonville Basewide Work Plan addresses project-specific health and safety
issues for the remedial activities to be completed at NAS Jacksonville.

1.1 Site History
NAS Jacksonville is located in Duval County, Florida, on the western bank of the
St. Johns River. OU 3 is located in the eastern part of the installation adjacent to the
St. Johns River. The official mission of NAS Jacksonville is to provide facilities, service,
and managerial support for the operation and maintenance of naval weapons and
aircraft to operating forces of the United States Navy. Some of the tasks required to
accomplish this mission include operation of fuel storage facilities, performance of
aircraft maintenance, maintenance and operation of engine repair facilities and test cells
for turbojet engines, and support of special weapons systems.
Operations at OU 3 consist of primarily the activities associated with the Naval Aviation
Depot (NADEP), which is the largest tenant command at NAS Jacksonville. NADEP’s
primary mission has been to perform in-depth rework, repair, and modification of
aircraft engines, and aeronautical components. In addition to aircraft-related operation,
NADEP also provides maintenance for various ground operating equipment. In
addition to NADEP, OU 3 contains the helicopter flightline and the associated hangar
areas plus various industrial, shop, and office buildings.

1.1.1 Areas C and D
Area C, between Hangars 122 and 123, and Area D, west end of Jetline Hangar, were
discovered as areas of elevated groundwater contamination during a 1993 field
program. No evidence to date identifies the sources of the groundwater contamination
at Areas C and D. Additional sampling and analysis conducted from 1993 to 1998 at
Area C yielded the following groundwater contaminant plume properties:
� Predominant contaminants present with maximum detected concentrations: TCE at

5,000 micrograms per liter (µg/L) and methylene chloride at 27 µg/L
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� Estimated total area: 29,400 square feet

� Estimated plume thickness: 10 feet

� Estimated upper boundary: 30 feet below land surface (bls)

� Estimated lower boundary: 40 feet bls

The Area C groundwater contaminant plume with contaminant concentrations based on
the previous site investigations is shown on Figure 1-1. The total chlorinated solvent
groundwater contaminant contours shown on Figure 1-1 were determined in the
Remedial Investigation and Feasibility Study (RI/FS) (Harding Lawson Associates
[HLA], 2000) conducted from 1993 to 1998.

Additional sampling and analysis conducted from 1993 to 1998 at Area D yielded the
following groundwater contaminant plume properties:

� Predominant contaminants present with maximum detected concentrations: TCE at
6,800 µg/L; 1,2-DCE at 190 µg/L; PCE at 34 µg/L; methylene chloride at 11.25 µg/L;
manganese at 662 µg/L; and arsenic at 23 µg/L

� Estimated total area: 134,050 square feet

� Estimated plume thickness: 25 feet

� Estimated upper boundary: 27 feet bls

� Estimated lower boundary: 52 feet bls

The Area D groundwater contaminant plume with contaminant concentrations based on
the previous site investigations is shown on Figure 1-2. The total chlorinated solvent
groundwater contaminant contours shown on Figure 1-2 were determined in the RI/FS
(HLA, 2000) conducted from 1993 to 1998.

1.1.2 PSC 16
PSC 16 encompasses the outfall of the storm water sewer that drains the southern half of
NADEP. PSC 16 is south of and adjacent to OU 3. The Black Point storm sewer
discharge to the St. Johns River was identified as a PSC based on the recurring
discharges of jet propellant 5 (JP-5) fuel and oil that reportedly entered the storm sewer
from a fuel tank overflow in the vicinity of test cell 12, located along the east side of
Building 101. A spill log from the NAS Jacksonville Facilities Department documented
many spills at the Black Point Outfall, including spills of JP-5 fuel, hydraulic oil,
chrome, and cyanide. In addition, oil and various chemical waste from other sources
within the southern half of NADEP were reportedly discharged into the storm sewer.
Because the possible discharge of toxic materials into the St. Johns River posed a
potential threat to human health and aquatic life, PSC 16 was recommended for
additional investigation.

Additional sediment investigation at the PSC 16 Black Point Outfall showed an elevated
PAH concentration (8,660 parts per billion) and lead concentration (139 parts per million
[ppm]), and a 0 percent survival rate in sediment toxicity testing. Tar balls were
detected at the above sediment sample location, as well as two other locations at the
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outfall; these tar balls are believed to contain contaminants that are contributing to the
aquatic receptor toxicity.

1.2 Project Objectives
The project objective at Areas C and D is to design and implement an HRC injection
strategy to remediate the contaminated groundwater to the following FDEP
groundwater cleanup target levels (GCTLs) or NAS Jacksonville Basewide Background
Concentrations, as listed in Table 1-1.

TABLE 1-1
FDEP GCTLs and NAS Jacksonville Basewide Background Concentrations

Analyte
FDEP GCTL

(µg/L)
NAS Jacksonville Basewide Background

Concentration (µg/L)

1,2-DCE 70 NA1

Arsenic2 50 13.2
Manganese3 50 204
Methylene Chloride 5 NA
PCE 3 NA
TCE 3 NA

1 NA denotes Not Applicable
2 Arsenic was detected above the NAS Jacksonville Basewide Background Concentration, but not

above the GCTL; however, the established site risk-based cleanup level is 17 µg/L.
3 The higher of the GCTL and NAS Jacksonville Basewide Background Concentration applies as

the cleanup level.

The project objective at PSC 16 is to selectively remove all tar balls identified by visual
inspection from the top 6 inches of sediment at the site using a raking device, and then
to show a reduced aquatic receptor toxicity by post-tar ball removal sediment sampling
and analysis.

CCI/J.A. Jones utilized the following documents in preparation of this Work Plan
Addendum:

� ABB Environmental Services, Inc., March 1998; Engineering Evaluation of Areas
with Elevated Groundwater Contamination, Operable Unit 3, Naval Air Station
Jacksonville, Jacksonville, Florida.

� Harding Lawson Associates, April 2000; Remedial Investigation and Feasibility
Study, Operable Unit 3, Volumes I-III; Naval Air Station, Jacksonville, Florida.

� Harding Lawson Associates, September 2000; Record of Decision; Potential Sources
of Contamination 11, 12, 13, 14, 15, 16, and 48, Building 780, and Other Areas of
Elevated Groundwater Contamination; Operable Unit 3; Naval Air Station
Jacksonville, Jacksonville, Florida.
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2.0 Project Execution Plan

The scope of work, project schedule, communications plan and traffic control plan are
described in this section.

2.1 Scope of Work
The scope of work for this project includes the following activities:

� Area C

� Mobilization and setup of temporary facilities and site controls
� Plume delineation sampling and analysis event
� Monitoring well installation
� Baseline groundwater sampling and analyses
� HRC Injection
� Groundwater monitoring program
� Site restoration
� Decontamination
� Demobilization

� Area D

� Mobilization and setup of temporary facilities and site controls
� Plume delineation sampling and analysis event
� Monitoring well installation
� Baseline groundwater sampling and analyses
� HRC Injection
� Groundwater monitoring program
� Site restoration
� Decontamination
� Demobilization

� PSC 16

� Mobilization and setup of temporary facilities and site controls
� Tar ball removal
� Post-tar ball removal sediment sampling event
� Site restoration
� Decontamination
� Demobilization

2.1.1 Mobilization and Setup of Temporary Facilities and Site Controls
This task will consist of personnel and equipment mobilizing to the work site and
establishing temporary facilities consisting of portable sanitary facilities, a
decontamination area, site refuge area, and equipment laydown area. Project
management and scheduling activities, including contractor coordination, will be
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achieved from the CCI/J.A. Jones office trailer equipped with telephone and facsimile
capabilities located at NAS Jacksonville. Office supplies, field equipment, and personal
protective equipment (PPE) will be stored in the office.

Prior to the commencement of work at each site, site controls including construction
barricades will be installed and the decontamination area, site refuge area, and
equipment laydown area will be prepared. If necessary, security fencing will also be
installed. CCI/J.A. Jones will coordinate with both the NAS Jacksonville Public Works
Center and the Resident Officer in Charge of Construction (ROICC) to acquire utility
layout plans of each area. Utilities in the work areas will be marked with paint and
stakes, as appropriate. All marked utility lines in construction areas will be uncovered
with hand tools. In addition, the progress of subsurface work will be continuously
monitored for evidence of obstructions.

Any damage to underground utilities or subsurface structures will be immediately
reported to the ROICC and subsequently repaired by CCI/J.A. Jones via methods
approved by the ROICC.

2.1.2 Area C
2.1.2.1 Plume Delineation Sampling and Analysis Event
The initial step for the design and implementation of the HRC injection strategy at
Area C will be to collect new analytical data to verify and update the analytical data
collected during the previous site investigations. This will be completed using a direct-
push technology (DPT) or Geoprobe rig and an onsite mobile laboratory. DPT borings
will be initially completed at the locations shown on Figure 2-1. The initial DPT borings
are based on the total chlorinated solvent groundwater contaminant contours
determined in the RI/FS (HLA, 2000). If these sample locations do not provide adequate
groundwater analytical data to determine the size and shape of the groundwater plume,
additional sampling locations will be necessary. Groundwater samples will be collected
using the Geoprobe rig and peristaltic sampling pump and analyzed by the onsite
mobile laboratory for U.S. Environmental Protection Agency (USEPA) SW-846 Method
8260B in accordance with Section 3.0 Sampling and Analysis Plan.
The initial groundwater samples will be collected from the suspected source area
locations adjacent to CW-16 and existing monitoring well MW-31 at intervals of 22 to
26 feet bls (or directly above the clay layer), 26 to 30 feet bls, 30 to 34 feet bls, 34 to
38 feet bls, 38 to 42 feet bls, and 42 to 46 feet bls to verify the vertical source interval(s)
(the vertical interval(s) with the highest contaminant concentration). Groundwater
samples will then be collected from the other sample locations at the vertical source
interval(s) and the intervals directly above and below the vertical source interval(s). In
addition, a groundwater sample will be collected from MW-31.
In addition to groundwater sample collection, a soil core sample will be collected from
the source location at the vertical source interval using the Geoprobe rig, screened using
a photoionization detector (PID), and analyzed by the onsite mobile laboratory for
USEPA SW-846 Method 8260B in accordance with Section 3.0 Sampling and Analysis.
Following groundwater sample collection and analysis, each boring will be abandoned
by sealing the boring with grout from the bottom of the boring to the ground surface
using a tremie pipe.
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Each DPT groundwater and soil sample location will be surveyed by a surveyor
registered in the State of Florida. All survey data will conform to the Tri-Service Spatial
Data Standards. Horizontal controls are Mercator Projection, GRS 80, State Plane
Coordinate System, North American Datum 1983.

2.1.2.2 Monitoring Well Installation
Prior to monitoring well installation, the results of the plume delineation sampling and
analysis event will be reviewed with the NAS Jacksonville Partnering Team (Team), and
the Team will determine the actual number, placement, and construction details of the
monitoring wells.

It is anticipated four monitoring wells will be installed following the plume delineation
event to collect baseline groundwater analytical data, natural attenuation parameters for
the final HRC injection design, and to perform the groundwater monitoring program to
monitor the progress of the HRC injection. Only three monitoring wells will require
installation if existing monitoring well MW-31 is installed at the proper depth interval.
The anticipated locations for monitoring well installation are shown on Figure 2-1. The
anticipated monitoring well locations are based on the total chlorinated solvent
groundwater contaminant contours determined in the RI/FS (HLA, 2000). It is
anticipated the monitoring wells will be placed at each source location (CW-16 and
MW-31 if MW-31 cannot be used because it is not screened at the correct interval), and
up- and down-gradient from the CW-16 location. Each monitoring well will be installed
by DPT and will be constructed of 1.25-inch outside diameter, pre-packed, 0.10-inch slot
width, Schedule 40 polyvinyl chloride (PVC) well screen with a 0.5-inch diameter
Schedule 40 PVC riser. The filter pack will consist of 20/40-grade silica sand. Each well
will have a 5-foot screen and will be screened across the vertical source interval.
Existing monitoring well MW-31 will be evaluated for abandonment if the well cannot
be utilized in the groundwater monitoring program.

All monitoring wells will be installed and developed by a Florida-registered/certified
well driller. Each monitoring well will be flush-mounted with a protective bolt-down
manhole cover capable of supporting aircraft traffic and a concrete pad constructed of
similar strength concrete of the surrounding area. Each well will have a nameplate with
the well name, total depth of well, screen interval, date of installation, and well driller
name.

Each monitoring well will be developed until clear with the recovery of at least three
well volumes of purge water. Any generated drill cuttings and the purge water
removed during development activities will be containerized in 55-gallon drums;
sampled in accordance with Section 3.0 Sampling and Analysis Plan; and managed,
transported, and disposed in accordance with Section 4.0 Waste Management Plan.

Each installed monitoring well location and top-of-casing elevation will be surveyed by
a surveyor registered in the State of Florida. All survey data will conform to the Tri-
Service Spatial Data Standards. Horizontal controls are Mercator Projection, GRS 80,
State Plane Coordinate System, North American Datum 1983. Vertical controls are Mean
Sea Level, North American Vertical Datum, 1988.
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2.1.2.3 Baseline Groundwater Sampling and Analyses
Following monitoring well installation, the baseline groundwater sampling and analysis
event will be performed on the installed monitoring wells and existing monitoring well
MW-31 in accordance with Section 3.0 Sampling and Analysis Plan. The groundwater
parameters collected will include:

� USEPA SW-846 Method 8260B

� Field Parameters: dissolved oxygen (DO), oxidation-reduction potential (ORP), pH,
temperature, and ferrous iron

� Natural attenuation/inorganic parameters: dissolved iron and manganese, nitrate,
sulfate, sulfide, chloride, and alkalinity

� HRC-based electron donor: total organic carbon and metabolic acids

� End-product dissolved gases: carbon dioxide, methane, ethane, and ethene

This baseline data will be utilized with the plume delineation groundwater analytical
data to design the final HRC injection strategy.

2.1.2.4 HRC Injection
The initial HRC injection will be completed following the development of a final HRC
injection strategy agreed upon by the Team. HRC injection will be completed at each
injection location by DPT and Geoprobe GS-2000 pump.
The preliminary HRC injection strategy based on analytical data collected and provided
in the RI/FS (HLA, 2000) is as follows (Note: This is a preliminary HRC injection design
only and is subject to be refined/modified depending on the results from the plume
delineation and baseline sampling and analysis events):

� Zone 1 (CW-16 area)
� Treatment area: 210 feet by 70 feet

� Delivery point spacing and configuration: 21 rows of 7 points (147 total points);
10-foot on center between rows, 10-foot on center within rows

� HRC dose rate: 6 pounds (lbs) per foot (60 lbs per point)

� HRC material requirement: 8,820 lbs

� Zone 2 (MW-31 area)
� Treatment area: 70 feet by 70 feet

� Delivery point spacing and configuration: 7 rows of 7 points (49 total points);
10-foot on center between rows, 10-foot on center within rows

� HRC dose rate: 6 lbs per foot (60 lbs per point)

� HRC material requirement: 2,940 lbs

� HRC Barrier Treatment after 1 year (20 feet west of seawall)
� Treatment area: 70 foot long barrier
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� Delivery point spacing and configuration: 2 rows of 7 points (14 total points); 10-
foot on center between rows, 10-foot on center within rows

� HRC dose rate: 6 lbs per foot (60 lbs per point)

� HRC material requirement: 840 lbs

This preliminary HRC injection design assumes the initial injection will include a full
HRC grid injection in Zones 1 and 2 followed by a HRC barrier treatment one year
following the initial HRC grid injection. Figure 2-2 shows the proposed locations for the
preliminary HRC injection design.
Following HRC injection, each boring will be abandoned by sealing the boring with
grout from the bottom of the boring to the ground surface using a tremie pipe.

2.1.2.5 Groundwater Monitoring Program
Following the initial HRC injection, the quarterly groundwater monitoring program will
be implemented on the installed monitoring wells and existing monitoring well MW-31
(if applicable) in accordance with Section 3.0 Sampling and Analysis Plan. The
groundwater parameters collected will include:

� USEPA SW-846 Method 8260B

� Field parameters: DO, ORP, pH, temperature, and ferrous iron

� Natural attenuation/inorganic parameters: dissolved iron and manganese, nitrate,
sulfate, sulfide, chloride, and alkalinity

� HRC-based electron donor: total organic carbon and metabolic acids

� End-product dissolved gases: carbon dioxide, methane, ethane, and ethene

The quarterly groundwater monitoring program will be used to determine the
effectiveness of the HRC injection and to evaluate the necessity and timing of future
HRC re-injections.

2.1.3 Area D
2.1.3.1 Plume Delineation Sampling and Analysis Event
The initial step for the design and implementation of the HRC injection strategy at Area
D will be to collect new analytical data to verify and update the analytical data collected
during the previous site investigations. This will be completed using a DPT or Geoprobe
rig and an onsite mobile laboratory. DPT borings will be initially completed at the
locations shown on Figure 2-3. The initial DPT borings are based on the total chlorinated
solvent groundwater contaminant contours determined in the RI/FS (HLA, 2000). If
these sample locations do not provide adequate groundwater analytical data to
determine the size and shape of the groundwater plume, additional sampling locations
will be necessary. Groundwater samples will be collected using the Geoprobe rig and
peristaltic sampling pump and analyzed by the on site mobile laboratory for USEPA
SW-846 Method 8260B in accordance with Section 3.0 Sampling and Analysis Plan.
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The initial groundwater samples will be collected from the source area locations
adjacent to CW-43 and D01 at intervals of 23 to 27 feet bls (or directly above the clay
layer), 27 to 31 feet bls, 31 to 35 feet bls, 35 to 39 feet bls, 39 to 43 feet bls, 43 to 47 feet bls,
47 to 51 feet bls, and 51 to 55 to verify the vertical source interval(s) (the vertical
interval(s) with the highest contaminant concentration). Groundwater samples will then
be collected from the other sample locations at the vertical source interval(s) and the
intervals directly above and below the vertical source interval(s). In addition,
groundwater samples will be collected from existing pump test well GEW002 and
existing monitoring well MW-30.
In addition to groundwater sample collection, a soil core sample will be collected from
the source location at the vertical source interval using the Geoprobe rig, screened using
a PID, and analyzed by the on site mobile laboratory for USEPA SW-846 Method 8260B
in accordance with Section 3.0 Sampling and Analysis Plan.
Each DPT groundwater and soil sample location will be surveyed by a surveyor
registered in the State of Florida. All survey data will conform to the Tri-Service Spatial
Data Standards. Horizontal controls are Mercator Projection, GRS 80, State Plane
Coordinate System, North American Datum 1983.
Following groundwater sample collection and analysis, each boring will be abandoned
by sealing the boring with grout from the bottom of the boring to the ground surface
using a tremie pipe.

2.1.3.2 Monitoring Well Installation
Prior to monitoring well installation, the results of the plume delineation sampling and
analysis event will be reviewed with the Team, and the Team will determine the actual
number, placement, and construction details of the monitoring wells.

It is anticipated four monitoring wells will be installed following the plume delineation
event to collect baseline groundwater analytical data, natural attenuation parameters for
the final HRC injection design, and to perform the groundwater monitoring program to
monitor the progress of the HRC injection. The anticipated locations for monitoring well
installation are shown on Figure 2-3. The anticipated monitoring well locations are
based on the total chlorinated solvent groundwater contaminant contours determined in
the RI/FS (HLA, 2000). It is anticipated the monitoring wells will be placed at each
source location (CW-43 and D01), and up-gradient of D01 and down-gradient from CW-
43. Each monitoring well will be installed by DPT and will be constructed of 1.25-inch
outside diameter, pre-packed, 0.10-inch slot width, Schedule 40 PVC well screen with a
0.5-inch-diameter Schedule 40 PVC riser. The filter pack will consist of 20/40-grade
silica sand. Each well will have a 5-foot screen and will be screened across the vertical
source interval.

All monitoring wells will be installed and developed by a Florida-registered/certified
well driller. In areas rated for aircraft traffic, each monitoring well will be flush-
mounted with a protective bolt-down manhole cover capable of supporting aircraft
traffic and a concrete pad constructed of similar strength concrete of the surrounding
area. In areas rated for vehicular traffic, each monitoring well will be flush-mounted
with a protective bolt-down manhole cover capable of supporting vehicular traffic and a
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concrete pad. Each well will have a nameplate with the well name, total depth of well,
screen interval, date of installation, and well driller name.

Each monitoring well will be developed until clear with the recovery of at least three
well volumes of purge water. Any generated drill cuttings and the purge water
removed during development activities will be containerized in 55-gallon drums;
sampled in accordance with Section 3.0 Sampling and Analysis; and managed,
transported, and disposed in accordance with Section 4.0 Waste Management Plan.

Each installed monitoring well location and top-of-casing elevation will be surveyed by
a surveyor registered in the State of Florida. All survey data will conform to the Tri-
Service Spatial Data Standards. Horizontal controls are Mercator Projection, GRS 80,
State Plane Coordinate System, North American Datum 1983. Vertical controls are Mean
Sea Level, North American Vertical Datum, 1988.

2.1.3.3 Baseline Groundwater Sampling and Analyses
Following monitoring well installation, the baseline groundwater sampling and analysis
event will be performed on the installed monitoring wells, GEW002, and MW-30 in
accordance with Section 3.0 Sampling and Analysis Plan. The groundwater parameters
collected will include:
� USEPA SW-846 Method 8260B

� USEPA SW-846 Method 6010B/7470A

� Field parameters: DO, ORP, pH, temperature, and ferrous iron

� Natural attenuation/inorganic parameters: dissolved iron and manganese, nitrate,
sulfate, sulfide, chloride, and alkalinity

� HRC-based electron donor: total organic carbon and metabolic acids

� End-product dissolved gases: carbon dioxide, methane, ethane, and ethene

This baseline data will be utilized with the plume delineation groundwater analytical
data to design the final HRC injection strategy.
2.1.3.4 HRC Injection
The initial HRC injection will be completed following the development of a final HRC
injection strategy agreed upon by the Team. HRC injection will be completed at each
injection location by DPT and Geoprobe GS-2000 pump.

The preliminary HRC injection strategy based on analytical data collected and provided
in the RI/FS (HLA, 2000) is as follows (Note: This is a preliminary HRC injection design
only and is subject to be refined/modified depending on the results from the plume
delineation and baseline sampling and analysis events):

� Zone 1 (CW-43 area)
� Treatment area: 140 feet by 100 feet
� Delivery point spacing and configuration: 14 rows of 10 points (140 total points);

10-foot on center between rows, 10-foot on center within rows
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� HRC dose rate: 4 lbs per foot (100 lbs per point)
� HRC material requirement: 14,000 lbs

� Zone 2 (Up-gradient of Wasp Street)
� Treatment area: 185 feet by 10 feet
� Delivery point spacing and configuration: 2 rows of 19 points (38 total points);

10-foot on center between rows, 10-foot on center within rows
� HRC dose rate: 3 lbs per foot (75 lbs per point)
� HRC material requirement: 2,850 lbs

� Zone 3 (Up-gradient of Building 103)
� Treatment area: 85 feet by 10 feet
� Delivery point spacing and configuration: 1 row of 8 points, 1 row of 9 points (17

total points); 10-foot on center between rows, 10-foot on center within rows
� HRC dose rate: 3 lbs per foot (75 lbs per point)
� HRC material requirement: 1,275 lbs

� Zone 4 (Building 103 keyway):
� Treatment area: 70 feet by 10 feet
� Delivery point spacing and configuration: 2 rows of 7 points (14 total points);

10-foot on center between rows, 10-foot on center within rows
� HRC dose rate: 3 lbs per foot (75 lbs per point)
� HRC material requirement: 1,050 lbs

This preliminary HRC injection design assumes the initial injection will include a full
HRC grid injection in Zones 1 through 4 followed by a HRC re-injection 1 year
following the initial HRC injection consisting of an HRC injection with one-half of the
injection points and one-fourth of the HRC materials in Zone 1 and a full HRC re-
injection in Zones 2 through 4. Figure 2-4 shows the proposed locations for the
preliminary HRC injection design.

Following HRC injection, each boring will be abandoned by sealing the boring with
grout from the bottom of the boring to the ground surface using a tremie pipe.

2.1.3.5 Groundwater Monitoring Program
Following the initial HRC injection, the quarterly groundwater monitoring program will
be implemented on the installed monitoring wells, GEW002, and MW-30 in accordance
with Section 3.0 Sampling and Analysis Plan. The groundwater parameters collected
will include:

� USEPA SW-846 Method 8260B

� USEPA SW-846 Method 6010B/7470A

� Field parameters: DO, ORP, pH, temperature, and ferrous iron

� Natural attenuation/inorganic parameters: dissolved iron and manganese, nitrate,
sulfate, sulfide, chloride, and alkalinity
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� HRC-based electron donor: total organic carbon and metabolic acids

� End-product dissolved gases: carbon dioxide, methane, ethane, and ethene

The quarterly groundwater monitoring program will be used to determine the
effectiveness of the HRC injection and to evaluate the necessity and timing of future
HRC re-injections.

2.1.4 PSC 16
2.1.4.1 Pre-Tar Ball Removal Inspection
The initial step will be to visually inspect the PSC 16 area for the presence of tar balls to
verify/determine the actual area requiring tar ball removal. The proposed removal area
as determined in the RI/FS (HLA, 2000) is shown on Figure 2-5.

2.1.4.2 Tar Ball Removal
The selected remedy at PSC 16 is selective removal of the tar balls from the top 6 inches
of sediment using a raking device. Initially, a silt containment fence will be set up
around the work area perimeter to limit offsite sediment migration during the tar ball
removal. The work area will then be separated into 10-foot by 10-foot grids using string
lines. Each grid will then be repeatedly sifted through with a combination of rakes,
metal nets, and shovels until satisfactory removal is achieved. Areas requiring tar ball
removal in deeper water will be worked on during low tide to create an easier removal.
The removed tar balls will be containerized in 55-gallon drums, sampled in accordance
with Section 3.0 Sampling and Analysis Plan, and managed, transported, and disposed
in accordance with Section 4.0 Waste Management Plan. Bivalve organisms collected
during tar ball removal will be separated from the tar balls and returned to the St. Johns
River.

2.1.4.3 Post-Tar Ball Removal Sediment Sampling Event
Post-tar ball removal sediment sampling will be performed in accordance with
Section 3.0 Sampling and Analysis Plan approximately 6 to 8 weeks following tar ball
removal to show a reduced aquatic receptor toxicity in the sediment. Sediment samples
will be collected from the top 6 inches of sediment at the five locations shown on
Figure 2-6 and analyzed for PAHs by USEPA SW-846 Method 8310, lead, grain size,
total organic carbon, and 10-day toxicity testing for Leptochierus plumulosus. Samples will
be collected downstream towards the upstream direction across the site. The sediment
sample locations shown on Figure 2-6 are based on the proposed tar ball removal area
determined in the RI/FS (HLA, 2000). Each sediment sampling location will be assigned
coordinates using a portable geographic positioning system unit.

2.1.5 Site Restoration
Areas disturbed during work at each site will be restored to previous condition.
Restoration of disturbed areas of asphalt or concrete will include compaction to prevent
subsidence, followed by the replacement of like-material asphalt or concrete to restore
the site to its original condition. All other areas, structures or utilities affected by site
operations will be replaced or repaired.
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2.1.6 Decontamination
Personnel and equipment will be properly decontaminated to remove all contamination
that may be adhering to personnel or equipment as a result of remedial activities. Any
water accumulated during the decontamination process will be containerized in
55-gallon drums; sampled in accordance with Section 3.0 Sampling and Analysis Plan;
and managed, transported, and disposed in accordance with Section 4.0 Waste
Management Plan. All debris generated by remediation activities will be properly
contained and disposed of at a facility permitted to accept the waste. Section 4.0 Waste
Management Plan describes requirements for onsite management and offsite disposal of
all wastestreams, including drill cuttings and purge water. Decontamination of
personnel and equipment will be performed in accordance with the site-specific Health
and Safety Plan provided in Appendix F and the applicable provisions of 29 Code of
Federal Regulations (CFR) 1910.120.

2.1.7 Demobilization
During demobilization, temporary facilities, utilities, and equipment will be removed
from the site. In addition, any debris or solid waste material remaining from
construction activities will be removed and properly disposed offsite in accordance with
Section 4.0 Waste Management Plan.

2.2 Project Schedule
The major project activities and estimated durations for each are outlined below.

Area C
� Pre-construction Meeting/Submittal Preparation/Reviews 6 weeks
� Plume Delineation Sampling and Analysis Event 3 weeks
� Monitoring Well Installation 2 days
� Baseline Groundwater Sampling and Analysis Event 1 day
� Final HRC Injection Design and Approval 6 weeks
� Initial HRC Injection 4 weeks
� Groundwater Monitoring Program 1 year
� Yearly HRC Re-injection 1 week
� HRC Injection Completion Report 6 weeks

Area D
� Pre-construction Meeting/Submittal Preparation/Reviews 6 weeks
� Plume Delineation Sampling and Analysis Event 4 weeks
� Monitoring Well Installation 2 days
� Baseline Groundwater Sampling and Analysis Event 1 day
� Final HRC Injection Design and Approval 6 weeks
� Initial HRC Injection 5 weeks
� Groundwater Monitoring Program 1 year
� Yearly HRC Re-injection 3 weeks
� HRC Injection Completion Report 6 weeks
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PSC 16
� Pre-construction Meeting/Submittal Preparation/Reviews 6 weeks
� Pre-Tar Ball Removal Inspection 1 week
� Tar Ball Removal  4 weeks
� Pre-Tar Ball Removal Sediment Sampling and Analysis Event 1 week
� Tar Ball Removal Completion Report 6 weeks

CCI/J.A. Jones anticipates the total project duration (from pre-construction conference
through submittal of the final completion report) will be approximately 84 weeks. This
proposed schedule may vary depending on the actual conditions encountered in the
field. Appendix A provides a schedule for the work to be performed.

2.3 Communications Plan
A communication matrix outlining the lines of communications for Southern Division,
NAVFAC and CCI/J.A. Jones is presented in Table 2-1. Table 2-2 provides a project
personnel directory.

TABLE 2-1
Communications Matrix

CCI/J.A. Jones Position Navy Direct Report
Ray Tyler, Executive Sponsor Eva Clement, CO
R. Scott Newman, Program Manager Jimmy Jones, COTR

Richard Stanley, ACO
Philip Altman, Senior Project Manager Jimmy Jones, COTR

Richard Stanley, ACO
Michael Halil, CTO Project Manager Dana Gaskins, RPM

Larry Blackburn, NTR/ROICC
Tim Curtin, NAS Jacksonville

CO – Contracting Officer
ACO – Administrative Contracting Officer
NTR – Navy Technical Representative
RPM – Remedial Project Manager
COTR – Contracting Officer’s Technical Representative

TABLE 2-2
Project Personnel Directory

Contact Company
R. Scott Newman, Program Manager
Philip Altman, Senior Project Manager
Marsha Robinson, Contracts Administration Manager
Bob Nash, Health and Safety Manager
Theresa Rojas, QA/QC Manager

CH2M HILL Constructors, Inc
115 Perimeter Center Place, N.E.
Suite 700
Atlanta, GA 30346-1278
770/604-9095

Michael Halil, Project Manager J.A. Jones Environmental Services
Company
6219 Authority Avenue
Jacksonville, FL 32221
904/777-4812
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TABLE 2-2
Project Personnel Directory

Contact Company
Eva Clement, CO Southern Division NAVFAC

P.O. Box 190010
North Charleston, SC 29419-9010
843/820-5518

Richard Stanley, ACO As above
843/820-5939

Jimmy Jones, COTR As above
843/820-5544

Dana Gaskins, RPM As above
843/820-5628

Larry Blackburn, NTR/ROICC Southern Division NAVFAC
Resident Officer in Charge of
Construction
P. O. Box 139, Building 13
NAS Jacksonville, FL 32212-0139
904/542-5571, ext. 117
904/237-1868 (mobile)

Tim Curtin, NAS Jacksonville Environmental
Manager

Facilities Engineering Command
Building 27
NAS Jacksonville, FL 32212
904/542-2717, ext. 120

2.4 Traffic Control Plan
Traffic control at each site will be the responsibility of the CCI/J.A. Jones Site
Superintendent. CCI/J.A. Jones will minimize disturbance to facility operations during
project activities. CCI/J.A. Jones will consult with onsite Navy personnel to evaluate
site access, placement of equipment, and traffic flow to minimize the impact of this
work to Station operations. CCI/J.A. Jones will review all Navy regulations and
standard operating procedures regarding vehicle movement and control inside the
Station.
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3.0 Sampling and Analysis Plan

The Sampling and Analysis Plan provided in this Work Plan Addendum outlines the
required sampling activities associated with the Remedial Action at OU 3, Areas C and D
and PSC 16 located at NAS Jacksonville, Jacksonville, Florida. This SAP outlines the
required locations, frequency, and analyses for the sediment, soil, and groundwater
samples to be collected. In addition, this SAP provides the required analyses for disposal
characterization for wastes generated during these remedial activities.

The NAS Jacksonville Basewide Work Plan provides sample collection frequency and
sampling methodology for waste characterization and incidental samples collected during
the construction phase of the project completed under this contract; sample QA/QC
procedures to be maintained during all sample collection activities; and sample equipment
decontamination procedures.

Samples will be collected in accordance with the FDEP SOPs, Department of Environmental
Regulation QA-001/92 and the USEPA Region IV Environmental Investigations Standard
Operating Procedures and Quality Assurance Manual (EISOPQAM). The more stringent
requirements of the two documents will be applied. The sampling team will have an FDEP-
approved Comprehensive Quality Assurance Plan (CompQAP).

3.1 Data Quality Objectives for Measurement Data
The data quality objectives for each sampling task described above are listed in Table 3-1.
The sampling and analytical requirements, along with the required level of QC and data
packages are listed in Table 3-2.

A Navy-, United States Army Corps of Engineers- (USACE), or Air Force Center for
Environmental Excellence-(AFCEE) approved laboratory will be used for all sample
analyses. In addition, the laboratory will also have a FDEP-approved CompQAP.

TABLE 3-1
Data Quality Objectives

Sampling Activity
Data Quality

Objective Category
Plume Delineation – groundwater (onsite/offsite laboratory) Screening
Baseline and quarterly groundwater sampling (offsite laboratory) Definitive
Groundwater Sampling (field measurements including temperature, pH, conductivity,
water level measurements, and turbidity)

Screening

Soil sampling using PID Screening
Soil sampling (offsite laboratory) Definitive
Tar ball removal sampling (offsite laboratory) Definitive
Tar ball removal water sampling (field measurements including salinity, dissolved
oxygen, pH, and temperature)

Screening

Waste characterization of the soils and aqueous waste (offsite laboratory analyses) Definitive



TABLE 3-2
Sampling and Analytical Summary

Sample Task Sample Point Matrix Sampling
Frequency

Approx
Sample No

Sampling
Method

Sampling
Equipment TAT1

DQO Level/
Data Package 

Reqmnt

Required
Analysis

Analytical
Method Holding Time Sample

Preservtn Containers

Intervals of 22’-
26’; 26’-30’; 30’-
34’; 34’-38’; 38’-
42’; 42’-46’  at 

locations shown 
in Figure 2-1

Water Once

Will vary 
depending on 
size of plume; 
Duplicates at 

10%; MS/MSD 
at 5%; one 

sample per day 
to be sent to 

offsite lab

Grab

Geoprobe rig; 
peristaltic

pump; Teflon 
tubing

ASAP DQO Level II, 
Screening Volatiles 8260B 14 days

HCl  pH< 2; 
Cool to 4oC

(2) 40 mL vials

MW-31 Water Once 1 Grab
Peristaltic

pump; Teflon 
tubing

ASAP DQO Level II, 
Screening Volatiles 8260B 14 days

HCl  pH< 2; 
Cool to 4oC

(2) 40 mL vials

Pre-Equipment
Rinsate
Blank

Water
1 per set of pre-

cleaned
equipment

10% Prepared in 
Field

Analyte-free
water, SS 

funnel
ASAP DQO Level II, 

Screening Volatiles 8260B 14 days
HCl  pH< 2; 
Cool to 4oC

(2) 40 mL vials

Post-Equipment
Rinsate
Blank

Water
1 per set of 

field-cleaned
equipment

as needed Prepared in 
Field

Analyte-free
water, SS 

funnel
ASAP DQO Level II, 

Screening Volatiles 8260B 14 days
HCl  pH< 2; 
Cool to 4oC

(2) 40 mL vials

Trip Blank Water

1 per cooler 
containing

volatile
samples

as needed Prepared by 
Lab N/A ASAP DQO Level II, 

Screening Volatiles 8260B 14 days
HCl  pH< 2; 
Cool to 4oC

(2) 40 mL vials

Soil Sampling

At source 
location at 

vertical source 
interval

Soil Once 1 Grab Geoprobe rig 7 day DQO Level III, 
CCI Level B Volatiles 8260B 14 days Cool to 4oC

(3) 5g EnCore 
Samplers

Area C

(if equipment is decontaminated in the field)

Delineation
Groundwater

Sampling

ATL\NAVY RAC\NAS JACKSONVILLE\CTO0058\Table 3-2  3-2



TABLE 3-2
Sampling and Analytical Summary

Sample Task Sample Point Matrix Sampling
Frequency

Approx
Sample No

Sampling
Method

Sampling
Equipment TAT1

DQO Level/
Data Package 

Reqmnt

Required
Analysis

Analytical
Method Holding Time Sample

Preservtn Containers

Volatiles 8260B 14 days
HCl  pH< 2; 
Cool to 4oC

(2) 40 mL vials

Dissolved Iron 6010B 6 months Cool to 4oC; Filter
in lab

(1) 500 mL 
HDPE

Dissolved
Manganese 6010B 6 months Cool to 4oC; Filter

in lab
Nitrate 352.1 48 hours Cool to 4oC

(1) 250 mL 
HDPE

Sulfate 375 28 days Cool to 4oC
(1) 250 mL 

HDPE

Sulfide 376 7 days
NaOH pH>9, Zn 

Acetate;
Cool to 4oC

(1) Liter HDPE

Chloride 325 28 days Cool to 4oC
(1) 125 mL

HDPE
Alkalinity 310 14 days Cool to 4oC

(1) 250 mL 
HDPE

Total Organic 
Carbon 415 28 days

HCl/H2SO4  pH< 
2;

Cool to 4oC;
DARK

(2) 40 mL 
AMBER vials

Metabolic Acids HPLC/UV 14 days Cool to 4oC
(1) L Amber 

Glass

Carbon Dioxide R.S. Kerr method 
(lab dependent) 7 days Cool to 4oC (2) 40 mL vials

Methane,
Ethane, Ethene ASTM D1945 14 days Cool to 4oC (2) 40 mL vials

Source location 
(CW-16, MW-

31, and up and 
downgradient of 

CW-16 (See 
Figure 2-1)

Water Baseline and 
Quarterly 4 per event Grab

Thermometer,
pH meter, 

turbidity meter, 
conductivity

meter
(combination
meter); ORP 
meter, DO 

meter, Ferrous 
Iron Hach kit

ASAP DQO Level II, 
Screening

Temperature,
pH, turbidity, 
conductivity,
ORP, DO, 

Ferrous Iron

Various meters, 
Hach kit N/A N/A N/A

Pre-Equipment
Rinsate Water 1 per set of pre-

cleaned
1 per event 

(10%)
Prepared in 

Field
Analyte-free
water, SS 14 days DQO Level III, 

CCI Level C Volatiles 8260B 14 days
HCl  pH< 2; 
Cool to 4oC

(2) 40 mL vials

1 per set of 
field-cleaned as needed Prepared in 

Field

Trip Blank Water 1 per cooler 
containing as needed Prepared by 

Lab N/A 14 days DQO Level III, 
CCI Level C Volatiles 8260B 14 days HCl  pH< 2; 

Cool to 4oC (2) 40 mL vials

(if equipment are decontaminated in the field)

Groundwater
Monitoring - 

Pre/Post-HRC
Injections

Source location 
(CW-16, MW-

31, and up and 
downgradient of 

CW-16 (See 
Figure 2-1)

Water Baseline and 
Quarterly

Water
Post-Equipment

Rinsate
Blank

4 + 1 dup + 1 
MS/MSD (only 

8260B) per 
event;

Total per event 
= 7

Grab
Peristaltic

pump; Teflon 
tubing

14 days DQO Level III, 
CCI Level C

(2) 40 mL vialsDQO Level III, 
CCI Level C

Analyte-free
water, SS 

funnel
14 days Volatiles 8260B 14 days

HCl  pH< 2; 
Cool to 4oC
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TABLE 3-2
Sampling and Analytical Summary

Sample Task Sample Point Matrix Sampling
Frequency

Approx
Sample No

Sampling
Method

Sampling
Equipment TAT1

DQO Level/
Data Package 

Reqmnt

Required
Analysis

Analytical
Method Holding Time Sample

Preservtn Containers

Intervals of 23’-
27’; 27’-31’; 31’-
35’; 35’-39’; 39’-
43’; 43’-47’; 47’-

51’; 51’-55’ at 
locations shown 
on Figure 2-3

Water Once

Will vary 
depending on 
size of plume; 
Duplicates at 

10%; MS/MSD 
at 5%; one 

sample per day 
to be sent to 

offsite lab

Grab

Geoprobe rig; 
peristaltic

pump; Teflon 
tubing

ASAP DQO Level II, 
Screening Volatiles 8260B 14 days

HCl  pH< 2; 
Cool to 4oC

(2) 40 mL vials

Pre-Equipment
Rinsate
Blank

Water
1 per set of pre-

cleaned
equipment

10% Prepared in 
Field

Analyte-free
water, SS 

funnel
ASAP DQO Level II, 

Screening Volatiles 8260B 14 days
HCl  pH< 2; 
Cool to 4oC

(2) 40 mL vials

Post-Equipment
Rinsate
Blank

Water
1 per set of 

field-cleaned
equipment

as needed Prepared in 
Field

Analyte-free
water, SS 

funnel
ASAP DQO Level II, 

Screening Volatiles 8260B 14 days
HCl  pH< 2; 
Cool to 4oC

(2) 40 mL vials

Trip Blank Water

1 per cooler 
containing

volatile
samples

as needed Prepared by 
Lab N/A ASAP DQO Level II, 

Screening Volatiles 8260B 14 days
HCl  pH< 2; 
Cool to 4oC

(2) 40 mL vials

MW-30 Water Once 1 Grab
Peristaltic

pump; Teflon 
tubing

ASAP DQO Level II, 
Screening Volatiles 8260B 14 days

HCl  pH< 2; 
Cool to 4oC

(2) 40 mL vials

GEW002 Water Once 1 Grab
Peristaltic

pump; Teflon 
tubing

ASAP DQO Level II, 
Screening Volatiles 8260B 14 days

HCl  pH< 2; 
Cool to 4oC

(2) 40 mL vials

Soil Sampling

At source 
location at 

vertical source 
interval

Soil Once 1 Grab Geoprobe rig 7 day DQO Level III, 
CCI Level B Volatiles 8260B 14 days Cool to 4oC

(3) 5g EnCore 
Samplers

Area D

(if equipment are decontaminated in the field)

Delineation
Groundwater

Sampling
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TABLE 3-2
Sampling and Analytical Summary

Sample Task Sample Point Matrix Sampling
Frequency

Approx
Sample No

Sampling
Method

Sampling
Equipment TAT1

DQO Level/
Data Package 

Reqmnt

Required
Analysis

Analytical
Method Holding Time Sample

Preservtn Containers

Volatiles 8260B 14 days
HCl  pH< 2; 
Cool to 4oC

(2) 40 mL vials

TAL Metals 6010B/7470A 6 months/Hg = 
28 days

HNO3 pH< 2; 
Cool to 4oC

(1) 500ml HDPE

Dissolved Iron 6010B 6 months Cool to 4oC; Filter
in lab

(1) 500 mL 
HDPE

Dissolved
Manganese 6010B 6 months Cool to 4oC; Filter

in lab
Nitrate 352.1 48 hours Cool to 4oC

(1) 250 mL 
HDPE

Sulfate 375 28 days Cool to 4oC
(1) 250 mL 

HDPE

Sulfide 376 7 days
NaOH pH>9, Zn 

Acetate;
Cool to 4oC

(1) Liter HDPE

Chloride 325 28 days Cool to 4oC
(1) 125 mL

HDPE
Alkalinity 310 14 days Cool to 4oC

(1) 250 mL 
HDPE

Total Organic 
Carbon 415 28 days

HCl/H2SO4  pH< 
2;

Cool to 4oC;
DARK

(2) 40 mL 
AMBER vials

Metabolic Acids HPLC/UV 14 days Cool to 4oC
(1) L Amber 

Glass

Carbon Dioxide R.S. Kerr method 
(lab dependent) 7 days Cool to 4oC (2) 40 mL vials

Methane,
Ethane, Ethene ASTM D1945 14 days Cool to 4oC (2) 40 mL vials

Source location 
(CW-43, D01, 
and upgradient 

of D01 and 
downgradient of 
CW-43; MW-30; 
GEW002 (See 

Figure 2-3)

Water Baseline and 
Quarterly 6 per event Grab

Thermometer,
Ferrous Iron 
Hach kit, pH, 

turbidity,
conductivity

(combination),
ORP, DO 
meters,

ASAP DQO Level II, 
Screening

Temperature,
pH, turbidity, 
conductivity,
ORP, DO, 

Ferrous Iron

Various meters, 
Hach kit N/A N/A N/A

Volatiles 8260B 14 days
HCl  pH< 2; 
Cool to 4oC

(2) 40 mL vials

TAL Metals 6010B/7470A 6 months/Hg = 
28 days

HNO3 pH< 2; 
Cool to 4oC

(1) 500ml HDPE

1 per set of 
field-cleaned as needed Prepared in 

Field
Volatiles 8260B 14 days

HCl  pH< 2; 
Cool to 4oC

(2) 40 mL vials

TAL Metals 6010B/7470A 6 months/Hg = 
28 days

HNO3 pH< 2; 
Cool to 4oC

(1) 500ml HDPE

Trip Blank Water 1 per cooler 
containing as needed Prepared by 

Lab N/A 14 days DQO Level III, 
CCI Level C

Volatiles 8260B 14 days
HCl  pH< 2; 
Cool to 4oC

(2) 40 mL vials

(if equipment are decontaminated in the field)

Source location 
(CW-43, D01, 
and upgradient 

of D01 and 
downgradient of 
CW-43; MW-30; 
GEW002 (See 

Figure 2-3)

Post-Equipment
Rinsate
Blank

Groundwater
Monitoring - 

Pre/Post-HRC
Injections

Pre-Equipment
Rinsate
Blank

Water

Water

Baseline and 
Quarterly

6 + 1 dup + 1 
MS/MSD (only 

8260B/TAL
Metals) per 

event;
Total per event 

= 9

Grab
Peristaltic

pump; Teflon 
tubing

14 days DQO Level III, 
CCI Level C

DQO Level III, 
CCI Level C

DQO Level III, 
CCI Level C14 days

Analyte-free
water, SS 

funnel

14 days
Analyte-free
water, SS 

funnel

Water

Prepared in 
Field

1 per event 
(10%)

1 per set of pre-
cleaned

equipment
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TABLE 3-2
Sampling and Analytical Summary

Sample Task Sample Point Matrix Sampling
Frequency

Approx
Sample No

Sampling
Method

Sampling
Equipment TAT1

DQO Level/
Data Package 

Reqmnt

Required
Analysis

Analytical
Method Holding Time Sample

Preservtn Containers

PAHs + 1-& 2-
Methylnaphthal

ene
8310

14 days ext;
40 days 
analysis

Cool to 4oC (2) 8 oz glass

Lead 6010B 6 months Cool to 4oC

Grain size physical testing 
(ASTM) N/A Cool to 4oC

(1) 8 oz amber 
glass

Total Organic 
Carbon 9060 ASAP Cool to 4oC;

DARK
(1) 4 oz amber 

glass
10-day Toxity 

test for 
Leptochierus
plumulosus

EPA\600\R-
94\025 ASAP N/A As needed by 

lab

5 locations 
shown on 
Figure 2-6

Water Once 5 per event Grab Direct-read
Meter ASAP DQO Level II, 

Screening

Salinity,
Dissolved

Oxygen, pH, 
and

Temperature

Direct-read
Meter N/A N/A N/A

PAHs + 1-& 2-
Methyl-

naphthalene
8310

7 days ext;
40 days 
analysis

Cool to 4oC
(1) Liter amber 

glass

Lead 6010B 6 months Cool to 4oC
(1) 500 mL 

HDPE
1 per set of 

field-cleaned
equipment

as needed Prepared in 
Field

PAHs + 1-& 2-
Methyl-

naphthalene
8310

7 days ext;
40 days 
analysis

Cool to 4oC
(1) Liter amber 

glass

Lead 6010B 6 months Cool to 4oC
(1) 500 mL 

HDPE

Disposal of Aqueous and Solid Waste
TCL Volatiles 8260B 14 days

HCl  pH< 2; 
Cool to 4oC

(2) 40 ml vial 

TCL Semi-
volatiles 8270C 7 days ext;

40 days

TCL Pesticides 8081A 7 days ext;
40 days

Herbicides 8151A 7 days ext;
40 days

TPH TX1005 7 day extr;
40 day

HCl  pH< 2; 
Cool to 4oC

(1) L amber 
glass

8 RCRA Metals 6010B/7470A 6 months/Hg 
= 28 days

HNO3 pH< 2; 
Cool to 4oC

(1) 500ml 
HDPE

Reactivity 1010/1020A ASAP

Ignitability 9040B ASAP

Corrosivity Chapter 7.3 ASAP

Post-Tar Ball Removal Sediment Sampling

(if equipment are decontaminated in the field)

Grab Ponar Dredge 
or similar device 14 days

Sediment
sampling after 
removal of tar 

balls

5 locations 
shown on 
Figure 2-6

Sedime
nt Once

Water
Post-Equipment

Rinsate
Blank

DQO Level III, 
CCI Level C

Pre-Equipment
Rinsate
Blank

Water
1 per set of pre-

cleaned
equipment

1 per event 
(10%)

Prepared in 
Field

Analyte-free
water, SS 

funnel
14 days DQO Level III, 

CCI Level C

5 + 1 dup + 1 
MS/MSD
Total = 8

DQO Level III, 
CCI Level C14 days

Analyte-free
water, SS 

funnel

Disposal of 
Aqueous Waste 

from  well 
development,
purge water, 
decon water, 

other misc liquid

Drums Water

One per 6 
drums or one 

per container or 
as required by 
disposal facility

as needed Grab Drum thief or 
dip jar 14 days DQO Level III,

CCI Level B

Cool to 4oC
(3) 1L amber 

glass

Cool to 4oC
(1) 500ml 

HDPE
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TABLE 3-2
Sampling and Analytical Summary

Sample Task Sample Point Matrix Sampling
Frequency

Approx
Sample No

Sampling
Method

Sampling
Equipment TAT1

DQO Level/
Data Package 

Reqmnt

Required
Analysis

Analytical
Method Holding Time Sample

Preservtn Containers

TCLP Volatiles 1311/8260B

14 day TCLP 
extr;

14 day 
analysis

Cool to 4oC
(1) 4 oz amber 

glass

TCLP Semi-
Volatiles 1311/8270C

14 day TCLP 
extr;

7 day extr;
40 day 

analysis

TCLP
Pesticides 1311/8081A

14 day TCLP 
extr;

7 day extr;
40 day 

analysis

TCLP
Herbicides 1311/8151A

14 day TCLP 
extr;

7 day extr;
40 day 

analysis

TCLP Metals 1311/6010B,
7470A

6 month 
TCLP extr;
6 month 
analysis

Hg:  28 day 
TCLP extr;

28 day 
analysis

TPH TX1005
7 day extr;

40 day 
analysis

Ignitabiltiy 1030 ASAP
Corrosivity 9045C ASAP
Reactivity Chapter 7.3 ASAP

TAT is in calendar days.

One per 6 
drums or as 
required by 

disposal facility 
(tar balls will be 
kept separate 

from other 
waste)

Solids Disposal 
(Drill Cuttings, 

Tar balls)
Drums Soil as needed Dig to approx 

12" for sample

SS Auger, SS 
Spoons, SS 

Bowl
14 days

Cool to 4oC
(1) 16 oz 

amber glass

DQO Level III,
CCI Level B

Cool to 4oC
(1) 16 oz 

amber glass
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3.2 Area C
3.2.1 Plume Delineation
Additional groundwater samples will be collected to verify and update previous data
collection events. Groundwater samples will be collected at the locations shown on
Figure 2-1 using a DPT or Geoprobe rig.

The initial groundwater samples will be collected from the source area locations adjacent to
CW-16 and existing monitoring well MW-31 at intervals of 22 to 26 feet bls (or directly
above the clay layer), 26 to 30 feet bls, 30 to 34 feet bls, 34 to 38 feet bls, 38 to 42 feet bls, and
42 to 46 feet bls to verify the vertical source interval(s). Groundwater samples will then be
collected from the other sample locations on Figure 2-1 at the vertical source interval(s) and
the intervals directly above and below the vertical source interval(s).

Groundwater samples will be collected using the Geoprobe rig and the attached peristaltic
pump and analyzed at the onsite mobile laboratory for volatiles by USEPA SW-846 Method
8260B. Based on these results, additional sample locations may be added if the plume is not
sufficiently delineated with the initial sampling. In addition, a groundwater sample will be
collected from MW-31.

A soil core sample will also be collected from the source location at the vertical source
interval using the Geoprobe rig. The sample will be screened using a PID then analyzed by
the offsite mobile laboratory for volatiles by USEPA SW-846 Method 8260B.

One groundwater sample per day will be split and sent to an offsite laboratory as a QC
measure to the on-site laboratory. The onsite mobile laboratory will provide screening data
to quickly determine the movement of the sample locations. The offsite laboratory will be
approved by the Navy, AFCEE, or USACE and also have an FDEP-approved CompQAP.

All drill cuttings and purge water will be placed directly into drums and will be
characterized and disposed of in accordance with Section 4.0 Waste Management Plan.

CCI Level C package will be required from the offsite laboratory along with appropriate QC
samples for the groundwater samples. All analytical data will be submitted by both hard
copy and electronic files.

3.2.2 Baseline and Quarterly Groundwater Sampling
Four monitoring wells will be installed following plume delineation. Only three may need
to be installed if existing well MW-31 is properly placed and can be used for HRC
performance monitoring. A baseline groundwater sampling event will be followed by
quarterly sampling of four wells in accordance with Table 3-2 to monitor the effectiveness
of the HRC injection and to evaluate the necessity and timing of any future re-injections.
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3.3 Area D
3.3.1 Plume Delineation
Additional groundwater samples will be collected to verify and update previous data
collection events. Groundwater samples will be collected at the locations shown on Figure
2-3 using a DPT or Geoprobe rig.

The initial groundwater samples will be collected from the source area locations adjacent to
CW-43 and D01 at intervals of 23 to 27 feet bls (or directly above the clay layer), 27 to 31 feet
bls, 31 to 35 feet bls, 35 to 39 feet bls, 39 to 43 feet bls, 43 to 47 feet bls, 47 to 51 feet bls, and
51 to 55 feet bls to verify the vertical source interval(s). Groundwater samples will then be
collected from the other sample locations at the vertical source interval(s) and the intervals
directly above and below the vertical source interval(s).

In addition, groundwater samples will be collected from existing pump test well GEW002
and existing monitoring well MW-30.

Groundwater samples will be collected using the Geoprobe rig and the attached peristaltic
pump with the exception of existing wells GEW002 and MW-30. These two wells will be
sampled in accordance with low-flow methodology. All samples will be analyzed at the
onsite mobile laboratory for volatiles by USEPA SW-846 Method 8260B. Based on these
results, additional sample locations may be added if the plume is not sufficiently delineated
with the initial sampling.

A soil core sample will also be collected from the source location at the vertical source
interval using the Geoprobe rig. The sample will be screened using a PID then analyzed by
the offsite mobile laboratory for volatiles by USEPA SW-846 Method 8260B.

One groundwater sample per day will be split and sent to an offsite laboratory as a QC
measure to the onsite laboratory. The onsite mobile laboratory will provide screening data
to quickly determine the movement of the sample locations. The offsite laboratory will be
approved by the Navy, AFCEE, or USACE and also have an FDEP-approved CompQAP.

All drill cuttings and purge water will be placed directly into drums and will be
characterized and disposed of in accordance with Section 4.0 Waste Management
Plan.

CCI Level C package will be required from the offsite laboratory along with appropriate QC
samples for the groundwater samples. All analytical data will be submitted by both hard
copy and electronic files.

3.3.2 Baseline and Quarterly Groundwater Sampling
Four monitoring wells will be installed following plume delineation. A baseline
groundwater sampling event will be followed by quarterly sampling of these four installed
wells and the two existing wells, GEW002 and MW-30, in accordance with Table 3-2 to
monitor the effectiveness of the HRC injection and to evaluate the necessity and timing of
any future re-injections.
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3.4 PSC 16
Post-tar ball removal sediment sampling will involve the collection of sediment samples
from five locations as shown on Figure 2-6 after removal of the tar balls as described in
Section 2.1.4. Samples will be collected using a Ponar Dredge or similar device in
accordance with the USEPA Region IV EISOPQAM. Every effort will be made to collect
only the top 2 inches of sediment. Samples will be collected downstream towards the
upstream direction across the site. Water parameter samples will be collected from each
sediment sample location and analyzed by direct-read meter for salinity, dissolved oxygen,
pH, and temperature to assist in the evaluation of the sediment sample analytical results.

Samples will be sent offsite to a Navy-, AFCEE-, or USACE-approved laboratory that also
has an FDEP-approved CompQAP and analyzed according to Table 3-2.

CCI Level C package will be required from the offsite laboratory along with appropriate QC
samples. All analytical data will be submitted by both hard copy and electronic files.

3.5 Groundwater Collection
Groundwater samples will be collected in accordance with the USEPA Region IV
EISOPQAM and the FDEP Standard Operating Procedures for Laboratory Operations and Sample
Collection Activities, DEP-QA-001/92, which were adopted as part of CCI’s and its
subcontractors’ FDEP-approved CompQAP and analyzed in accordance with Table 3-2. The
more stringent requirements of the two documents will be applied. It is anticipated that
low-flow methodologies will be employed.

3.6 Waste Characterization and Incidental Wastestream
Sampling and Analyses

3.6.1 Soil/Solids Characterization
Waste characterization samples will be collected to evaluate the handling, transportation
and disposal (T&D) requirements of any contaminated soil accumulated during DPT
activities, monitoring well installation activities, or tar ball removal activities. Soil samples
will be collected as follows, delivered to a Navy, USACE, or AFCEE-approved laboratory
with an FDEP-approved CompQAP, and analyzed for the parameters listed in Table 3-2.

Soil/solids characterization samples will be collected from the drums prior to disposal. Tar
ball material and other soils will be segregated and separate samples collected. One
composite sample will be collected from each area or as required by the disposal facility.
The samples will be collected as follows:

1. Bore down drum approximately 6 to 12 inches and fill volatile sample container.
Container must be packed and have no headspace.

2. Continue to collect several spoonfuls of the soil into a stainless steel bowl.

3. Homogenize the sample by the quartering techniques using the stainless steel spoon.
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4. Fill the appropriate sample jars approximately three-fourths full with the homogenized
sample.

5. Close the jars, label, and package the samples for shipment to the lab.

A CCI Level B package will be required along with appropriate QC samples for the
required waste characterization and incidental wastestream samples. All analytical data
will be submitted by both hard copy and electronic files.

3.6.2 Water Characterization
Waste characterization samples will be collected to evaluate the handling and T&D
requirements of generated decontamination water, monitoring well development water,
monitoring well purge water, and any other miscellaneous collected water.
Decontamination water will be segregated for analyses. It is anticipated that the aqueous
waste from the various activities will be containerized in drums. Water samples will be
collected as follows and delivered to a Navy-, USACE-, or AFCEE-approved laboratory
with an FDEP-approved CompQAP, and analyzed for the parameters listed on Table 3-2.

A sample will be collected from the drums using either a dip jar or bailer. The sample
containers for volatiles analyses will be filled first. The 40-milliliter vials will be filled so
that there is no headspace in each vial. The sample containers for the remaining analyses
will then be filled.

A CCI Level B package will be required along with appropriate QC samples for the
required waste characterization and incidental wastestream samples. All analytical data
will be submitted by both hard copy and electronic files.

3.7 Field Activities
3.7.1 Sample Collection Activities for Area C
Field activities will be performed as described in Table 3-3.

TABLE 3-3
Area C Field Activities

Field Activity Frequency Equipment Sample Point

DPT groundwater
sampling

Intervals of 22’-26’;
26’-30’; 30’-34’; 34’-
38’; 38’-42’; 42’-46’

Geoprobe rig, peristaltic pump,
onsite mobile laboratory

Locations shown on
Figure 2-1

Soil core sample Once Geoprobe rig, PID, offsite
laboratory

Source location at vertical
source interval

Groundwater
sampling field
measurements

Baseline then
quarterly

Thermometer, pH meter, turbidity
meter, conductivity meter
(combination meter); ORP, DO,
Ferrous Iron (Hach kit)

Three to four newly installed
wells (depends if MW-31 is
located properly); Locations
shown on Figure 2-2

Groundwater
sampling

Baseline then
quarterly

Offsite laboratory (See Table 3-
2)

Three to four newly installed
wells (depends if MW-31 is
located properly); Locations
shown on Figure 2-2
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3.7.2 Sample Collection Activities for Area D
Field activities will be performed as described in Table 3-4.

TABLE 3-4
Area D Field Activities

Field Activity Frequency Equipment Sample Point
DPT
groundwater
sampling

Intervals of 23’-27’; 27’-31’;
31’-35’; 35’-39’; 39’-43’;
43’-47’; 47’-51’; 51’-55’

Geoprobe rig, peristaltic pump,
onsite mobile laboratory

Locations shown on
Figure 2-3

Soil core sample Once Geoprobe rig, PID, offsite
laboratory

Source location at
vertical source interval

Groundwater
sampling field
measurements

Baseline then quarterly Thermometer, pH meter, turbidity
meter, conductivity meter
(combination meter); ORP, DO,
Ferrous Iron (Hach kit)

Four newly installed
wells; Locations shown
on Figure 2-3

Groundwater
sampling

Baseline then quarterly Offsite laboratory (See Table 3-2) Four newly installed
wells; Locations shown
on Figure 2-3

3.7.3 Sample Collection Activities for PSC 16
Field activities will be performed as described in Table 3-5.

TABLE 3-5
PSC 16 Field Activities

Field Activity Frequency Equipment Sample Point
Sediment Sampling Once after tar ball

removal
Ponar Dredge or similar device; offsite
laboratory (see Table 3-2)

Five locations shown on
Figure 2-6

Water Sampling Once after tar ball
removal

Direct-read meter Five locations shown on
Figure 2-6

3.8 Analytical Methods
3.8.1 Analytical Methods
Samples will be collected for analytical methods summarized in Table 3-2. Preliminary
analytical results will be faxed to Jeff Wilmoth at the following fax number per the turn-
around-times listed in Table 3-5 from day of sample receipt. The final hardcopy data and
electronic file will be delivered to Jeff Wilmoth within 14 days of sample receipt. The last
two quarters of samples will be validated by a third party for verification of data quality
if/when results show concentrations are below regulatory limits at the direction of the
Project Manager.

Jeff Wilmoth
CCI
115 Perimeter Center Place, Suite 700
Atlanta, GA 30346
(770) 604-9182 x268
(678) 604-9282 (fax)
jwilmoth@ch2m.com
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3.8.2 Mobile Laboratory
An onsite mobile laboratory, including a power source, will be mobilized to the site to
analyze the groundwater samples collected from the DPT delineation borings for USEPA
SW-846 Method 8260B. The onsite mobile laboratory will be provided with a fume hood or
other means of ventilation in the sample preparation area.

The onsite mobile laboratory will comply with the methodology as well as with the
calibration acceptance criteria for all analyses and analyze QC samples at the frequency
specified in the SW-846 Test Methods for Evaluating Solid Waste Physical/Chemical
Methods, Third Edition and Updates and this Work Plan Addendum.

Unless otherwise specified, each batch of samples will be accompanied by its associated
calibrations, instrument performance checks, laboratory blanks, laboratory control
samples/blank spikes, matrix spike duplicates, and laboratory duplicates as specified in the
USEPA SW-846 Methods.

The onsite mobile laboratory will complete sample preparation, analyses, re-analyses, and
any necessary dilutions within a minimum of 1 to 2 hours and a maximum of 12 hours of
laboratory sample receipt. CCI/J.A. Jones will coordinate with the onsite mobile laboratory
on the prioritizing of samples.

The onsite mobile laboratory will provide the analytical results and required supporting QC
data in hard copy format on a daily basis and in electronic format at the completion of the
groundwater contaminant plume delineation.

The on site mobile laboratory personnel will comply with the health and safety
requirements outlined in the project Health and Safety Plan provided in Appendix F. The
onsite mobile laboratory facility, equipment, supplies, and personnel will be fully
decontaminated and demobilized at the close of the project.
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4.0 Waste Management Plan

The Waste Management Plan describes the waste management requirements and
procedures for remediation activities at OU 3, Areas C and D and PSC 16 located at
NAS Jacksonville, Jacksonville, Florida.

The remediation activities at OU3 and PSC 16 will be conducted under the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA).
Wastes generated during these activities will be managed in a manner consistent with
the provisions of the Resource Conservation and Recovery Act (RCRA) and of the FDEP
regulations. It is assumed that these provisions are the applicable or relevant and
appropriate requirements (ARARs) pertinent to this CERCLA action.

The wastestreams associated with this scope of work may include:

� Aqueous waste (including development and purge water, and decontamination
water)

� Drill cuttings

� Spent or contaminated sampling equipment

� PAH- and lead contaminated tar balls removed from sediment at PSC 16

� PPE

� Uncontaminated general construction debris (such as caution tapes, barricades,
signs, packing materials).

4.1 Waste Characterization
Because the sources of the TCE groundwater contamination at Areas C and D are
unknown, it is assumed that any TCE contained in the environmental media is not a
listed hazardous waste. Section 3.0 Sampling and Analysis Plan provides detailed
information on the waste sampling and analysis requirements. However, in some cases,
offsite facilities may require additional analyses to evaluate the wastestream prior to
acceptance. All wastes will be classified as required under the RCRA. Uncontaminated
wastes and debris will be characterized using process knowledge and generally will be
classified as municipal solid waste.

4.1.1 Waste Characterization Documentation
Waste characterization information for wastes will be documented on a waste profile
form provided by the offsite treatment or disposal facility as part of the waste
acceptance process. An approved copy of the waste profile will be received prior to
offsite transportation of the material. If generator certification and/or signature are
required, Navy personnel will provide.
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The profile typically requires the following information:

� Generator (Navy) information including name, address, contact, and phone number
� Site name including street/mailing address
� Activity generating waste (e.g., site remediation)
� Source of contamination (e.g., JP-5 discharge)
� Historical use for area
� Physical state of waste (e.g., solid, liquid, etc.)
� Applicable hazardous waste codes

4.2 Waste Management
4.2.1 Waste Storage Time Limit
Hazardous waste must be removed within 90-days from the date of generation and
other wastes will be removed from the site as soon as possible. The date of generation is
the day that a waste is first placed in a container or tank.

4.2.2 Labels
All containers/drums, tanks, and roll-off boxes will be labeled, and labels will be
visible. Hazardous waste labels will be used where a site has been pre-characterized,
and known to be contaminated with listed or characteristic hazardous wastes.

Pre-printed “Hazardous Waste” labels will include the following information:

� Accumulation start date
� Generator Name: U.S. Navy
� EPA ID number for site
� Waste codes

For containers of less than 110 gallons, the manifest number must be on the label before
transporting.

Containers, tanks, and roll-off boxes of known non-hazardous waste will have pre-
printed “Non-Hazardous Waste” labels that include the following information:

� Accumulation start date
� Generator Name: U.S. Navy
� Site USEPA ID Number
� Waste-specific information (e.g., contaminated soil)

When waste characterization is unknown and analytical results are pending, the pre-
printed “Analysis Pending” label will be used until analytical results are received and
reviewed, and a waste designation determined. These wastes will contain the equivalent
information provided on a Hazardous Waste label:

� Accumulation start date
� Generator Name: U.S. Navy
� Site EPA ID Number
� Waste-specific information (e.g., contaminated purge water)
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4.2.3 Waste Management Requirements
All wastes will be contained or otherwise managed to prevent the spread of
contamination. Waste-specific requirements include:

� Aqueous wastes will be contained in drums and tanks.

� Contaminated soil (e.g., drill cuttings) and tar balls will be placed in stockpiles or
directly placed in drums or into lined roll-off boxes.

� Contaminated sampling equipment, PPE, and other debris. If decontaminated, these
wastes can be disposed as uncontaminated debris/solid waste; if not, these wastes
will be managed based on contamination and matrix. For example, contaminated
gloves used to remove/handle tar balls would generally not be decontaminated, and
would be contained with tar balls for disposal.

� Uncontaminated general construction debris will be placed with in roll-off boxes or
neatly placed in storage piles, pending offsite disposal.

4.2.4 Waste Management Areas
4.2.4.1 Drums/Small Containers
� Drums and small containers of hazardous waste will be transported to the

temporary accumulation areas on wood pallets and will be secured together with
non-metallic bonding.

� Drums will be inspected and inventoried upon arrival onsite for signs of
contamination and/or deterioration.

� Adequate aisle space (e.g., 30 inches) will be provided for containers such as 55-
gallon drums to allow the unobstructed movement of personnel and equipment. A
row of drums should be no more than 2 drums wide.

� Each drum will be provided with its own label.

� Drums will remain covered except when removing or adding waste to the drum.
Covers will be properly secured at the end of each workday.

� Drums will be disposed of with the contents. If the contents are removed from the
drums for offsite transportation and treatment or disposal, the drums will be
decontaminated prior to re-use or before leaving the site.

� Secondary containment will be provided for drums of liquid waste.

4.2.4.2 Portable Tanks
� Tanks will be inspected upon arrival onsite for signs of deterioration and

contamination. Any tank arriving onsite with contents will be rejected.

� Tanks will be provided with covers.

� Each tank will be labeled.

� Tanks will be provided with secondary containment.
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4.2.4.3 Roll-off Boxes
� Roll-off boxes will be inspected upon arrival on-site. Any roll-off containers arriving

with contents will be rejected.

� Roll-off boxes for contaminated soil will be provided with covers and disposable
liners. Liners will be disposed of as contaminated debris.

� When not in use, securely fastened covers will be installed on all roll-off boxes.

� Old labels will be removed.

� Roll-off containers will be inspected by the transporter after removal of the liner and
decontaminated in the event of evidence of liner failure.

4.2.4.4 Stockpiles
The following procedures will be followed when using stockpiles:

� Stockpiled soil or waste will be provided with liner, cover, and perimeter berm to
prevent rupture and release or infiltration of liquids.

� Minimum 6-mil polyethylene sheeting will be used for liners and covers.

� The perimeter berm, typically hay bales placed beneath the liner, will be
constructed to allow for collection of any free liquids draining from the
stockpile.

� Accumulated free liquids will be pumped (or otherwise removed) to a container.

� Covers and perimeter berms will be secured in-place when not in use and at the end
of each workday, or as necessary to prevent wind dispersion or run-off from major
precipitation events.

� Construction materials for the stockpiles that contact waste will be disposed of as
contaminated debris.

A log documenting accumulation dates will be maintained for waste stored onsite in
piles.

4.2.5 Security and Contingency Planning
In general, all waste storage areas will contain emergency response equipment
equivalent to hazard posed by waste. Typical items emergency response will include
fire extinguishers, decontamination equipment and an alarm system (if radio equipment
is not available to all staff working in storage areas). Spill control equipment (e.g.,
sorbent pads) will be available in all waste storage areas, and where liquids are
transferred from one vessel to another.

4.2.6 Waste/Fuel Storage Area Inspections
Areas used for waste/container storage will be inspected for malfunctions,
deterioration, discharges, and leaks that could result in a release. The following
inspection schedule will be followed:
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� Daily inspection of containers, tanks and roll-off boxes (for leaks, signs of corrosion,
or signs of general deterioration)

� Daily inspection of waste piles (for liner and berm integrity, and accumulation of
liquids)

� Daily inspection of fuel storage areas (e.g., look for eroding containment systems
and rusting tanks/ancillary equipment)

Waste storage areas will be inspected each day of operation during the scheduled shift
(i.e., Monday through Friday). If operations will suspend for more than 7 days, alternate
inspection arrangements will be made. Prior to demobilization, all hazardous wastes or
materials will be removed from the site.

Inspections will be recorded in the Contractor Quality Control Report, and copies of the
report will be maintained onsite and available for review.

4.3 Transportation
Each transportation vehicle and load of waste will be inspected before leaving the site.
The quantities of waste leaving the site will be recorded. A contractor licensed for
commercial transportation will transport non-hazardous wastes. In the event that
wastes are hazardous, the transporter will be licensed in accordance with 49 CFR 171-
179. A copy of the documentation indicating that the selected transporter has
appropriate licenses will be received prior to transport of any waste material.

4.3.1 Manifests/Shipping Documentation
Each load of waste material will be manifested prior to leaving the site. At a minimum,
the manifest form will include the following information:

� Transporter information including name, address, contact and phone number
� Generator information including name, address, contact, and phone number
� Site name including street/mailing address
� Description of waste
� Type of container
� Quantity of waste (volumetric estimate)

Additionally, each shipment of waste will also have a waste profile, a Land Disposal
Restriction (LDR) Notification/Certification for hazardous wastes, and a haul ticket.

If the signed hazardous waste manifest from the designated offsite facility is not
received within 35 days, CCI will contact the transporter or the designated facility to
determine the status of the waste. If the signed hazardous waste manifest has not been
received within 45 days, CCI will prepare an "Exception Report" for the Navy to submit
to the State of Florida, as required under 40 CFR 262.42.

4.3.2 Transporter Responsibilities
In general, the transporter will be responsible for weighing loads at a certified scale. For
each load of material, weight measurements will be obtained for each full and empty
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container, dump truck, or tanker truck. Disposal quantities will be based on the
difference of weight measurements between the full and empty container, dump truck,
or tanker truck. Weights will be recorded on the waste manifest. The transporter will
provide copies of weight tickets with the final manifest to CCI.

The transporter will observe the following practices when hauling and transporting
wastes offsite:

� Minimize impacts to general public traffic.

� Repair road damage caused by construction and/or hauling traffic.

� Clean-up material spilled in transit.

� Line and cover trucks/trailers used for hauling contaminated materials to prevent
releases and contamination.

� Decontaminate vehicles prior to re-use, other than hauling contaminated material.

� Seal trucks transporting liquids.

All personnel involved in offsite disposal activities will follow safety and spill response
procedures outlined in the Health and Safety Plan (Appendix F).

No materials from other projects will be combined with materials from
NAS Jacksonville.

4.3.2.1 Spill Reporting
In the event of a spill or release of any waste, the transporter must immediately notify
CCI. The pertinent facts and information about the spill will be reported to CCI, and
recorded, including:

� Type of material (e.g., soil, sludge, water) and contaminant
� Location
� Estimated volume
� Media affected (e.g., spilled on concrete pad or soil)
� Time of spill/release
� Final disposal of spilled material

The transporter will also report any spill or release of hazardous waste, as required by
49 CFR 171.15, to the National Response Center (NRC) at 800-424-8802 or 202-426-2675.
The transporter must also report in writing, as required by 49 CFR 171.16, to the
Director, Office of Hazardous Materials Regulations, Materials Transportation Bureau,
Department of Transportation, Washington, DC 20590.

For any spill of hazardous waste water from a bulk shipment (e.g., tanker), the
transporter will immediately notify the NRC (800-424-8802 or 202 - 267-2675), as
required in 40 CFR 263.30.
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4.3.2.2 Spill Response
The transporter will clean up any spill or release of waste (including soil or water) that
occurs during transportation, or take such action as may be required or approved by
Federal, State, or local officials. Spilled waste will be immediately cleaned up, including
soils on the outside of the trucks or other container (e.g., rail car) and on the ground or
road surface. Where appropriate, the spilled material (e.g., soil), will be returned to the
original waste container. In any case the spilled material will be properly contained and
disposed.

4.3.3 Transportation and Disposal Log
Transportation of wastes will be inventoried the day of transportation from the site
using the Transportation and Disposal Log. A carbon copy of the initial manifest form
for each load will be retained onsite and attached to the Daily Production Report. All
required transportation manifests will be prepared by CCI and signed by an
NAS Jacksonville representative.

4.4 Disposal of Wastestreams
Offsite treatment or disposal facilities will use the waste profile and supporting
documentation (e.g., analytical data) to determine if they will accept a waste.

Hazardous wastes will be sent to a permitted, RCRA Subtitle C treatment, storage, or
disposal (TSD) facility. Consistent with the CERCLA Offsite Policy (58 FR 49200,
September 22, 1993),the offsite TSD facility will determined acceptable by the USEPA
Regional Off-Site Contact (i.e., will have “offsite facility approval”). According to 40
CFR 300.400(b), the Regional Contact determines that the facility has no significant
violations, and has no releases of hazardous substances (for RCRA Subtitle C facilities).
CCI will obtain a record of the facility’s approval under this policy.

Non-hazardous, contaminated wastes such as petroleum-contaminated soil will be
disposed at a RCRA Subtitle D facility permitted to receive such wastes.

Aqueous wastes may be discharged to the local publicly-owned treatment facility
(POTW) with written approval from the facility or the Navy. The point of discharge
(e.g., sewer manhole) will be designated by the POTW or the Navy. Otherwise,
contained aqueous wastes will be disposed offsite at a facility permitted to accept the
waste (e.g., aqueous hazardous wastes to a Subtitle C facility).

Uncontaminated construction debris may be sent to municipal landfills, or landfills
designated for construction/demolition debris. The treatment or disposal facility will be
responsible for providing a copy of the final waste manifest and for a certificate of
treatment or disposal for each load of waste received.

4.5 Training
Training requirements for onsite personnel, including subcontractors, is provided in the
Site-Specific Health and Safety Plan (Appendix F).
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4.6 Records/Reporting
The following records and documents will be maintained:

� Transportation and offsite disposal records, including:

� Profiles and associated characterization data

� Manifests, Land Disposal Restriction notifications/certifications, bills of lading,
and other shipping records

� Offsite facility waste receipts, certificates of disposal/destruction

� Training records

� Inspection records

CCI will maintain Material Data Safety Sheets (MSDS) for chemicals and/or hazardous
materials brought onsite, including the MSDS for chemicals brought onsite by
subcontractors.
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5.0 Environmental Protection Plan

Section 4.0, the Environmental Protection Plan provided in the NAS Jacksonville
Basewide Work Plan, addresses the Environmental Protection Plan to be instituted
during the performance of this CTO at NAS Jacksonville.
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6.0 Quality Control Plan

The QC Plan provided in the NAS Jacksonville Basewide Work Plan details the quality
administrators, the project organization for the work to be completed at
NAS Jacksonville, and the definable features of work for each project site.

The Submittal Register, included in Appendix B of this Work Plan Addendum,
documents submittals in accordance with Appendix B of CCI’s Contract Management
Plan (dated July 1998). CCI, the Navy, or others will approve submittals as identified in
the Submittal Register. All approved submittals will be distributed by CCI to the
appropriate Navy personnel (CO, ROICC (in duplicate), etc.), to the project site, and to
the project file.

The site-specific project organization chart (Figure 6-1) depicts the chain-of-command
for this CTO and the individuals responsible for executing the work as indicated.
Individual roles and responsibilities of CTO personnel are summarized in Table 6-1.

6.1 Project QC Manager
The Project QC Manager for this work will be Mr. Scott Sloan. Mr. Sloan’s Quality
Control Orientation Certificate of Completion and a copy of the letter appointing
Mr. Sloan as the Project QC Manager are presented in Appendices D and E,
respectively. Mr. Sloan has performed QC duties and responsibilities for similar scopes
of work under CTO No. 0038 at NAS Jacksonville and CTO No. 0047 at Naval
Submarine Base Kings Bay, Georgia and has also performed sampling and analysis QC
duties and responsibilities under 12 other CTOs under this contract.

6.2 Testing Requirements
Construction testing and environmental analysis laboratories and their certifications;
construction testing and environmental sampling and analysis; and test control are
described in this section. The Testing Plan and Log is provided in Appendix C.

6.2.1 Identification and Certification of Testing Laboratories
Construction testing and environmental testing laboratories utilized for this CTO project
will function as subcontractors, and have not yet been identified.

6.2.2 Construction
Construction testing laboratories will be National Institute of Standards and Technology
(NIST), National Voluntary Laboratory Accreditation Program (NVLAP), American
Association of State Highway and Transportation Officials (AASHTO), or American
Association for Laboratory Accreditation (AALA) certified.



Figure 6-1
Project Organization Chart
Contract Task Order No. 0058

Remedial Action at Operable Unit 3, Areas C and D and PSC 16, NAS Jacksonville, Florida

U.S. Navy RAC ContractU.S. Navy RAC Contract
Program Manager
R. Scott Newman, P.E.

Project Superintendent
Roger Deisler

Subcontractors
• Geoprobe/Well Installation

Subcontractor
• Onsite Mobile Laboratory
• Off Site Analytical Laboratory
• HRC Injection Subcontractor
• Tar Ball Removal Subcontractor

Technical Specialists
• Randy Dumaop
• William Bonner

PMO

J.A. Jones Environmental
Project Manager

Michael Halil, E.I.

Site Safety Officer
          Jose Melendez

Senior Project Manager
Flip Altman

Contract Administration Manager
Marsha Robinson

QA-QC Managers
Theresa Rojas
Eric Burrell

CIH
Bob Nash

Project Engineer
TBD

Project Quality Inspector
   Scott Sloan
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TABLE 6-1
Roles, Responsibilities, and Authorities of Individuals Assigned to a Contract Task Order

Role Responsibility Authority
Project Manager � Management and technical direction of

work
� Communication with Southern Division

RPM and NTR
� Overview subcontractor performance
� Select CTO staff
� Develop CTO Work Plan and

supporting plans
� Meet CTO performance objectives
� Prepare status reports

� Approve subcontractor selection
� Approve invoices to Southern

Division
� Approve CTO baseline schedule
� Stop work at the site for any

reason
� Approve payment to vendors and

suppliers
� Approve payment to

subcontractors

Site
Superintendent

� Responsible for all site activities
� Provide direction to subcontractors
� Act for Project Manager
� Provide daily status reports
� Prepare CTO Work Plan
� Conduct daily safety meetings
� Review subcontractor qualifications
� Stop work for unsafe conditions or

practices

� Stop work for subcontractors
� Approve corrective action for site

work-arounds
� Approve materials and labor

costs for site operations
� Resolve subcontractor interface

issues
� Approve daily and weekly status

reports

Resident Engineer � Monitor and oversee subcontractor
compliance with scope of work

� Review requests for changes in scope
of work

� Review technical qualifications of
subcontractors

� Prepare Field Change Requests
� Respond to Design Change Notices
� Recommend improvements in work

techniques or metrics
� Recommend work-around to Site

Superintendent

� Approve Field Change Requests
below ceiling amount

� Complete daily compliance
report

Field Accountant � Provide project scheduling coordination
� Responsible for site cost tracking and

reporting
� Maintain record of site purchases
� Maintain government property records

� Approve payables for disposable
items

Transportation
and Disposal
Coordinator

� Develop site specific procedures for
transport and disposal practices

� Plan and coordinate the transport and
disposal of waste

� Review subcontractor qualifications
� Audit T&D subcontractors compliance

with contract requirements

� Approve subcontractors daily
report of waste material removed
from the site

� Approve corrective action plans
from T&D subcontractor

Project Assistant � Maintain CTO files and correspondence
� Coordinate CTO schedule and monitor

deliverables
� Maintain change management records
� Maintain Action Tracking System log

� Submit Action Tracking System
log

� Assign correspondence log
numbers
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TABLE 6-1
Roles, Responsibilities, and Authorities of Individuals Assigned to a Contract Task Order

Role Responsibility Authority
QC Inspector(s) � Monitor and report on subcontractor

quality and quantities
� Audit subcontractors offsite fabrication
� Maintain Submittal Register
� Participate in Continuous Improvement

Team
� Stop work for non-compliant operations
� Maintain Lessons Learned Log

� Stop work for non-compliant
operations

� File daily quantities report
� File Lessons Learned Log Sheet
� Approve resumption of work for

resolved quality issues

Site Health and
Safety Specialist

� Monitor and report on subcontractor
safety and health performance

� Record and report safety statistics
� Conduct needed site safety and health

orientation
� Maintain Environmental Log
� Stop work for unsafe practices or

conditions

� Stop work for unsafe practices or
conditions

� Approve subcontractor site
specific health and safety plan

� Set weekly safety objectives
� Approve resumption of work for

resolved safety issues

Subcontract
Specialist

� Prepare bid packages
� Purchase disposable materials
� Maintain subcontract log

6.2.3 Environmental
Laboratories performing analysis of environmental samples will be Navy-, USACE-, or
AFCEE-approved. The laboratories will also have an FDEP-approved CompQAP.

6.2.4 Testing and Sampling
CCI/J.A. Jones will sample the sediment, soil, groundwater, and all generated or
accumulated solid and aqueous wastes.

6.2.4.1 Construction Testing
No construction testing is anticipated for work performed under this CTO work activity.

6.2.4.2 Environmental Sampling and Analysis
Environmental sampling and analysis, including QC sampling and analysis, is specified
in Section 3.0 Sampling and Analysis Plan. Samples will be collected in accordance with
USEPA Methods and industry standards of practice. Additionally, personnel that
perform sampling will meet the requirements stated in the Navy Installation Restoration
Chemical Data Quality Manual – September 1999.

6.2.5 Test Control
Environmental samples will be collected in accordance with USEPA Methods and
procedures. Other controls will include, but are not limited to, maintaining a chain of
custody; proper handling, packing, and shipping; and the use of qualified laboratories.
The QC reports required for this project are listed in Table 6-2.
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TABLE 6-2
Test Control Schedule

QC Report/Log Submittal Frequency
Contractor Production Report Daily
Contractor QC Report Daily
Testing Plan and Log Monthly
QC Meeting Minutes As Performed
Rework Items List Monthly
Submittal Register As Updated

The Project QC Manager will verify the following:

� Facilities and testing equipment are available and comply with testing standards.

� Well monitoring test instrument is calibrated in accordance with manufacturer’s
instructions.

� Well sampling is conducted in accordance with the FDEP Standard Operating
Procedures for Laboratory Operations and Sample Collection Activities, DEP-QA-
001/92.

� Recording forms, including all of the test documentation requirements, have been
prepared and are accurate and complete

6.3 CTO Support Organizations
The supporting organizations are yet to be determined.
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Activity
ID

WBS
CHARGE #

%
Comp

Activity
Description

Orig
Dur

Rem
Dur

Early
Start

Early
Finish

CTO #0058 - NAS JACKSONVILLE
Subtotal 0 402 402 11JUN01 17JAN03

PHASE 3
Subtotal 0 402 402 11JUN01 17JAN03

REMEDIAL ACTION AT AREA C
PROJECT MANAGEMENT
BV99220101 99.22.01.01 0 Project Management 402 402 11JUN01* 17JAN03

MOBILIZATION & PREPARATORY WORK
BV31010394 31.01.03.94 0 Subcontractor Pre-Con Submittals 25 25 13AUG01 17SEP01

BV31010292 31.01.02.92 0 HRC Injection Subcontractor Mobilization 5 5 18SEP01 24SEP01

BV31221290 31.22.12.90 0 Subcontractor Bonds 1 1 18SEP01 18SEP01

BV99010290 99.01.02.90 0 CTO Pre-Construction Meeting 1 1 18SEP01 18SEP01

BV31010293 31.01.02.92 0 HRC Injection Subcontractor Mobilization 5 5 18NOV02 22NOV02

MONITORING, SAMPLING, TEST & ANALYSIS
BV31020502 31.02.05.02 0 GeoProbe Sampling 15 15 11JUN01 29JUN01

BV31020990 31.02.09.90 0 Delineation Analysis 10 10 18JUN01 29JUN01

BV31021302 31.02.13.02 0 Lab for Delineation Analysis 10 10 18JUN01 29JUN01

BV31020906 31.02.09.06 0 Waste T&D Characterization 5 5 22JUN01 28JUN01

BV31021490 31.02.14.90 0 Independent Data Validation 20 20 02JUL01 30JUL01

BV31021491 31.02.14.91 0 Data Evaluation & Management 20 20 02JUL01 30JUL01

BV31020907 31.02.09.06 0 Waste T&D Characterization 5 5 13JUL01 19JUL01

BV31020402 31.02.04.02 0 Monitoring Well Installation 5 5 16JUL01 20JUL01

BV31020901 31.02.09.01 0 Baseline Groundwater Sampling 5 5 23JUL01 27JUL01

BV31020902 31.02.09.02 0 Quarterly GW Sampling 5 5 21DEC01* 31DEC01

BV31020903 31.02.09.02 0 Quarterly GW Sampling 5 5 18MAR02 22MAR02

BV31020904 31.02.09.02 0 Quarterly GW Sampling 5 5 17JUN02 21JUN02

BV31020905 31.02.09.02 0 Quarterly GW Sampling 5 5 17SEP02 23SEP02

CHEMICAL TREATMENT
BV31120901 31.12.09.01 0 Initial HRC Injection 15 15 18SEP01 09OCT01

BV31120902 31.12.09.02 0 Yearly HRC Injection 5 5 18NOV02* 22NOV02

TRANSPORTATION AND DISPOSAL
BV31192190 31.19.21.90 0 T&D of Drums 345 345 30JUL01 13DEC02

SITE RESTORATION
BV31200390 31.20.03.90 0 HRC SUB Site Restoration 5 5 10OCT01 16OCT01

2001 2002
J J A S O N D J F M A M J J A S O N D J E

© Primavera Systems, Inc.

Start Date 22AUG98
Finish Date 17JAN03
Data Date 30MAR01
Run Date 12APR01 13:51

Early Bar

Progress Bar

Critical Activity

NPAC - CO58
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NAVY RAC SOUTHERN DIVISION

Sheet 1 of 3
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Activity
ID

WBS
CHARGE #

%
Comp

Activity
Description

Orig
Dur

Rem
Dur

Early
Start

Early
Finish

BV31200391 31.20.03.90 0 HRC SUB Site Restoration 5 5 18NOV02 22NOV02

POST CONSTRUCTION
BV31210590 31.21.05.90 0 HRC SUB Demobilization 5 5 10OCT01 16OCT01

BV31210694 31.21.06.94 0 HRC Post-Con Submittals 20 20 21NOV01 20DEC01

BV31210605 31.21.06.05 0 Quarterly Status Reports 5 5 06FEB02 12FEB02

BV31210606 31.21.06.05 0 Quarterly Status Reports 5 5 26APR02 02MAY02

BV31210607 31.21.06.05 0 Quarterly Status Reports 5 5 29JUL02 02AUG02

BV31210608 31.21.06.05 0 Quarterly Status Reports 5 5 29OCT02 04NOV02

BV31210591 31.21.05.90 0 HRC SUB Demobilization 5 5 18NOV02 22NOV02

BV31210695 31.21.06.94 0 HRC Post-Con Submittals 20 20 12DEC02 10JAN03

BV31210609 31.21.06.05 0 Prepare CCR 10 10 06JAN03 17JAN03

BV31210610 0 Submit CCR 0 0 17JAN03

REMEDIAL ACTION AT AREA D
MOBILIZATION & PREPARATORY WORK
BV32010394 32.01.03.94 0 Subcontractor Pre-Con Submittals 25 25 13AUG01 17SEP01

BV32110292 32.01.02.92 0 HRC Injection Subcontractor Mobilization 5 5 17OCT01 23OCT01

BV32221290 32.22.12.90 0 Subcontractor Bonds 1 1 17OCT01 17OCT01

BV32010293 32.01.02.92 0 HRC Injection Subcontractor Mobilization 5 5 25NOV02 03DEC02

MONITORING, SAMPLING, TEST & ANALYSIS
BV32020502 32.02.05.02 0 GeoProbe Sampling 25 25 11JUN01 16JUL01

BV32020906 32.02.09.06 0 Waste T&D Characterization 5 5 18JUN01 22JUN01

BV32020990 32.02.09.90 0 Delineation Analysis 10 10 02JUL01 16JUL01

BV32021302 32.02.13.02 0 Lab for Delineation Analysis 10 10 02JUL01 16JUL01

BV32020907 32.02.09.06 0 Waste T&D Characterization 5 5 09JUL01 13JUL01

BV32020402 32.02.04.02 0 Monitoring Well Installation 5 5 16JUL01 20JUL01

BV32021490 32.02.14.90 0 Independent Data Validation 20 20 17JUL01 13AUG01

BV32121491 32.02.14.91 0 Data Evaluation & Management 20 20 17JUL01 13AUG01

BV32020901 32.02.09.01 0 Baseline Groundwater Sampling 5 5 23JUL01 27JUL01

BV32020902 32.02.09.02 0 Quarterly GW Sampling 5 5 22JAN02* 28JAN02

BV32020903 32.02.09.02 0 Quarterly GW Sampling 5 5 11APR02 17APR02

BV32020904 32.02.09.02 0 Quarterly GW Sampling 5 5 12JUL02 18JUL02

BV32020905 32.02.09.02 0 Quarterly GW Sampling 5 5 11OCT02 18OCT02

CHEMICAL TREATMENT
BV32120901 32.12.09.01 0 Initial HRC Injection 20 20 17OCT01 13NOV01

BV32120902 32.12.09.02 0 Yearly HRC Injection 10 10 25NOV02 10DEC02

TRANSPORTATION AND DISPOSAL
BV32192190 32.19.21.90 0 T&D of Drums 345 345 06AUG01 20DEC02

SITE RESTORATION
BV32200390 32.20.03.90 0 HRC SUB Site Restoration 5 5 14NOV01 20NOV01

BV32200391 32.20.03.90 0 HRC SUB Site Restoration 5 5 25NOV02 03DEC02

2001 2002
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Activity
ID

WBS
CHARGE #

%
Comp

Activity
Description

Orig
Dur

Rem
Dur

Early
Start

Early
Finish

POST CONSTRUCTION
BV32210590 32.21.05.90 0 HRC SUB Demobilization 5 5 14NOV01 20NOV01

BV32210694 32.21.06.94 0 HRC Post-Con Submittals 20 20 21NOV01 20DEC01

BV32210605 32.21.06.05 0 Quarterly Status Reports 5 5 05MAR02 11MAR02

BV32210606 32.21.06.05 0 Quarterly Status Reports 5 5 22MAY02 29MAY02

BV32210607 32.21.06.05 0 Quarterly Status Reports 5 5 22AUG02 28AUG02

BV32210608 32.21.06.05 0 Quarterly Status Reports 5 5 22NOV02 02DEC02

BV32210591 32.21.05.90 0 HRC SUB Demobilization 5 5 25NOV02 03DEC02

BV32210695 32.21.06.94 0 HRC Post-Con Submittals 20 20 12DEC02 10JAN03

BV32210609 32.21.06.05 0 Prepare CCR 10 10 06JAN03 17JAN03

BV32210610 0 Submit CCR 0 0 17JAN03

REMEDIAL ACTION AT PSC 16
MOBILIZATION & PREPARATORY WORK
BV33010394 33.01.03.94 0 Subcontractor Pre-Con Submittals 25 25 02JUL01 06AUG01

BV33010292 33.01.02.92 0 Subcontractor Mobilization 5 5 07AUG01 13AUG01

BV33221209 33.22.12.09 0 Subcontractor Bonds 1 1 07AUG01 07AUG01

MONITORING, SAMPLING, TEST & ANALYSIS
BV33020907 33.02.09.07 0 Pre-Removal Sediment Analysis 5 5 11JUN01 15JUN01

BV33021490 33.02.14.90 0 Independent Data Validation 7 7 18JUN01 26JUN01

BV33021491 33.02.14.91 0 Data Evaluation & Management 7 7 18JUN01 26JUN01

BV33020906 33.02.09.06 0 Waste T&D Characterization 5 5 28AUG01 04SEP01

BV33020908 33.02.09.08 0 Post-Removal Sediment Analysis 5 5 15OCT01 19OCT01

EXCAVATION
BV33090190 33.09.01.90 0 Tar Ball Removal 20 20 07AUG01 04SEP01

TRANSPORTATION AND DISPOSAL
BV33192190 33.19.21.90 0 T&D of Drums 5 5 19SEP01 25SEP01

SITE RESTORATION
BV33200390 33.20.03.90 0 SUB Site Restoration 5 5 28AUG01 04SEP01

POST CONSTRUCTION
BV33210590 33.21.05.90 0 Subcontractor Demobilization 5 5 28AUG01 04SEP01

BV33210694 33.21.06.94 0 Subcontractor's Post-Con Submittals 20 20 05SEP01 02OCT01

BV33210605 33.21.06.05 0 Prepare CCR 20 20 08NOV01 07DEC01

BV33210695 0 Submit CCR 0 0 07DEC01

2001 2002
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Submittal Register

Contract Number:  N62467-98-D-0995 CTO No.: 0058 Location: NAS Jacksonville, Jacksonville, Fl

A C D E F G H I J K L M N O P Q

Item
Number

Spec
Section Para. Number Approving

Authority
Other

Reviewers
Submittal
Number

Scheduled
Submission

Date

CCI/JAJ
Review Date

CCI/JAJ
Disposition

CCI/JAJ
Transmit

Date

QC Admin 
Received

Date

QC
Disposition

QC Admin 
Transmit

Date

Contracting
Officer

Received

Contracting
Officer

Disposition

Contracting
Officer
Return

Remarks

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

1 -- A Work Plan -- CO/COTR 1 5/7/01

2 -- B Narrative -- CO/COTR 1 5/7/01

3 -- C Technical Specifications -- CO/COTR 1 5/7/01

4 -- D Health and Safety Plan -- CO/COTR 1 5/7/01

5 -- E QA/QC Plan -- CO/COTR 1 5/7/01

6 -- F Sampling and Analysis Plan -- CO/COTR 1 5/7/01

7 -- G Decontamination Procedures -- CO/COTR 1 5/7/01

8 -- H Material Safety Data Sheets -- CO/COTR As Required

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

9 -- A As Built Records 1.3.1.1 ROICC As Required

10 -- B Environmental Conditions Report 1.3.1.2 ROICC 6/11/01

11 -- C Test Results Summary Report 1.3.1.3 ROICC Monthly

12 -- D Daily Production Report 1.3.1.4 ROICC Daily

13 -- E Daily QC Report 1.3.1.5 ROICC Daily

14 -- F Rework Items List 1.3.1.6 ROICC Monthly

15 -- G Permits 1.3.1.7 ROICC As Required

16 -- H Quarterly Status Reports 1.3.1.8 CO/COTR Quarterly During Monitoring

17 -- I Construction Completetion Report 1.3.1.8 ROICC As Required 60 days following final 
injection

DIV 1

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

18 -- A Delineation Geoprobe Rig Specifications -- CCI/JAJ As Required

19 -- B Delineation Sampling Equipment -- CCI/JAJ As Required

20 -- C Delineation Boring Grout/Concrete Materials -- CCI/JAJ As Required

21 -- D Monitoring Well Screen -- CCI/JAJ As Required

22 -- E Monitoring Well Riser -- CCI/JAJ As Required

23 -- F Monitoring Well Covers -- CCI/JAJ As Required

24 -- G HRC Injection Equipment (including rig, pump, etc) -- CCI/JAJ As Required

25 -- H HRC Materials -- CCI/JAJ As Required

26 -- I HRC Boring Grout/Concrete Materials -- CCI/JAJ As Required

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

27 -- A Final HRC Injection Plan -- CCI/JAJ As Required

28 -- B Final As-builts -- ROICC As Required

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

29 A Well Construction Records -- CCI/JAJ As Required

30 B Calibration Tests -- CCI/JAJ As Required

31 -- C Delineation Groundwater Analytical Results -- ROICC As Required

32 -- D Delineation Soil Analytical Results -- ROICC As Required

33 -- E Groundwater Monitoring Analytical Results -- ROICC As Required

34 -- F Electronic Copy of All Analytical Results -- ROICC As Required

35 -- G Groundwater Monitoring Reports -- CCI/JAJ As Required

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

36 -- A Laboratory Certification -- ROICC As Required

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

37 -- A Well Driller Certification -- CCI/JAJ As Required

38 -- B Permits -- CCI/JAJ As Required

39 -- C MSDS Sheets -- CCI/JAJ As Required

SD-13, Certification

SD-18, Records

Contractor:  CH2M HILL Constructors, Inc./
J.A. Jones Environmental Services Company

Item Description

B

General Paragraphs

CTO Title:  Remedial Action at OU3, Areas C and D and PSC 16

SD-09, Reports

SD-18, Records

AREA C

SD-02, Manufacturer’s Catalog Data

SD-04, Drawings

SD-12, Field Test Reports

1



Submittal Register

Contract Number:  N62467-98-D-0995 CTO No.: 0058 Location: NAS Jacksonville, Jacksonville, Fl

A C D E F G H I J K L M N O P Q

Item
Number

Spec
Section Para. Number Approving

Authority
Other

Reviewers
Submittal
Number

Scheduled
Submission

Date

CCI/JAJ
Review Date

CCI/JAJ
Disposition

CCI/JAJ
Transmit

Date

QC Admin 
Received

Date

QC
Disposition

QC Admin 
Transmit

Date

Contracting
Officer

Received

Contracting
Officer

Disposition

Contracting
Officer
Return

Remarks

Contractor:  CH2M HILL Constructors, Inc./
J.A. Jones Environmental Services Company

Item Description

B

CTO Title:  Remedial Action at OU3, Areas C and D and PSC 16

DIV 1

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

40 -- A Delineation Geoprobe Rig Specifications -- CCI/JAJ As Required

41 -- B Delineation Sampling Equipment -- CCI/JAJ As Required

42 -- C Delineation Boring Grout/Concrete Materials -- CCI/JAJ As Required

43 -- D Monitoring Well Screen -- CCI/JAJ As Required

44 -- E Monitoring Well Riser -- CCI/JAJ As Required

45 -- F Monitoring Well Covers -- CCI/JAJ As Required

46 -- G HRC Injection Equipment (including rig, pump, etc) -- CCI/JAJ As Required

47 -- H HRC Materials -- CCI/JAJ As Required

48 -- I HRC Boring Grout/Concrete Materials -- CCI/JAJ As Required

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

49 -- A Final HRC Injection Plan -- CCI/JAJ As Required

50 -- B Final As-builts -- ROICC As Required

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

51 A Well Construction Records -- CCI/JAJ As Required

52 B Calibration Tests -- CCI/JAJ As Required

53 -- C Delineation Groundwater Analytical Results -- ROICC As Required

54 -- D Delineation Soil Analytical Results -- ROICC As Required

55 -- E Groundwater Monitoring Analytical Results -- ROICC As Required

56 -- F Electronic Copy of All Analytical Results -- ROICC As Required

57 -- G Groundwater Monitoring Reports -- CCI/JAJ As Required

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

58 -- A Laboratory Certification -- ROICC As Required

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

59 -- A Well Driller Certification -- CCI/JAJ As Required

60 -- B Permits -- CCI/JAJ As Required

61 -- C MSDS Sheets -- CCI/JAJ As Required

DIV 1

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

62 -- A Sediment Fence -- CCI/JAJ As Required

63 -- B Tar Ball Removal Equipment -- CCI/JAJ As Required

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

64 -- A Final Tar Ball Removal Layout -- CCI/JAJ As Required

65 -- B Final As-builts -- ROICC As Required

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

66 -- A Post Tar Ball Removal Analytical Results -- ROICC As Required

67 -- B Electronic Copy of All Analytical Results -- ROICC As Required

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

68 -- A Laboratory Certification -- ROICC As Required

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

69 -- A Permits -- CCI/JAJ As Required

70 -- B MSDS Sheets -- CCI/JAJ As Required

DIV 1

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

71 -- A Sample Log -- ROICC Monthly

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

72 -- A Disposal Sample Analytical Results -- ROICC As Required

73 -- B Electronic Copy of All Analytical Results -- ROICC As Required

PSC 16

SD-02, Manufacturer’s Catalog Data

SD-04, Drawings

SD-12, Field Test Reports

SD-13, Certification

SD-18, Records

Waste Sampling Requirements

SD-12, Field Test Reports

SD-13, Certification

AREA D

SD-02, Manufacturer’s Catalog Data

SD-04, Drawings

SD-08, Statements

SD-12, Field Test Reports

SD-18, Records

2
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Contract Number:  N62467-98-D-0995 CTO No.: 0058 Location: NAS Jacksonville, Jacksonville, Fl

A C D E F G H I J K L M N O P Q

Item
Number

Spec
Section Para. Number Approving

Authority
Other

Reviewers
Submittal
Number

Scheduled
Submission

Date

CCI/JAJ
Review Date

CCI/JAJ
Disposition

CCI/JAJ
Transmit

Date

QC Admin 
Received

Date

QC
Disposition

QC Admin 
Transmit

Date

Contracting
Officer

Received

Contracting
Officer

Disposition

Contracting
Officer
Return

Remarks

Contractor:  CH2M HILL Constructors, Inc./
J.A. Jones Environmental Services Company

Item Description

B

CTO Title:  Remedial Action at OU3, Areas C and D and PSC 16

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

74 -- A Laboratory Certification -- ROICC As Required

DIV 2

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

75 -- A Treatment Facility Permit -- ROICC As Required

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

76 -- A Shipment Manifests -- ROICC As Required

77 -- B Treatment and Disposal Certificate -- ROICC As Required

DIV 2

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

78 -- A Paving Materials -- CCI/JAJ As Required

DIV 3

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

79 -- A Concrete Mix Design -- CCI/JAJ As Required

Pavement Removal and Replacement (if required)

SD-08, Statements

Cast-In-Place Concrete (if required)

SD-08, Statements

SD-18, Records

Transportation and Disposal of Contaminated Material 

SD-08, Statements

SD-13, Certification

3
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Testing Plan and Log CH2M HILL Constructors, Inc.

Contract Number:  CTO No.:  0058 CTO Title:  Remedial Action at OU3, Areas C Location:  NAS Jacksonville, Jacksonville, FL

N62467-98-D-0995 and D and PSC 16
A B C D E F G H I J K

Spec Section and 
Paragraph

Test
Required

Proposed
Lab Sampled By Tested By Test

Location Frequency Date Test 
Made

Test
Results

Date
Results

Forwarded
Remarks

AREA C DELINEATION ANALYSES
SAP Water Borings 6/Boring DPT Delineation Borings
SAP Water MW-31 1
SAP Soil Borings 1 Source Area/Interval

AREA D DELINEATION ANALYSES
SAP Water Borings 8/Boring DPT Delineation Borings
SAP Water MW-30 1
SAP Water GEW002 1
SAP Soil Borings 1 Source Area/Interval

AREA C GROUNDWATER MONITORING ANALYSES
SAP Water 4 Wells 5 Baseline/Quarterly

AREA D GROUNDWATER MONITORING ANALYSES
SAP Water 6 Wells 5 Baseline/Quarterly

PSC 16 POST-TAR BALL REMOVAL ANALYSES
SAP Sediment 5 1
SAP Water 5 1

DISPOSAL ANALYSES
SAP Water Waste As Req. Purge/Decon/Etc.
SAP Solids Waste As Req. DPT IDW
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Constfuctofs, Inc. 

CERTIFICATE OF COMPLETION 

Scott A. Sloan 

of J.A. Jones Environmental Services, Inc. 

Has completed the CH2M Hill Constructors, Inc. (WI) Training Course: 

QUALITY CONTROL ORIENTATION 

Course Date: May 13,200O 

Course Duration: 8 hours 

Course Location: Jacksonville, Florida 

Program QA/QC Manager 
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CCI NAVY RAC
CH2MHill Constructors Inc.
115 Perimeter Center Place, NE
Suite 700
Atlanta, GA  30346-1278
TEL 770.604.9182
FAX 770.604.9282

May 7, 2000

Mr. Scott Sloan
J.A. Jones Environmental Services Company
6219 Authority Avenue
Jacksonville, Florida  32221

Subject: Contract No. N62467-98-D-0995
Contract Task Order No. 0058, Operable Unit 3, Areas C and D and PSC 16, NAS
Jacksonville, Jacksonville, FL
Quality Control Manager Letter of Authority

Dear Mr. Sloan:

Herein describes the responsibilities and authority delegated to you in your capacity as the
Project QC Manager on Contract Task Order No. 0058 under the Navy RAC Contract No.
N62467-98-D-0995.

In this position, you assist and represent the QC Program Manager in continued implementation
and enforcement of the Project QC Plans.  You are responsible for implementing the QC program
as described in the Navy RAC contract.  You are responsible for managing the site-specific QC
requirements in accordance with the Project QC Plans.  You are required to attend the
coordination and mutual understanding meeting, conduct QC meetings, perform the three
phases of control, perform submittal review, perform submittal approval, ensure testing is
performed, and prepare QC certifications and documentation required in the Navy RAC
Contract.

Your responsibilities further include identifying and reporting quality problems, rejecting
nonconforming materials, initiating corrective actions, and recommending solutions for
nonconforming activities.

You have the authority to control or stop further processing, delivery, or installation activities
until satisfactory disposition and implementation of corrective actions are achieved.

You have the authority to direct the correction of non-conforming work.

Sincerely,

CH2M HILL Constructors, Inc.

R. Scott Newman, P.E.
Program Manager
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Health and Safety Plan
Remedial Action at Operable Unit 3

Areas C and D and Potential Source of
Contamination 16

Naval Air Station Jacksonville
Jacksonville, Florida

Contract No. N62467-98-D-0995
Contract Task Order No. 0058

Revision 00

Submitted to:

U.S. Naval Facilities
Engineering Command

Southern Division

Prepared by:

115 Perimeter Center Place, N.E.
Suite 700

Atlanta, GA 30346

May 2001
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ALARA as low as reasonably achievable
APR air-purifying respirator
ATL Atlanta
CCI CH2M HILL Constructors, Inc.
CNS central nervous system
CPR cardiopulmonary resuscitation
CTO Contract Task Order
dBA decibel A-rated
DOT Department of Transportation
FA first aid
FID flame ionization detector
GFCI ground fault circuit interrupter
HAZCOM hazard communication
HR heart rate
HSM Health and Safety Manager
HSP Health and Safety Plan
IDLH immediately dangerous to life and health
IDW investigation-derived waste
lb pound
LEL lower explosive limit
mg/m3 milligrams per cubic meter
MSDS Material Safety Data Sheet
mW/cm2 milliwatt per square centimeter
NADEP Naval Aviation Depot
NAS Naval Air Station
NAVFAC Naval Facilities Engineering Command
NDG nuclear density gauge
NSC National Safety Council
OSHA Occupational Safety and Health Administration
PAPR powered air-purifying respirator
PDF personal flotation device
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PPE personal protective equipment
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RMSF Rocky Mountain Spotted Fever
SAR supplied-air respirator
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Acronyms continued

TBD to be determined
TMCC truck-mounted crash cushion
TSDF treatment, storage, and disposal facility
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This health and safety plan (HSP) will be kept on the site during field activities and will be
reviewed and updated as necessary. The plan adopts, by reference, the standards of practice
(SOPs) in the CH2M HILL Corporate Health and Safety Program, Program and Training Manual,
and CH2M HILL Constructors, Inc. (CCI) Health and Safety Guidelines as appropriate. The
Site Health and Safety Specialist (SHSS) is to be familiar with these SOPs and the content of
this plan. Site personnel must sign Attachment 1. In addition, this plan adopts procedures in
the work plan for the project.
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1.0 Project Information and Description

Client or Owner: Southern Division, Navy Facilities Engineering Command (NAVFAC)

Contract Task Order No: 0058

CCI Project Manager: Mike Halil/J.A.Jones

Office: Jacksonville, Florida

Site Name: Naval Air Station (NAS) Jacksonville

Site Address: Jacksonville, Florida

Date Health and Safety Plan Prepared: April 2001

Date(s) of Initial Visit: June 1999

Date(s) of Site Work: May 2001 – July 2002

Site Access: Access is through the Main Gate off Highway 17 at Yorktown Avenue. The
Base Pass and Decal office is in Building 9, at the Main Gate. 904/542-4529.

Site Size: The site occupies 3,400 acres along the St. Johns River in southern Jacksonville.

Site Topography: flat coastal plain

Prevailing Weather: hot humid summers with the potential for hurricanes

Site Description and History: From 1946 to 1948, NAS Jacksonville was home to the
Seventh Naval District. In 1948 the mission was changed from training to supporting the
fleet and Commander, Fleet Air Jacksonville was established. The early 1950s saw the start
of patrol squadrons with a mission of anti-submarine warfare. Today NAS Jacksonville
leads the aviation community with the largest squadron, Patrol squadron Thirty, teaching
some of the Navy’s best pilots and crew members the fine art of anti-submarine warfare.

Area C is located between Hangers 122 and 123, and Area D is west of Jetline Hanger.
Potential Source of Contamination (PSC) 16 encompasses the outfall of the storm water
sewer that drains the southern half of Naval Aviation Depot (NADEP), also called the
Black Point stormwater discharge.
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2.0 Project Organization and Tasks to be
Performed under this Plan

2.1 Project Organization
Client: Southern Division, Naval Facilities Engineering Command
CCI:
Project Manager: Mike Halil/J.A. Jones
Field Team Leader: TBD/ATL
Refer to Section 4.0 for field staff.
Contractors and Subcontractors: Refer to Section 4.2.

2.2 Description of Tasks
Refer to project documents (i.e., work plan) for detailed task information. A health and
safety risk analysis has been performed for each task and is incorporated in this HSP
through task-specific hazard controls and requirements for monitoring and protection.
Tasks in addition to those listed below require an approved amendment to this plan before
additional work begins. Refer to Section 10.2 for procedures related to tasks that do not
involve hazardous waste operations and emergency response (HAZWOPER).

2.2.1 HAZWOPER-Regulated Tasks
HAZWOPER-regulated tasks include:

• Areas C and D
− Plume delineation sampling
− Installation of four monitoring wells
− Groundwater sampling
− Hydrogen Release Compounds (HRC) injection
− Long-term ground water monitoring (1 year)
− Site Restoration

• PSC 16
− Pre-Tar Ball removal sediment sampling
− Tar Ball removal
− Post-Tar Ball removal sediment sampling
− Site Restoration

2.2.1 Non-HAZWOPER-Regulated Tasks
Under specific circumstances, the training and medical monitoring requirements of federal
or state HAZWOPER regulations are not applicable. It must be demonstrated that the tasks
can be performed without the possibility of exposure in order to use non-HAZWOPER-
trained personnel. Prior approval from the Health and Safety Manager (HSM) is required
before these tasks are conducted on regulated hazardous waste sites.
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A task hazard analysis is provided in Tables 2-1 and 2-2.

TABLE 2-1
Task Hazard Analysis for Areas C and D

Tasks

Potential
Hazards

Drilling,
Geoprobe, Well

installation

Groundwater
monitoring,

Aquifer testing Survey

Loading
material for

offsite disposal
Remedial

Construction

Buried Utilities,
Drums, Tanks

X X

Concrete and
Masonry Work
HS-43

X X

Drilling
HS-35

X X

Electrical
HS-23

X X X X

Fire Protection
HS-22

X X X X X

Hand and Power
Tools, HS-50

X X X X

Manual Lifting
HS-29

X X X X

Noise >85dBa
HS-39

X X X X X

Traffic Control
HS-24

X X X X X

Visible lighting X X X X X

TABLE 2-2
Task Hazard Analysis for PSC 16

Tasks

Potential
Hazards

Surface water
/sediment

sampling from boat

Surface water/
sediment sampling

from shore

Loading material
for offsite
disposal

Remedial
Construction

Fire Protection
HS-22

X X X X

Hand and Power
Tools, HS-50

X X X

Heavy Equipment
HS-27

X X X

Manual Lifting
HS-29

X X X

Noise >85dBa
HS-39

X X X X

Visible lighting X X X X
Working near water X X
Working from boat X X
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2.2.2 Hazard Controls
This section provides safe work practices and control measures used to reduce or eliminate
potential hazards. Safe work practices and control measures used to reduce or eliminate
potential hazards for the activities associated with this project for Areas C and D and for
PSC 16 are listed in Tables 2-3 and 2-4, respectively. Inspection and training requirements
for equipment for Areas C and D and for PSC 16 are listed in Tables 2-5 and 2-6,
respectively. These practices and controls are to be implemented by the party in control of
either the site or the particular hazard. CCI employees and subcontractors must remain
aware of the hazards affecting them regardless of the party responsible for controlling the
hazards. CCI employees and subcontractors who do not understand any of these provisions
should contact the SHSS for clarification.

In addition to controls specified in this section, activity Self-Assessment Checklist is
provided in Attachment 5. This checklist is to be used to assess the adequacy of CCI and
subcontractors site-specific safety requirements. Objective of the self-assessment process is
to identify gaps in project safety performance, and prompt for corrective actions in
addressing gaps. A Self-Assessment Checklist will be completed weekly and returned to the
Senior Project Manager, with a copy to HSM.
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TABLE 2-3
Recommended Safety Controls for Areas C and D

Principal Steps Potential Safety/Health Hazards Recommended Controls

General Hazards Reduce general safety hazards found at
most sites; referenced in CH2M HILL
SOP HS-20

Site work will be performed during daylight hours whenever possible. Work conducted
during hours of darkness will require enough illumination intensity to read a newspaper
without difficulty.

Hearing protection worn in areas where you need to shout to hear someone within 3  feet.

Good housekeeping must be maintained at all times in project work areas.

Common paths of travel established and kept free from accumulation of materials.

Provide slip-resistant surfaces, ropes, and /or other devices to be used.

Specific areas should be designated for the proper storage of materials.

Tools, equipment, materials, and supplies will be stored in an orderly manner.

As work progresses, scrap and unessential materials must be neatly stored or removed
from the work area.

Containers should be provided for collecting trash and other debris and will be removed at
regular intervals.

Spills will be cleaned up. Oil and grease will be cleaned from walking surfaces.

Hazard
Communication

Comply with the Hazard Communication
Standard informing worker about the
chemical to which they may be exposed;
referenced in 29 CFR 1926 and CH2M HILL
SOP HS-05

Complete an inventory of chemicals brought on site by CCI using the Project-Specific
Chemical Hazard Communication Form provided in Attachment 2.

Confirm inventory of chemicals brought on site by CCI subcontractors is available.

Confirm locations of Material Safety Data Sheets ( MSDSs) from client, contractors, and
subcontractors for chemicals to which CCI employees potentially are exposed.

Before or as the chemicals arrive onsite, obtain an MSDS for each hazardous chemical.

Label chemical containers with identity of chemical and hazard warnings, store properly.

Give employees required chemical-specific HAZCOM training using the Chemical-Specific
Tracking Form provided in Attachment 3.

Physical Conditions

Buried utilities, drums,
tanks

Reduce risk of contacting buried utilities,
drums, or tanks during excavations

Contact local utility locator service or Base utilities service before excavations .

Perform testing to locate buried tanks, drums or pipelines such as magnetometer or
ground penetrating radar survey before excavation.

Drilling Reduce the hazards from drilling operations;
referenced in CH2M HILL SOP HS-35

Only authorized personnel are permitted to operate drill rigs.

Stay clear of areas surrounding drill rigs during every startup.

Stay clear of the rotating augers and other rotating components of drill rigs.

Stay clear of hoisting operations. Loads will not be hoisted overhead of personnel.

Do not wear loose-fitting clothing or items such as rings or watches that could get caught
in moving parts. Long hair should be restrained.
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TABLE 2-3
Recommended Safety Controls for Areas C and D

Principal Steps Potential Safety/Health Hazards Recommended Controls

If equipment becomes electrically energized, personnel will be instructed not to touch any
part of the equipment or attempt to touch any person who may be in contact with the
electrical current. The utility company or appropriate party will be contacted to have line
de-energized prior to approaching the equipment.

Smoking around drilling operations is prohibited.

Energized Electrical Reduce the hazards when dealing with
energized electrical circuits; referenced in
29 CFR 1926.400 and CH2M HILL SOP-23

Only qualified personnel permitted to work on unprotected energized electrical systems.

Electrical wiring and equipment will be de-energized prior to conducting work unless it can
be demonstrated that de-energizing introduces additional or increased hazards or is
unfeasible due to equipment design or operational limitations.

Electrical systems will be considered energized until lockout/ tagout procedures are
implemented.

Fire Protection To reduce the incidents of fires and provide
resources to fight fires; referenced in
29 CFR 1926.150 and CH2M HILL SOP-22

Fire extinguishers will be provided so travel distance from any work area to the nearest
extinguisher is less than 100 feet. When 5 gallons or more of a flammable or combustible
liquid is being used, an extinguisher must be within 50 feet. Extinguishers must: 1) be
maintained in a fully charged and operable condition, 2) be visually inspected each month,
and 3) undergo a maintenance check each year.

The area in front of extinguishers must be kept clear.

Post “ Exit”  signs over exiting doors, “ Fire Extinguisher”  signs over extinguisher locations.

Combustible materials stored outside should be at least 10 feet from any building.

Solvent waste and oily rags must be kept in a fire resistant, covered container until
removed from the site.

Flammable/combustible liquids must be kept in approved containers, and must be stored
in an approved storage cabinet.

Manual Lifting Reduce hazards encountered when lifting
loads; referenced in CH2M HILL SOP HS-29

Proper lifting techniques must be used when lifting any object.

Plan storage and staging to minimize lifting or carrying distances.

Split heavy loads into smaller loads.

Use mechanical lifting aids whenever possible.

Have someone assist with the lift especially for heavy or awkward loads.

Ensure that the path of travel is clear prior to the lift.

Noise Reduce the exposure to noise; referenced in
29 CFR 1926.101 and 29CFR 1910.95, and
CH2M HILL SOP HS-39

Noise areas will be evaluated at the start of the project and at any time new machinery is
added to the process.

Hearing protection will be worn whenever levels in excess of 85 dBA are exceeded as in
areas where you must raise your voice to communicate at a distance of 3 feet or less.

Personnel will be trained in the proper installation techniques for ear protection that fits in
the ear canal.
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TABLE 2-3
Recommended Safety Controls for Areas C and D

Principal Steps Potential Safety/Health Hazards Recommended Controls

Hearing protective devices will be kept clean and sanitary be between uses.

Noise measurements may be required by the SSHS to determine protection areas. These
areas need to be posted with appropriate warning signs.

Traffic Control Reduce accidents related to control of traffic
and impacts; referenced in CH2M HILL
SOP HS-24

Exercise caution when exiting traveled way or parking along street; avoid sudden stops,
use flashers, etc.

Park in a manner that will allow for safe exit from vehicle, and where practicable, park
vehicle so that it can serve as a barrier.

All staff working adjacent to traveled way or within work area must wear reflective/high-
visibility safety vests.

Eye protection should be worn to protect from flying debris.

Remain aware of factors that influence traffic related hazards and required controls – sun
glare, rain, wind, flash flooding, limited sight-distance, hills, curves, guardrails, width of
shoulder (i.e., breakdown lane), etc.

Always remain aware of an escape route – behind an established barrier, parked vehicle,
guardrail, etc.

Always pay attention to moving traffic – never assume drivers are looking out for you

Work as far from traveled way as possible to avoid creating confusion for drivers. .
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TABLE 2-4
Recommended Safety Controls for PSC 16

Principal Steps Potential Safety/Health Hazards Recommended Controls

General Hazards Reduce general safety hazards found at
most sites; referenced in CH2M HILL
SOP HS-20

Site work will be performed during daylight hours whenever possible. Work conducted
during hours of darkness will require enough illumination intensity to read a newspaper
without difficulty.

Hearing protection worn in areas where you need to shout to hear someone within 3  feet.

Good housekeeping must be maintained at all times in project work areas.

Common paths of travel established and kept free from accumulation of materials.

Provide slip-resistant surfaces, ropes, and /or other devices to be used.

Specific areas should be designated for the proper storage of materials.

Tools, equipment, materials, and supplies will be stored in an orderly manner.

As work progresses, scrap and unessential materials must be neatly stored or removed
from the work area.

Containers should be provided for collecting trash and other debris and will be removed at
regular intervals.

Spills will be cleaned up. Oil and grease will be cleaned from walking surfaces.

Hazard
Communication

Comply with the Hazard Communication
Standard informing worker about the
chemical to which they may be exposed;
referenced in 29 CFR 1926 and CH2M HILL
SOP HS-05

Complete an inventory of chemicals brought on site by CCI using the Project-Specific
Chemical Hazard Communication Form provided in Attachment 2.

Confirm inventory of chemicals brought on site by CCI subcontractors is available.

Confirm locations of Material Safety Data Sheets ( MSDSs) from client, contractors, and
subcontractors for chemicals to which CCI employees potentially are exposed.

Before or as the chemicals arrive onsite, obtain an MSDS for each hazardous chemical.

Label chemical containers with identity of chemical and hazard warnings, store properly.

Give employees required chemical-specific HAZCOM training using the Chemical-Specific
Tracking Form provided in Attachment 3.
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TABLE 2-4
Recommended Safety Controls for PSC 16

Principal Steps Potential Safety/Health Hazards Recommended Controls

Physical Conditions

Fire Protection To reduce the incidents of fires and provide
resources to fight fires; referenced in
29 CFR 1926.150 and CH2M HILL SOP-22

Fire extinguishers will be provided so travel distance from any work area to the nearest
extinguisher is less than 100 feet. When 5 gallons or more of a flammable or combustible
liquid is being used, an extinguisher must be within 50 feet. Extinguishers must: 1) be
maintained in a fully charged and operable condition, 2) be visually inspected each month,
and 3) undergo a maintenance check each year.

The area in front of extinguishers must be kept clear.

Post “ Exit”  signs over exiting doors, and post “ Fire Extinguisher”  signs over extinguisher
locations.

Combustible materials stored outside should be at least 10 feet from any building.

Solvent waste and oily rags must be kept in a fire resistant, covered container until
removed from the site.

Flammable/combustible liquids must be kept in approved containers, and must be stored
in an approved storage cabinet.

Manual Lifting Reduce hazards encountered when lifting
loads; referenced in CH2M HILL SOP HS-29

Proper lifting techniques must be used when lifting any object.

Plan storage and staging to minimize lifting or carrying distances.

Split heavy loads into smaller loads.

Use mechanical lifting aids whenever possible.

Have someone assist with the lift especially for heavy or awkward loads.

Ensure that the path of travel is clear prior to the lift.

Noise Reduce the exposure to noise; referenced in
29 CFR 1926.101 and 29CFR 1910.95, and
CH2M HILL SOP HS-39

Noise areas will be evaluated at the start of the project and at any time new machinery is
added to the process.

Hearing protection will be worn whenever levels in excess of 85 dBA are exceeded as in
areas where you must raise your voice to communicate at a distance of 3 feet or less.

Personnel will be trained in the proper installation techniques for ear protection that fits in
the ear canal.

Hearing protective devices will be kept clean and sanitary be between uses.

Noise measurements may be required by the SSHS to determine protection areas. These
areas need to be posted with appropriate warning signs.
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TABLE 2-4
Recommended Safety Controls for PSC 16

Principal Steps Potential Safety/Health Hazards Recommended Controls

Working Near Water Reduce accidents that occur working near
water; referenced in 29 CFR 1926.106

U.S. Coast Guard-approved personal flotation devices ( PDFs), or life jackets, provided for
each employee will be worn.

PFDs will be inspected before and after each use. Defective equipment will not be used.

Sampling and other equipment will be used according to manufacturers’  instructions.

A minimum of one life-saving skiff will be provided for emergency use.

A minimum of one ring buoy with 90 feet of 3/8-inch solid-braided polypropylene (or equal)
rope will be provided for emergency use.

Working Over Water Reduce accidents that occur working over
water; referenced in 29 CFE 1926.106

Safe means of boarding or leaving a boat or platform will be provided to prevent slipping
or falling.

Boat/barge must be equipped with adequate railing.

Employees should be instructed on safe use of water vehicle.

Work requiring use of a boat will not take place at night or during inclement weather.

The boat/barge must be operated according to U.S. Coast Guard regulations (speed,
lighting, right-of-way, etc.)

The engine should be shut off before refueling; do not smoke while refueling.
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TABLE 2-5
Equipment Inspection and Training Requirements for Areas C and D

Equipment To Be Used Inspection Requirements Training Requirements

Drill Rig

HS-27

Maintain safe distance from operating equipment and stay alert of equipment
movement. Avoid positioning between fixed objects and operating
equipment and equipment pinch points, remain outside of equipment
swing/turning radius. Pay attention to backup alarms, but not rely on them
for protection. Never turn your back on operating equipment.

Approach operating equipment only after receiving the operator’ s attention.
The operator will acknowledge your presence and stop movement of the
equipment. Caution will be used when standing next to idle equipment; when
equipment is placed in gear. Never approach operating equipment from the
side or rear where the operator’ s vision is compromised.

When required to work in proximity to operating equipment, wear high-
visibility vests to increase visibility to equipment operators. For work
performed after daylight hours, vests will be made of reflective material or
include a reflective stripe or panel.

If equipment becomes electrically energized, personnel will be instructed not
to touch any part of the equipment or attempt to touch any person who may
be in contact with the electrical current. The utility company or appropriate
party will be contacted to have line de-energized prior to approaching the
equipment.

Only authorized and trained personnel are permitted
to operate earthmoving equipment.

Motor Vehicles (Off
highway job site) HS-47

All vehicles will have working safety equipment including: two headlights,
brake lights, audible warning device, and a reverse signal audible above
surrounding noise levels.

Cabs shall be equipped with windshields and powered wipers.

All vehicles in use will be inspected at the beginning of each shift and a CCI
Heavy Equipment Checklist completed (or the subcontractor’ s equivalent
document.)

Only state licensed personnel may operate
company vehicles.
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TABLE 2-6
Equipment Inspection and Training Requirements for PSC 16

Equipment To Be Used Inspection Requirements Training Requirements

Motor Vehicles (Off highway
job site) HS-47

All vehicles will have working safety equipment including: two headlights,
brake lights, audible warning device, and a reverse signal audible above
surrounding noise levels.
Cabs shall be equipped with windshields and powered wipers.
All vehicles in use will be inspected at the beginning of each shift and a
CCI Heavy Equipment Checklist completed (or the subcontractor’ s
equivalent document.)

Only state licensed personnel may operate
company vehicles.

Crane or Other Lifting Devices,
HS-44

Maintain safe distance from operating cranes and stay alert of crane
movement. Avoid positioning between fixed objects and operating cranes
and crane pinch points, remain outside of crane swing and turning radius.
Never turn your back on operating cranes.
Approach cranes only after receiving the operator’ s attention. The
operator will acknowledge your presence and stop movement of the
crane. Never approach operating cranes from the side or rear where the
operator’ s vision is compromised.
When required to work in proximity to operating cranes, wear high-
visibility vests to increase visibility to operators. For work performed after
daylight hours, vests will be made of reflective material or include a
reflective stripe or panel.
Stay clear of all hoisting operations. Loads will not be hoisted overhead
of personnel.
Cranes will not be used to lift or lower personnel.
If crane becomes electrically energized, personnel will be instructed not
to touch any part of the crane or attempt to touch any person who may
be in contact with the electrical current. The utility company or
appropriate party will be contacted to have line de-energized prior to
approaching the crane.
Do not exceed hoist load limits.
Ensure load is level and stable before hoisting
Inspect all rigging equipment prior to use. Do not use defective rigging for
any reason.
Only use rigging equipment for the purpose it was designed and intended
Stay clear of all hoisting operations. Loads will not be hoisted overhead
of personnel.
Hoists will not be used to lift or lower personnel.
Do not exceed hoist load limits.
Ensure load is level and stable before hoisting
Inspect all rigging equipment prior to use. Do not use defective rigging for
any reason.
Only use rigging equipment for the purpose it was designed and
intended.

Only certified crane operators are permitted to
operate cranes..
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3.0 Hazard Evaluation and Control*

3.1 Heat and Cold Stress
Reference CH2M HILL SOP HS-09, Heat and Cold Stress

3.1.1 Preventing Heat Stress
The following guidelines relate to heat stress prevention:

• Drink 16 ounces of water before beginning work, such as in the morning or after lunch.
Disposable (e.g., 4-ounce) cups and water maintained at 50 to 60 degrees Fahrenheit (°F)
should be available. Under severe conditions, drink one to two cups every 20 minutes,
for a total of 1 to 2 gallons per day. Take regular breaks in a cool, preferably air-
conditioned, area. Do not use alcohol in place of water or other nonalcoholic fluids.
Decrease your intake of coffee and caffeinated soft drinks during working hours.
Monitor for signs of heat stress.

• Acclimate to site work conditions by slowly increasing workloads; e.g., do not begin site
work with extremely demanding activities.

• Use cooling devices, such as cooling vests, to aid natural body ventilation. The devices
add weight, so their use should be balanced against efficiency.

• Use mobile showers or hose-down facilities to reduce body temperature and cool
protective clothing.

• During hot weather, conduct field activities in the early morning or evening if possible.

• Provide adequate shelter to protect personnel against radiant heat (sun, flames, hot
metal), which can decrease physical efficiency and increase the probability of heat stress.

• In hot weather, rotate shifts of workers.

• Maintain good hygiene standards by frequently changing clothing and by showering.
Clothing should be permitted to dry during rest periods. Persons who notice skin
problems should consult medical personnel.



NAVYRAC\0058\WORK PLAN ADDENDUM NO. 05 REV 01 HEALTH & SAFETY PLAN 3-2

3.1.2 Symptoms and Treatment of Heat Stress
The symptoms of heat stress are listed in Table 3-1.

TABLE 3-1
Symptoms and Treatment of Heat Stress

Heat
Syncope

Heat Rash
(miliaria rubra,
“prickly heat") Heat Cramps Heat Exhaustion Heat Stroke

Signs and
Symptoms

Sluggishness
or fainting
while
standing
erect or
immobile in
heat.

Profuse tiny raised
red blister-like
vesicles on
affected areas,
along with prickling
sensations during
heat exposure.

Painful spasms
in muscles used
during work
(arms, legs, or
abdomen); onset
during or after
work hours.

Fatigue, nausea,
headache, giddiness;
skin clammy and
moist; complexion
pale, muddy, or
flushed; may faint on
standing; rapid thready
pulse and low blood
pressure; oral
temperature normal or
low

Red, hot, dry
skin;
dizziness;
confusion;
rapid
breathing and
pulse; high
oral
temperature.

Treatment Remove to
cooler area.
Rest lying
down.
Increase fluid
intake.
Recovery
usually is
prompt and
complete.

Use mild drying
lotions and
powders, and keep
skin clean for
drying skin and
preventing
infection.

Remove to
cooler area. Rest
lying down.
Increase fluid
intake.

Remove to cooler
area. Rest lying down,
with head in low
position. Administer
fluids by mouth. Seek
medical attention.

Cool rapidly
by soaking in
cool–but not
cold–water.
Call
ambulance,
and get
medical
attention
immediately!

3.1.3 Heat-Stress Monitoring
For field activities part of ongoing site work activities in hot weather, the following
procedures should be used to monitor the body's physiological response to heat and to
estimate the work-cycle/rest-cycle when workers are performing moderate levels of work.
These procedures should be considered when the ambient air temperature exceeds 70°F, the
relative humidity is high (greater than 50 percent), or when the workers exhibit symptoms
of heat stress.

The heart rate (HR) should be measured by the radial pulse for 30 seconds, as early as
possible in the resting period. The HR at the beginning of the rest period should not exceed
110 beats per minute, or 20 beats per minute above resting pulse. If the HR is higher, the
next work period should be shortened by 33 percent, while the length of the rest period
stays the same. If the pulse rate still exceeds 110 beats per minute at the beginning of the
next rest period, the following work cycle should be further shortened by 33 percent. The
procedure is continued until the rate is maintained below 110 beats per minute, or 20 beats
per minute above resting pulse.
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3.1.4 Preventing Cold Stress
The following guidelines relate to cold stress prevention:

• Be aware of the symptoms of cold-related disorders, and wear proper clothing for the
anticipated fieldwork.

• Consider monitoring the work conditions and adjusting the work schedule, using
guidelines developed by the U.S. Army (wind-chill index) and the National Safety
Council (NSC).

• Wind-Chill Index. This measure relates the dry bulb temperature and the wind velocity.
It is used only to estimate the combined effect of wind and low air temperatures
on exposed skin. The wind-chill index sometimes is limited in its usefulness because the
index does not take into account the body part that is exposed, the level of activity, or
the amount or type of clothing worn. For those reasons, it is used only as a guideline to
warn workers when they are in a situation that can cause cold-related illnesses. Used in
conjunction with the NSC guidelines, the wind-chill index provides a starting point for
adjusting work and warm-up schedules.

• NSC Guidelines for Work and Warm-Up Schedules. The cold-exposure limits
recommended by the NSC can be used in conjunction with the wind-chill index to
estimate work and warm-up schedules for fieldwork. The guidelines are not absolute;
workers should be monitored for symptoms of cold-related illness. If symptoms are not
observed, the work duration can be increased.

• The wind-chill index and the NSC guidelines are in the CH2M HILL Corporate Health and
Safety Program, Program and Training Manual, SOP HS-09.

3.1.5 Symptoms and Treatment of Cold Stress
The symptoms and treatment of cold stress are listed in Table 3-2.

TABLE 3-2
Symptoms and Treatment of Cold Stress

Immersion (Trench)
Foot Frostbite Hypothermia

Signs and
Symptoms

Feet discolored and
painful; infection and
swelling present.

Blanched, white, waxy skin, but
tissue resilient; tissue cold and pale.

Shivering, apathy, sleepi ness;
rapid drop in body temperature;
glassy stare; slow pulse; slow
respiration.

Treatment Seek medical
treatment
immediately.

Remove victim to a warm place.
Rewarm area quickly in warm–but
not hot–water. Have victim drink
warm fluids, but not coffee or
alcohol. Do not break blisters.
Elevate the injured area, and get
medical attention.

Remove victim to a warm place.
Have victim drink warm fluids, but
not coffee or alcohol. Get medical
attention.



NAVYRAC\0058\WORK PLAN ADDENDUM NO. 05 REV 01 HEALTH & SAFETY PLAN 3-4

3.2 Locating Buried Utilities
3.2.1 Local Utility Mark-Out Service
The Base Civil Engineer will be responsible for marking utilities.

3.2.2 Procedures for Locating Buried Utilities
Procedures for locating buried utilities are listed as follows:

• Where available, obtain utility diagrams for the facility.

• Review locations of sanitary and storm sewers, electrical conduits, water supply lines,
natural-gas lines, and fuel tanks and lines.

• Review proposed locations of intrusive work with facility personnel knowledgeable of
locations of utilities. Check locations against information from utility mark-out service.

• Where necessary, clear locations with a utility-locating instrument (e.g., metal detector).

• Where necessary (e.g., uncertainty about utility locations), excavation or drilling of the
upper depth interval should be performed manually. Monitor for signs of utilities
during advancement of intrusive work (e.g., sudden change in advancement).

• When the client or other onsite party is responsible for determining the presence and
locations of buried utilities, the SHSS should confirm that arrangement.

3.3 Biological Hazards and Controls
Biological hazards and controls are listed in Table 3-3.

TABLE 3-3
Biological Hazards and Controls

Hazard and Location Control Measures
Snakes  typically are found in underbrush
and tall grassy areas.

If you encounter a snake, stay calm and look around; there may be
other snakes. Turn around and walk away on the same path you
used to approach the area. If a person is bitten by a snake, wash
and immobilize the injured area, keeping it lower than the heart if
possible. Seek medical attention immediately. DO NOT  apply ice,
cut the wound, or apply a tourniquet. Carry the victim or have
him/her walk slowly if the victim must be moved. Try to identify the
type of snake: note color, size, patterns, and markings.

Poison ivy, poison oak, and poison
sumac  typically are found in brush or
wooded areas. They are more commonly
found in moist areas or along the edges of
wooded areas.

Become familiar with the identity of these plants. Wear protective
clothing that covers exposed skin and clothes. Avoid contact with
plants and the outside of protective clothing. If skin contacts a plant,
wash the area with soap and water immediately. If the reaction is
severe or worsens, seek medical attention.

Exposure to bloodborne pathogens  may
occur when rendering first aid/CPR, when
coming into contact with medical or other
potentially infectious material, or coming
into contact with landfill waste or waste
streams containing infectious material.

Training is required before a task involving potential exposure is
performed. Exposure controls and personal protective equipment
(PPE) are required as specified in CH2M HILL SOP HS -36,
Bloodborne Pathogens. Hepatitis B vaccination must be offered
before the person participates in a task where exposure is a
possibility.
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TABLE 3-3
Biological Hazards and Controls

Hazard and Location Control Measures
Bees and other stinging insects  may be
encountered almost anywhere and may
present a serious hazard, particularly to
people who are allergic.

Watch for and avoid nests. Keep exposed skin to a minimum. Carry
a kit if you have had allergic reactions in the past, and inform the
SHSS and/or the buddy. If a stinger is present, remove it carefully
with tweezers. Wash and disinfect the wound, cover it, and apply
ice. Watch for allergic reaction; seek medical attention if a reaction
develops.

Other potential biological hazards None anticipated.

3.4 Tick Bites
Reference CH2M HILL HS-03, Tick Bites

Ticks typically are in wooded areas, bushes, tall grass, and brush. Ticks are black, black and
red, or brown and can be up to one-quarter inch in size.

Prevention against tick bites includes avoiding tick areas; wearing tightly woven light-
colored clothing with long sleeves and wearing pant legs tucked into boots or socks;
spraying only outside of clothing with insect repellent containing permethrin or
permanone, and spraying skin with DEET; and checking yourself frequently for ticks and
showering as soon as possible. To prevent chemical repellents from interfering with sample
analyses, exercise care while using repellents during the collection and handling of
environmental samples.

If bitten by a tick, carefully remove the tick with tweezers, grasping the tick as close as
possible to the point of attachment while being careful not to crush the tick. After removing
the tick, wash your hands and disinfect and press the bite area. The removed tick should be
saved. Report the bite to human resources personnel.

Look for symptoms of Lyme disease or Rocky Mountain spotted fever (RMSF): Lyme - a
rash that looks like a bullseye with a small welt in the center; RMSF - a rash of red spots
under the skin 3 to 10 days after the tick bite. In both cases, chills, fever, headache, fatigue,
stiff neck, bone pain may develop. If symptoms appear, seek medical attention.

3.5 Radiological Hazards and Controls
Refer to CH2M HILL’s Corporate Health and Safety Program, Program and Training
Manual, and Corporate Health and Safety Program, Radiation Protection Program Manual,
for standards of practice for operating in contaminated areas. There are no known
radiological hazards associated with this project.

3.6 Hazards Posed by Chemicals Brought on the Site
3.6.1 Hazard Communication
Reference CH2M HILL Hazard Communication Manual

CH2M HILL’s Hazard Communication Program Manual, which is available from area or
regional offices and from the Corporate Human Resources Department in Denver,
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Colorado. The project manager is to request MSDSs from the client or from the contractors
and the subcontractors for chemicals to which CCI employees potentially are exposed. The
SHSS is to do the following:

• Give employees required site-specific hazard communication (HAZCOM) training.
• Confirm that inventory of chemicals brought on the site by subcontractors is available.
• Before or as chemicals arrive on the site, obtain an MSDS for each hazardous chemical.
• Label chemical containers with identity of chemical and with hazard warnings, if any.

Chemical products listed in Table 3-4 will be used on site. Refer to Attachment 2 for MSDSs.

TABLE 3-4
Chemical Hazards

Chemical Quantity Location

Methane (calibration gas) 1 liter, compressed gas Support Zone
Hydrogen (Fuel Gas for FID) 1 Cylinder Support Zone
Hydrochloric Acid (sample
preservation)

1 liter, corrosive Support Zone

Nitric Acid (sample preservation) 1 liter, corrosive Support Zone
Sulfuric Acid (sample preservation) 1 liter, corrosive Support Zone
Sodium Hydroxide (sample
preservation)

1 liter, corrosive Support Zone

Methanol (decontamination) 4 liters, flammable Support/Decontamination Zone
Hexane (decontamination) 4 liters, flammable Support/Decontamination Zone
Alconox/ Liquinox (detergent) < 1 liter, powder/liquid Support/Decontamination Zone

3.6.2 Shipping and Transportation of Chemical Products
Reference CH2M HILL’s Procedures for Shipping and Transporting Dangerous Goods

Nearly all chemicals brought to the site are considered hazardous materials by the DOT. All
staff who ship the materials or transport them by road must receive the CH2M HILL
training in shipping dangerous goods. Hazardous materials that are shipped (e.g., via
Federal Express) or are transported by road must be properly identified, labeled, packed,
and documented by trained staff. Contact the HSM or the Equipment Coordinator for
additional information.

3.7 Contaminants of Concern
Reference Project Files for More-Detailed Contaminant Information

Contaminants of concern are listed in Table 3-5.

3.8 Potential Routes of Exposure
Potential routes of exposure include:

• Dermal: Contact with contaminated media. This route of exposure is minimized
through proper use of PPE, as specified in Section 5.0.
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• Inhalation: Vapors and contaminated particulates. This route of exposure is minimized
through proper respiratory protection and monitoring, as specified in Sections 5.0 and
6.0, respectively.

• Other: Inadvertent ingestion of contaminated media. This route should not present a
concern if good hygiene practices are followed (e.g., wash hands and face before eating,
drinking, or smoking).
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TABLE 3-5
Contaminants of Concern

Contaminant
Location and Maximum a

Concentration (ppm)
Exposure

Limit b IDLHc Symptoms and Effects of Exposure
PIP d

(eV)

AREA C

Methylene Chloride GW: 27 ug/l 25 ppm 2,300
ppm CA

Irritation eyes, skin; fatigue; weakness; light-headed; numb tingle limbs;
nausea; carcinogen

11.32

Trichloroethylene GW: 5,000 ug/l 50 ppm 1,000
ppm, Ca

Headache, vertigo, visual disturbance, eye and skin irritation, fatigue,
giddiness, tremors, sleepiness, nausea, vomiting, dermatitis, cardiac
arrhythmia, paresthesia, liver injury

11.00

AREA D

Arsenic GW: 23 ug/l 0.01 mg/m3 5
Ca

Ulceration of nasal septum, respiratory irritation, dermatitis, gastrointestinal
disturbances, peripheral neuropathy, hyperpigmentation

NA

1,2-Dichlorethylene GW: 190 ug/l 200 ppm 1,000
ppm

Irritation eyes, respiratory system; CNS depression 9.65

Methylene Chloride GW: 11.25 ug/l 25 ppm 2,300
ppm

Irritation eyes, skin; fatigue; weakness; light-headed; numb tingle limbs;
nausea; carcinogen

11.32

Tetrachloroethylene (PCE) GW: 34ug/l 25 ppm 150 ppm
CA

Eye, nose, and throat irritation; nausea; flushed face and neck; vertigo;
dizziness; sleepiness; skin redness; headache; liver damage

9.32

Trichloroethylene (TCE) GW: 6,800 ug/l 50 ppm 1,000
ppm CA

Headache, vertigo, visual disturbance, eye and skin irritation, fatigue,
giddiness, tremors, sleepiness, nausea, vomiting, dermatitis, cardiac
arrhythmia, paresthesia, liver injury

9.45

PSC 16

Lead SL: 139 mg/kg 0.05mg/m3 100mg/m3 Weakness, lassitude, insomnia, facial pallor, anorexia, constipation,
abdominal pain, colic, anemia, gingival lead line, tremor, wrist drop, paralysis
ankle, wrist; kidney disease; irritation eyes; hypotension

NA

PNAs (Limits as Coal Tar Pitch) SL: 660ug/kg 02 mg/m3 80
Ca

Dermatitis and bronchitis UK

Footnotes:
a Specify sample-designation and media: GW (Groundwater), L (Lagoon), TK (Tank), S (Surface Soil), SL (Sludge), SW (Surface Water).
b Appropriate value of PEL, REL, or TLV listed.
c IDLH = immediately dangerous to life and health (units are the same as specified “ Exposure Limit”  units for that contaminant); NL = No limit found in reference materials; CA =
Potential occupational carcinogen.
d PIP = photoionization potential; NA = Not applicable; UK = Unknown.
Ppm = parts per million
Mg/m3 = milligram per cubic meter
EV – electron volt
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4.0 Personnel

4.1 CCI Employee Medical Surveillance and Training
Reference CH2M HILL SOP HS-01, Medical Surveillance, and HS-02, Health and Safety Training

The employees listed in Table 4-1 are enrolled in the CH2M HILL Comprehensive Health
and Safety Program and meet state and federal hazardous waste operations requirements
for 40-hour initial training, 3-day on-the-job experience, and 8-hour annual refresher
training. Employees designated "SHSS" have received 8 hours of supervisor and instrument
training and can serve as SHSS for the level of protection indicated. An SHSS with a level
designation (D, C, B) equal to or greater than the level of protection being used must be
present during all tasks performed in exclusion or decontamination zones that involve the
potential for exposure to health and safety hazards. Employees designated "FA-CPR" are
currently certified by the American Red Cross, or equivalent, in first aid and
cardiopulmonary resuscitation (CPR). At least one FA-CPR designated employee must be
present during all tasks performed in exclusion or decontamination zones that involve the
potential for exposure to health and safety hazards. The employees listed below are
currently active in a medical surveillance program that meets state and federal regulatory
requirements for hazardous waste operations. Certain tasks (e.g., confined-space entry) and
contaminants (e.g., lead) may require additional training and medical monitoring.

Pregnant employees are to be informed of and are to follow the procedures in CH2M HILL’s
SOP HS-04, Reproduction Protection, including obtaining a physician's statement of the
employee's ability to perform hazardous activities, before being assigned fieldwork.

TABLE 4-1
Project Personnel Safety Certifications

Employee Name Office Responsibility SHSS/FA-CPR

Mike Halil/J.A. Jones Project Manager

TBD Site Superintendent

Jose Melendez/ J.A. Jones SHSS SSC-Level C, FA-CPR

Eric Burrell ATL Project QC Manager SC-HW SHSS; FA-CPR

Robert Nash ATL H&S Manager SC-HW/C SHSS; FA-CPR

4.2 Field Team Chain of Command and Communication
Procedures

4.2.1 Client
Contact Name: Eva Clement, Southern Division, NAVFAC
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4.2.2 CCI
Project Manager: Mike Halil/ J.A. Jones
Health and Safety Manager: Robert Nash
Site Superintendent: TBD
Site Health and Safety Specialist: Jose Melendez/J.A. Jones

The SHSS is responsible for contacting the site superintendent and the project manager. In
general, the project manager either will contact or will identify the client contact. The HSM
should be contacted as appropriate. The SHSS or the project manager must notify the client
and the HSM when a serious injury or a death occurs or when health and safety inspections
by OSHA or other agencies are conducted. Refer to Sections 10 through 12 for emergency
procedures and phone numbers.

4.2.3 Subcontractors
Reference Section 3, Corporate Health and Safety Program Manual

When specified in the project documents (e.g., contract), this plan may cover CCI
subcontractors. However, this plan does not address hazards associated with tasks and
equipment that the subcontractor has expertise in (e.g., operation of drill rig). Specialty
subcontractors are responsible for health and safety procedures and plans specific to their
work. Specialty subcontractors are to submit plans to CCI for review and approval before
the start of fieldwork. Subcontractors must comply with the established health and safety
plan(s). CCI must monitor and enforce compliance with the established plan(s).

General health and safety communication with subcontractors contracted with CCI and
covered by this plan is to be conducted as follows:

• Request that the subcontractor, if a specialty subcontractor, submit a safety or health
plan applicable to their expertise (e.g., drill-rig safety plan or nuclear density gauge
[NDG] health plan); attach the reviewed plan.

• Supply subcontractors with a copy of this plan, and brief them on its provisions.

• Direct health and safety communication to the subcontractor-designated safety
representative.

• Notify the subcontractor-designated representative if a violation of the plan(s) is
observed. Specialty subcontractors are responsible for mitigating hazards in which they
have expertise.

• If a hazard condition persists, inform the subcontractor. If the hazard is not mitigated,
stop affected work as a last resort and notify the project manager.

• When an apparent imminent danger exists, promptly remove all affected personnel.
Notify the project manager.

• Make clear that consistent violations of the health and safety plan by a subcontractor
may result in termination of the subcontract.
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5.0 Personal Protective Equipment
Reference CH2M HILL SOP HS-07, Personal Protective Equipment; HS-08, Respiratory Protection

5.1 PPE Specification
TABLE 5-1
PPE Specificationsa

Task Level Body Head Respirator b

General work uniform
when no chemical
exposure is anticipated

D Work clothes; steel-toe, steel-shank leather
work boots; work gloves

Hardhat c

Safety glasses
Ear protection d

None required

Hydopunch, Sampling Modified
D

COVERALLS: Uncoated Tyvek
BOOTS:  Steel-toe, steel-shank chemical-
resistant boots OR steel-toe, steel-shank
leather work boots with outer rubber boot
covers, hip waders, Personal Flotation
Device (PFD) for water activities
GLOVES:  Inner surgical nitrile glove &
outer leather or arimid-fiber glove.

Hardhat c

Splash shieldc

Safety glasses
Ear protection d

None required

NOT APPROVED FOR
THIS ACTIVITY

C COVERALLS: Polycoated Tyvek
BOOTS:  Steel-toe, steel-shank chemical-
resistant boots OR steel-toe, steel-shank
leather work boots with outer rubber boot
covers
GLOVES:  Inner surgical-style AND outer
chemical-resistant nitrile glove.

Hardhat c

Splash shieldc

Ear protection d

Spectacle
inserts

APR, full face,
MSA Ultratwin or
equivalent; with
GME-He cartridges
or equivalent

NOT APPROVED FOR
THIS ACTIVITY

B COVERALLS: Polycoated Tyvek
BOOTS:  Steel toe, steel-shank chemical-
resistant boots OR steel-toe, steel-shank
leather work boots with outer rubber boot
covers
GLOVES:  Inner surgical-style AND outer
chemical-resistant nitrile glove.

Hardhat c

Splash shieldc

Ear protection d

Spectacle
inserts

Pressure demand
self-contained
breathing
apparatus (SCBA)

a Modifications are as indicated. CCI will provide PPE to only CCI employees.
b No facial hair that would interfere with respirator fit is permitted.
c Hardhat and splash-shield areas are to determined by the SHSS.
d Ear protection will be worn while around drill rigs or noise-producing equipment or when conversations cannot be held at

distances of 3 feet or less without shouting.
e The GME-H cartridge is the new standard-issue cartridge. Available stock of the previously standard GMC-H  cartridges may
be used for tasks covered by this plan.

5.2 Upgrading or Downgrading Level of Protection
The reasons for upgrading or downgrading the PPE level are as follows:

• Upgrade
− Request from individual performing task
− Change in work that increase contact/potential contact with hazardous materials
− Occurrence or likely occurrence of gas or vapor emission
− Known or suspected presence of dermal hazards
− Instrument action levels (Section 6) exceeded

• Downgrade
− New information indicating that situation is less hazardous than originally thought
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− Change in site conditions that decreases the hazard
− Change in work task that will reduce contact with hazardous materials

Performing a task that requires an upgrade to a higher level of protection (e.g., Level D to
Level C) is permitted only when the PPE requirements have been specified in Section 5.0
and an SHSS who meets the requirements specified in Section 4.1 is present.
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6.0 Air Monitoring Specifications

Reference CH2M HILL SOP HS-06, Air Monitoring

Air monitoring specifications are listed in Table 6-1.

TABLE 6-1
Air Monitoring Specifications

Instrument Action Levels a Frequencyb Calibration

FID OVA model 128 or equivalent
Area C & D Activities

0 – 25 ppm – Level D
>25 ppm – Stop Work

Initially and
periodically during task

Daily

a Action levels apply to sustained breathing-zone measurements above background.
b The exact frequency of monitoring depends on field conditions and is to be determined by the SHSS; generally,
every 5 to 15 minutes is acceptable; more frequently may be appropriate. Monitoring results should be
recorded. Documentation should include instrument and calibration information, time and measurement result,
personnel monitored, and place/location where measurement is taken (e.g., “ Breathing Zone/MW-3,”  “ at
surface/SB-2,”  etc.).

ppm = parts per million
Action Levels will be established in Site Specific HSP, when concentrations for Contaminants of
Concern are evaluated.

6.1 Calibration Specifications
Calibration specifications are listed in Table 6-2. Refer to the respective manufacturer’s
instructions for proper instrument-maintenance procedures.

TABLE 6-2
Calibration Specifications

Instrument Calibration Gas Span Reading Method

FID: TVA 1000 100 ppm
methane

NA 100 ppm 2.5 lpm reg
T-tubing

ppm = parts per million

6.2 Air Sampling
Sampling may be required by other OSHA regulations where exposure to certain
contaminants may exist. Air sampling typically is required when site contaminants include
lead, cadmium, arsenic, asbestos, and certain volatile organic compounds. Contact the HSM
immediately if these contaminants are encountered.

6.2.1 Method Description
Real time air monitoring will be performed. Contact HSM if assistance is required.
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6.2.2 Personnel and Areas
Results must be sent immediately to the HSM. Regulations may require reporting to
monitored personnel. Results reported to: HSM: Robert Nash/ATL.
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7.0 Decontamination

Reference CH2M HILL SOP HS-13, Decontamination

The SHSS must monitor the effectiveness of the decontamination procedures.
Decontamination procedures found to be ineffective will be modified by the SHSS.

7.1 Decontamination Specifications
Decontamination specifications are listed in Table 7-1.

TABLE 7-1
Decontamination Specifications

Personnel Sample Equipment Heavy Equipment

• Boot wash/rinse • Wash/rinse equipment • Power wash
• Glove wash/rinse • Solvent-rinse equipment • Steam clean
• Body-suit removal • Solvent-disposal method • Water-disposal method
• Hand wash/rinse Dispose in drums Dispose in drums
• Face wash/rinse
• Shower ASAP
• PPE-disposal method Dispose in

drums
• Water-disposal method Dispose in

drums

7.2 Diagram of Personnel-Decontamination Line
No eating, drinking, or smoking is permitted in contaminated areas and in exclusion or
decontamination zones. The SHSS should establish areas for eating, drinking, and smoking.
Contact lenses are not permitted in exclusion or decontamination zones.

Figure 7-1 illustrates a typical establishment of work zones, including the decontamination
line. Work zones are to be modified by the SHSS to accommodate task-specific
requirements.
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Exclusion
Zone

Boundary

Wind
Direction

Equipment drop
onto clean

surface

PPE to   be re-used

 PPE to    be  disposed

Dispose of PPE as
specified in Section

6.1 of the HSP

Change out respirator
cartridges or air tank.  If
removed, replace outer

boots and gloves.

Dispose of PPE as
specified in Section 6.1

of the HSP

Remove outer gloves
and boots or boot

covers

Remove coveralls
(e.g., Tyvek )

and inner gloves

 If worn , remove APR or
SCBA.  Dispose of

cartridges and Decon
respirator.

Wash face and
hands.  Shower

as soon as
possible.

Outer glove, boot
and coverall (e.g.,

Tyvek ) wash

Outer glove, boot
and coverall rinse

Remove outer boots,
gloves, and coveralls

Remove inner
gloves and
coveralls

Return to
exclusion zone

Figure 7-1
  Personnel Decontamination Line

Sample
preparation

Sample
decontamination

and packing

Notes:
1.  This figure can be used as a guide to establish a decontamination line
when used PPE will either be disposed of or re-used, and can be applied to
any level of protection.
2.  The stations illustrated below may be removed when not applicable
(e.g., no respirator station if not wearing Level C).
3.  The SC may modify the decontamination sequence based on site-
specific conditions.

Sample     Table

Support zone
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8.0 Spill Prevention and Control Plan

This Spill Prevention and Control Plan establishes minimum site requirements.
Subcontractors are responsible for spill prevention and control related to their operations.
Subcontractors written spill prevention and control procedures must be consistent with this
plan. Spills must be reported to your supervisor, the site manager, and the Contract
Manager.

8.1 Spill Prevention
Fuel and chemical storage areas will be properly protected from onsite and offsite vehicle
traffic. Fuel storage tanks must be equipped with secondary containment. Fuel tanks must
be inspected daily for signs of leaks. Accumulated water must be inspected for signs of
product before discharge.

Incidental chemical products must be properly stored, transferred, and used in a safe
manner. Should chemical product use occur outside areas equipped with spill control
materials, adequate spill control materials must be maintained.

8.2 Spill Containment and Control
Spill control materials will be maintained in the support zone and at fuel storage and
dispensing locations. Incidental spills will be contained with sorbent and disposed of
properly. Spilled materials must be immediately contained and controlled. Spill response
procedures include:

• Immediately warn any nearby personnel and notify the work supervisor.
• Assess the spill area to ensure that it is safe to approach.
• Activate site evacuation signal if spill presents an emergency.
• Ensure any nearby ignition sources are immediately eliminated.
• If it can be done safely, stop the source of the spill.
• Establish site control for the spill area.
• Use proper PPE in responding to the spill.
• Contain and control spilled material through the use of sorbent booms, pads, or other

materials.

8.3 Spill Cleanup and Removal
Spilled material, contaminated sorbent, and contaminated media will be cleaned up and
removed as soon as possible. Contaminated spill material will be drummed, labeled, and
properly stored until material is disposed of. Contaminated material will be disposed of
according to applicable federal, state, and local requirements. Contact the regulatory
compliance person for the project or the program for assistance.
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9.0 Confined-Space Entry

Reference CH2M HILL SOP HS-17, Confined Space Entry

Confined-space entry requires health and safety procedures, training, and a permit.

When planned activities include confined-space entry, permit-required confined spaces
accessible to CCI personnel are to be identified before the task begins. The SHSS will
confirm that permit spaces are properly posted or that employees are informed of their
locations and informed of their hazards.

When confined space entry is required, the SSHS will maintain a copy of SOP HS-17 onsite.
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10.0 Site Control Plan

10.1  Site Control Procedures
The following site control procedures will be implemented for this CTO:

• SHSS will conduct a site safety briefing (see below) before starting field activities or as
tasks and site conditions change.

• Topics for briefing on site safety: general discussion of health and safety plan, site-
specific hazards, locations of work zones, PPE requirements, equipment, special
procedures, emergencies.

• SHSS records attendance at safety briefings in logbook and documents topics discussed.

• Post the OSHA job-site poster in a central and conspicuous location at sites where
project field offices, trailers, or equipment storage boxes are established.

• Determine wind direction.

• Establish work zones: support, decontamination, and exclusion zones. Delineate zones
with flags or cones as appropriate. The support zone (SZ) should be upwind of the site.

• Establish decontamination procedures, including respirator-decontamination
procedures, and test the procedures.

• Use access control at the entry and exit from each work zone.

• Store chemicals in appropriate containers.

• Make MSDSs available for onsite chemicals to which employees are exposed.

• Establish onsite communication consisting of the following:
− Line-of-sight and hand signals
− Air horn
− Two-way radio or cellular telephone if available

• Establish offsite communication.

• Establish and maintain the “buddy system.”

• Establish procedures for disposing of material generated on the site.

• Initial air monitoring is conducted by the SHSS in appropriate level of protection.

• SHSS is to conduct periodic inspections of work practices to determine the effectiveness
of this plan -- refer to CH2M HILL SOP 18, Health and Safety Checklist. Deficiencies are to
be noted, reported to the HSM, and corrected.
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10.2  HAZWOPER Compliance Plan
Reference CH2M HILL SOP HS-17, Health and Safety Plans

The following procedures are to be followed when certain activities do not require 24- or
40-hour training. Note that prior approval from the HSM is required before these tasks are
conducted on regulated hazardous waste sites.

• Certain parts of the site work may be covered by state or federal HAZWOPER standards
and therefore require training and medical monitoring. Anticipated tasks must be
included in Section 2.2.1.

• Air sampling must confirm that there is no exposure to gases or vapors before non-
HAZWOPER-trained personnel are allowed on the site. Other data (e.g., soil) also must
document that there is no potential for exposure. The HSM must approve the
interpretation of these data. Refer to Sections 3.8 and 6.2 for contaminant data and air
sampling requirements, respectively.

• Non-HAZWOPER-trained personnel must be informed of the nature of the existing
contamination and its locations, the limits of their access, and the emergency action plan
for the site. Non-HAZWOPER-trained personnel also must be trained in accordance
with other state and federal OSHA requirements, including 29 CFR 1910.1200
(HAZCOM). Refer to Section 3.7.1 for hazard communication requirements.

• Air monitoring with direct-reading instruments conducted during regulated tasks also
should be used to ensure that non-HAZWOPER-trained personnel (e.g., in an adjacent
area) are not exposed to volatile contaminants. Non-HAZWOPER-trained personnel
should be monitored whenever the belief is that there may be a possibility of exposure
(e.g., change in site conditions), or at some reasonable frequency to confirm that there is
no exposure. Refer to Section 6.1 for air monitoring requirements.

If HAZWOPER-regulated tasks are conducted concurrently with nonregulated tasks, non-
HAZWOPER-trained subcontractors must be removed from areas of exposure. If non-
HAZWOPER-trained personnel remain on the site while a HAZWOPER-regulated task is
conducted, the contaminant/exposure area (exclusion zone) must be posted, non-
HAZWOPER-trained personnel must be reminded of the locations of restricted areas and
the limits of their access, and real-time monitoring must be conducted. Non-HAZWOPER-
trained personnel at risk of exposure must be removed from the site until it can be
demonstrated that there is no longer a potential for exposure to health and safety hazards.
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11.0 Emergency Response Plan

Reference CH2M HILL SOP HS-12, Emergency Response

11.1  Pre-Emergency Planning
SHSS performs the applicable pre-emergency planning tasks before starting field activities
and coordinates emergency response with the facility and local emergency-service providers
as appropriate.

• Review the facility emergency and contingency plans where applicable.

• Locate the nearest telephone; determine what onsite communication equipment is
available (e.g., two-way radio, air horn).

• Identify and communicate chemical, safety, radiological, and biological hazards.

• Confirm and post emergency telephone numbers, evacuation routes, assembly areas,
and route to hospital; communicate the information to onsite personnel.

• Post site map marked with locations of emergency equipment and supplies, and post
OSHA job-site poster. The OSHA job-site poster is required at sites where project field
offices, trailers, or equipment-storage boxes are established.

• Review changed site conditions, onsite operations, and personnel availability in relation
to emergency response procedures.

• Evaluate capabilities of local response teams where applicable.

• Where appropriate and acceptable to the client, inform emergency room and ambulance
and emergency response teams of anticipated types of site emergencies.

• Designate one vehicle as the emergency vehicle; place hospital directions and map
inside; keep keys in ignition during field activities.

• Inventory and check site emergency equipment, supplies, and potable water.

• Communicate emergency procedures for personnel injury, exposures, fires, explosions,
chemical and vapor releases.

• Review notification procedures for contacting CCI's medical consultant and team
member's occupational physician.

• Rehearse the emergency response plan once before site activities begin, including
driving the route to the hospital.

• Brief new workers on the emergency response plan.
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• The SHSS will evaluate emergency response actions and initiate appropriate follow-up
actions.

11.2  Emergency Equipment and Supplies
The SHSS should mark the locations of emergency equipment on the site map and should
post the map. Emergency equipment and its location are listed in Table 11-1.

TABLE 11-1
Emergency Equipment

Emergency Equipment and Supplies Location

20 lb (or two 10-lb) fire extinguisher (A, B, and C classes) In Field Vehicle

First aid kit In Field Vehicle

Eye wash In Field Vehicle

Potable water In Field Vehicle

Bloodborne-pathogen kit In Field Vehicle

Additional equipment (specify)

11.3  Emergency Medical Treatment
Emergency medical treatment procedures are as follows:

• Notify emergency response authorities listed in Sections 11.9 and 11.11 (e.g., 911).

• During a time of no emergency, contact CCI's medical consultant for advice and
guidance on medical treatment.

• The SHSS will assume charge during a medical emergency until the ambulance arrives
or until the injured person is admitted to the emergency room.

• Prevent further injury.

• Initiate first aid and CPR where feasible.

• Get medical attention immediately.

• Perform decontamination where feasible; lifesaving/first aid or medical treatment take
priority.

• Notify the field team leader and the project manager of the injury.

• Make certain that the injured person is accompanied to the emergency room.

• Notify the Navy RAC Program manager and the Navy RAC health and safety manager.
If neither can be contacted, call the SOUTHDIV Field Safety Manager. Contact numbers
are listed in Table 11-4. Complete six question initial incident report and sent to PMO.

• Notify the injured person's human resources department within 24 hours.
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• Prepare an incident report -- refer to CH2M HILL SOP 12, Incident Report Form on
Virtual Office. Submit report to corporate director of health and safety, Navy RAC
health and safety manager, and corporate human resources department within 24 hours.

• When contacting medical consultant, state that you are calling about a CCI matter, and
give your name, telephone number, name of injured person, extent of injury/exposure,
and the name and location of the medical facility where the injured person was taken.

11.4  Non-emergency Procedures
The procedures listed above may be applied to non-emergency incidents. Injuries and
illnesses (including overexposure to contaminants) must be reported to Human Resources.
If there is doubt about whether medical treatment is necessary, or if the injured person is
reluctant to accept medical treatment, contact the CCI medical consultant.
When contacting the medical consultant, state that the situation is a CCI matter, and give
your name, your telephone number, the name of the injured person, the extent of the injury
or exposure, and the name and location of the medical facility where the injured person was
taken. Follow these procedures as appropriate.

11.5  Incident Response
In fires, explosions, or chemical releases, actions to be taken include the following:

• Shut down CCI operations and evacuate the immediate work area.
• Account for personnel at the designated assembly area(s).
• Notify appropriate response personnel.
• Assess the need for site evacuation, and evacuate the site as warranted.

Instead of implementing a work-area evacuation, note that small fires or spills posing
minimal safety or health hazards may be controlled.

11.6  Evacuation
Evacuation procedures are as follows:

• Evacuation routes will be designated by the SHSS before work begins.

• Onsite and offsite assembly points will be designated before work begins.

• Personnel will leave the exclusion zone and assemble at the onsite assembly point upon
hearing the emergency signal for evacuation.

• Personnel will assemble at offsite point upon hearing emergency signal for a evacuation.

• SHSS and a "buddy" will remain on the site after the site has been evacuated (if possible)
to assist local responders and advise them of the nature and location of the incident.

• SHSS accounts for all personnel in the onsite assembly zone.

• A person designated by the SHSS before work begins will account for personnel at the
offsite assembly area.
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• The SHSS will write up the incident as soon as possible after it occurs and will submit a
report to the corporate director of health and safety.

11.7  Evacuation Routes and Assembly Points
Evacuation routes and assembly areas (and alternative routes and assembly areas) are
specified on the site map posted at the site.

11.8  Evacuation Signals
Evacuation signals are listed in Table 11-2.

TABLE 11-2
Evacuation Signals

Signal Meaning
Grasping throat with hand
Thumbs up
Grasping buddy's wrist
Continuous sounding of horn

Emergency–help me
OK; understood
Leave area now
Emergency; leave site now

11.9  Emergency Response Telephone Numbers
Emergency response telephone numbers are listed in Table 11-3.

TABLE 11-3
Emergency Response Telephone Numbers

Site Address: Phone:

Police: NAS JAX Security Phone: 911 or 904/542-2661

Fire: NAS JAX Fire Department Phone: 911 or 904/542-3333

Ambulance: NAS JAX Fire Department Phone: 911 or 904/542-3333

Hospital: St. Vincent’ s Hospital

Address:  1800 Barrs Street, Jacksonville, FL

Phone: 904/387-7300

*When using a cellular phone outside the telephone's normal calling area, exercise caution in relying on the
cellular phone to activate 911. When the caller is outside the normal calling area, the cellular service carrier
should connect the caller with emergency services in the area where the call originated, but this may not occur.
Telephone numbers of backup emergency services should be provided if a cellular phone is relied on to
activate  911.

Route to Hospital: From Main Gate, turn RIGHT onto US-17/Roosevelt Blvd 4.3 miles
Turn RIGHT onto St, Johns Ave 0.4 miles
Turn LEFT onto Herschel St/FL-211 0.1 miles
Turn SLIGHT RIGHT onto St. Johns Ave./FL-211 1.8 miles
Turn LEFT onto King St/FL-211 0.1 miles
Turn RIGHT onto Riverside Ave./FL-211 0.2 miles
Turn RIGHT onto Barrs St. 0.1 miles

Total Distance: 7.5 miles Travel time: 17 minutes

The hospital location map is provided in Figure 11-1.
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FIGURE 11-1
Hospital Map
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11.10  Government Agencies Involved in Project
Federal Agency and Contact Name: Southern Division, NAVFAC

Contact the project manager. Generally, the project manager will contact relevant
government agencies.

11.11  Emergency Contacts
If an incident occurs, notify the person's personnel office, the Navy RAC Program Manager,
the Navy RAC Health and Safety Manager, and if neither is available contact Southern
Division NAVFAC Field Safety Office, as soon as possible after obtaining medical attention
for the injured person. Notification MUST be made within 24 hours of the incident.
Notification is for injuries or property damage greater than $1,000. Emergency contacts
listed in Table 11-4.

TABLE 11-4
Emergency Contacts

CCI Medical Consultant

Dr. Peter P Greany
WorkCare Inc.,333 S. Anita Drive
Orange, CA 92868,800/455-6155

(After-hours calls will be returned within 20 minutes.)

SouthDiv Field Safety

Contact: Mr. Fletcher Ballzigler; 843/820-5666
1st Alternate: Mr. David Driggers; 843/820-7466
2nd Alternate: Ms. Dolores Chester; 843/820-7462

CCI Drug-Free Workplace Program Administrator

Alicia Sweeney/ORL
407/423-0001

Site Safety and Health Specialist (SHSS)

Jose Melendez/ J.A. Jones
904/777-4812

Navy RAC Program Manager

Scott Newman/ATL
770/604-9182, ext. 519; Cel-phone: 678/488-5988

Project Manager

Mike Halil/ J.A. Jones
904/777-4812

Navy RAC Health and Safety Manager (HSM)

Robert Nash/ATL
770/604-9182, ext. 341

Navy RAC Environmental Compliance Manager

Nancy Ballantyne/DEN
303/771-0900 ext. 5561

CCI Health and Safety Manager

Angelo Liberatore
770/604-9182, ext. 592

Human Resources Manager

Nancy Orr /DEN
303/771-0925

Client

Eva Clements
Naval Facilities Engineering Command

Corporate Human Resources Department

Julie Zimmerman/COR
303/771-0900

Federal Express Dangerous Goods Shipping

800/238-5355

CH2M HILL Emergency Number for Shipping
Dangerous Goods

800/255-3924

Worker's Compensation and Auto Claims

Sterling Administrative Services

800/420-8926 After hours 800/497 -4566

Report fatalities & report vehicular accidents involving
pedestrians, motorcycles, or more than two cars.
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12.0 Approval

This site-specific health and safety plan has been written for use by CCI only. CCI claims no
responsibility for its use by others unless that use has been specified and defined in project
or contract documents. The plan is written for the specific site conditions, purposes, dates,
and personnel specified and must be amended if those conditions change.

12.1 Original Plan
Written by: Date:

Approved by: Robert Nash Date: April 2001

12.2 Revisions
Revisions Made by: Date:

Revisions Approved by: Date:
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13.0 Distribution

Distribution for this plan is listed in Table 13-1.

TABLE 13-1
Distribution List

Name Office Responsibility Number of Copies

Robert Nash ATL Health and Safety
Manager/Approver

1

Mike Halil/ J.A. Jones JAX Project Manager 1

TBD JAX Site Superintendent/Field Team

Jose Melendez/ J.A. Jones JAX Site Safety and Health Specialist 1

Client NA Client Project Manager
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Employee Signoff



EMPLOYEE SIGNOFF FORM

Health and Safety Plan
The CCI project employees and subcontractors listed below have been provided with a copy of this HSP, have read and
understood it, and agree to abide by its provisions.

Project Name : NAS Jacksonville Project Number:

EMPLOYEE NAME

(Please print) EMPLOYEE SIGNATURE COMPANY DATE
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Project Specific Chemical Product Hazard Communication Form



Project-Specific Chemical Product Hazard Communication Form
This form must be completed prior to performing activities that expose personnel to hazardous chemicals products. Upon
completion of this form, the SC will verify that training is provided on the  hazards associated with these chemicals and the
control measures to be used to prevent exposure to CH2M HILL and subcontractor personnel. Labeling and MSDS
systems will also be explained.

Project Name : NAS Jacksonville Project Number:
MSDSs will be maintained
at the following
location(s):

Hazardous Chemical Products Inventory

Container labels

Chemical Quantity Location
MSDS

Available Identity Hazard

Methane
1 liter,
compressed Support Zone

Hydrogen 1 Cylinder
Support/ Decon
Zones

Hydrochloric acid < 500 ml
Support Zone /
sample bottles

Nitric acid < 500 ml
Support Zone /
sample bottles

Sulfuric Acid < 500 ml
Support Zone /
sample bottles

Sodium hydroxide < 500 ml
Support Zone /
sample bottles

Methanol < 1 Gallon
Support/ Decon
Zones

Hexane < 1 Gallon
Support/ Decon
Zones

Alconox/ Liquinox < 1liter
Support/ Decon
Zones

Refer to SOP HS-05 Hazard Communication for more detailed information.
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Chemical-Specific Training Form



CCI CHEMICAL-SPECIFIC TRAINING FORM

Location: NAS Jacksonville Project # :

SSHS: Trainer:

TRAINING PARTICIPANTS:

NAME SIGNATURE NAME SIGNATURE

REGULATED PRODUCTS/TASKS COVERED BY THIS TRAINING:

The HCC will use the product MSDS to provide the following information concerning each of the products
listed above.

Physical and health hazards

Control measures that can be used to provide protection (including appropriate work practices,
emergency procedures, and personal protective equipment to be used)

Methods and observations us ed to detect the presence or release of the regulated product in the
workplace (including periodic monitoring, continuous monitoring devices, visual appearance or odor
of regulated product when being released, etc.)

Training participants will have the opportunity to ask questions concerning these products and, upon
completion of this training, will understand the product hazards and appropriate control measures
available for their protection.

Copies of MSDSs, chemical inventories, and CH2M HILL’ s written hazard communication program will be
made available for employee review in the facility/project hazard communication file.
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Material Safety Data Sheets
ALCONOX MSDS - ALCONOX MSDS - ALCONOX MSDS - ALCONOX MSDS



Alconox ®

MATERIAL SAFETY DATA SHEET
Alconox, Inc.

9 East 40th Street, Suite 200
New York, NY 10016

I. IDENTIFICATION
Product Name (as appears on label) ALCONOX
CAS Registry Number: Not Applicable
Effective Date: January 1, 1998
Chemical Family: Anionic Powdered Detergent
II. HAZARDOUS INGREDIENTS/IDENTITY INFORMATION
There are no hazardous ingredients in ALCONOX as defined by the OSHA Standard and
Hazardous Substance List 29 CFR 1910 Subpart Z.
III. PHYSICAL/CHEMICAL CHARACTERISTICS
Boiling Point (F): Not Applicable
Vapor Pressure (mm Hg): Not Applicable
Vapor Density (AIR=1): Not Applicable
Specific Gravity (Water=1): Not Applicable
Melting Point: Not Applicable
Evaporation Rate (Butyl Acetate=1): Not Applicable

Solubility in Water: Appreciable-Soluble to 10% at
ambient conditions

Appearance: White powder interspersed with
cream colored flakes.

IV. FIRE AND EXPLOSION DATA
Flash Point (Method Used): None

Flammable Limits: LEL: No Data
UEL: No Data

Extinguishing Media: Water, dry chemical, CO2, foam

Special Firefighting
Procedures:

Self-contained positive pressure breathing apparatus
and protective clothing should be worn when
fighting fires involving chemicals.

Unusual Fire and Explosion
Hazards: None

V. REACTIVITY DATA
Stability: Stable
Hazardous Polymerization: Will not occur
Incompatibility (Materials to Avoid): None
Hazardous Decomposition or Byproducts: May release CO2 on burning



VI. HEALTH HAZARD DATA

Route(s) of Entry:
Inhalation? Yes
Skin? No
Ingestion? Yes

Health Hazards
(Acute and
Chronic):

Inhalation of powder may prove locally irritating to mucous
membranes. Ingestion may cause discomfort and/or diarrhea.
Eye contact may prove irritating.

Carcinogenicity:
NTP? No
IARC Monographs? No
OSHA Regulated? No

Signs and
Symptoms of
Exposure:

Exposure may irritate mucous membranes. May cause
sneezing.

Medical
Conditions
Generally
Aggravated by
Exposure:

Not established. Unnecessary exposure to this product or any
industrial chemical should be avoided. Respiratory conditions
may be aggravated by powder.

Emergency and
First Aid
Procedures:

Eyes: Immediately flush eyes with water for at least 15
minutes. Call a physician.
Skin: Flush with plenty of water.
Ingestion: Drink large quantities of water or milk. Do not
induce vomiting. If vomiting occurs readminister fluids. See a
physician for discomfort.

VII. PRECAUTIONS FOR SAFE HANDLING AND USE
Steps to be Taken if
Material is Released or
Spilled:

Material foams profusely. Recover as much as possible
and flush remainder to sewer. Material is biodegradable.

Waste Disposal Method:
Small quantities may be disposed of in sewer. Large
quantities should be disposed of in accordance with local
ordinances for detergent products.

Precautions to be Taken
in Storing and
Handling:

Material should be stored in a dry area to prevent caking.

Other Precautions:
No special requirements other than the good industrial
hygiene and safety practices employed with any
industrial chemical.



VIII. CONTROL MEASURES
Respiratory Protection (Specify
Type): Dust mask - Recommended

Ventilation:

Local Exhaust-Normal
Special-Not Required
Mechanical-Not Required
Other-Not Required

Protective Gloves: Impervious gloves are useful but not required.

Eye Protection: Goggles are recommended when handling
solutions.

Other Protective Clothing or
Equipment: None

Work/Hygienic Practices: No special practices required

THE INFORMATION HEREIN IS GIVEN IN GOOD FAITH BUT NO WARRANTY IS EXPRESSED OR
IMPLIED.



BACHARACH -- CALIBRATION GAS, METHANE 500 PPM IN AIR, 51-1816
MATERIAL SAFETY DATA SHEET
NSN: 663000N048469
Manufacturer's CAGE: 05083
Part No. Indicator: A
Part Number/Trade Name: CALIBRATION GAS, METHANE 500 PPM IN AIR, 51-1816
===========================================================================
       General Information
===========================================================================
Company's Name: BACHARACH INC
Company's Street: 625 ALPHA DR
Company's City: PITTSBURGH
Company's State: PA
Company's Country: US
Company's Zip Code: 15238
Company's Emerg Ph #: 800-424-9300(CHEMTREC)
Company's Info Ph #: 412-963-2223
Record No. For Safety Entry: 001
Tot Safety Entries This Stk#: 001
Status: SMJ
Date MSDS Prepared: 13DEC90
Safety Data Review Date: 17FEB94
MSDS Serial Number: BTYRS
Hazard Characteristic Code: NK
===========================================================================
      Ingredients/Identity Information
===========================================================================
Proprietary: NO
Ingredient: METHANE. BP:-260F,-162C. MP:-296F,-182C. FL PT:-306F,-188C.
Ingredient Sequence Number: 01
Percent: 0.05
NIOSH (RTECS) Number: PA1490000
CAS Number: 74-82-8
OSHA PEL: N/K (FP N)
ACGIH TLV: ASPHYXIANT
-------------------------------------
Proprietary: NO
Ingredient: AIR, REFRIGERATED LIQUID; (AIR)
Ingredient Sequence Number: 02
Percent: 99.95
NIOSH (RTECS) Number: AX5271000
OSHA PEL: N/K (FP N)
ACGIH TLV: N/K (FP N)
===========================================================================
      Physical/Chemical Characteristics
===========================================================================
Appearance And Odor: COLORLESS, ODORLESS, TASTELESS COMPRESSED GAS IN
CYLINDERS.
Boiling Point: SEE ING 1
Melting Point: SEE ING 1
Vapor Pressure (MM Hg/70 F): (GAS)
Vapor Density (Air=1): 0.991
Specific Gravity: 0.673
Solubility In Water: NEGLIGIBLE
Percent Volatiles By Volume: 100
pH: N/A
===========================================================================



      Fire and Explosion Hazard Data
===========================================================================
Flash Point: SEE ING 1
Flash Point Method: CC
Lower Explosive Limit: 5%
Upper Explosive Limit: 15%
Extinguishing Media: MEDIA SUITABLE FOR SURROUNDING FIRE (FP N). THIS GAS
IS NOT FLAMMABLE. COOL EXPOSED CONTAINERS W/WATER.
Special Fire Fighting Proc: USE NIOSH/MSHA APPROVED SCBA & FULL PROTECTIVE
EQUIPMENT (FP N). USE SHIELDING TO PROTECT FROM CYLINDER EXPLOSION.
Unusual Fire And Expl Hazrds: THIS MIXT IS BELOW LEL OF METHANE & NON-
FLAMM. COMPRESSED AIR/METHANE MIXTS AT HIGH PRESS WILL ACCELERATE BURNING
OF OTHER MATLS. GAS CYLS EXPOS TO HEAT(SUPDAT)
===========================================================================
        Reactivity Data
===========================================================================
Stability: YES
Cond To Avoid (Stability): AVOID HEAT OR FLAMES.
Materials To Avoid: NONE KNOWN.
Hazardous Decomp Products: NONE KNOWN.
Hazardous Poly Occur: NO
Conditions To Avoid (Poly): NOT RELEVANT
===========================================================================
       Health Hazard Data
===========================================================================
LD50-LC50 Mixture: NONE SPECIFIED BY MANUFACTURER.
Route Of Entry - Inhalation: NO
Route Of Entry - Skin: NO
Route Of Entry - Ingestion: NO
Health Haz Acute And Chronic: ACUTE:EYE/SKIN:NONE KNOWN OR EXPECTED.
INHAL:NONE. METHANE IS NON-TOXIC SIMPLE ASPHYXIANT. CONCENTRATION OF
METHANE IN THIS GAS IS TOO LOW TO DEPRESS OXYGEN CONCENTRATION. INGEST:NOT
APPLICABLE. THIS MATERIAL IS A GAS. METHANE IS BIOLOGICALLY INACTIVE &
ESSENTIALLY NON TOXIC. CHRONIC:NONE KNOWN OR EXPECTED.
Carcinogenicity - NTP: NO
Carcinogenicity - IARC: NO
Carcinogenicity - OSHA: NO
Explanation Carcinogenicity: NOT RELEVANT
Signs/Symptoms Of Overexp: NONE SPECIFIED BY MANUFACTURER.
Med Cond Aggravated By Exp: NONE SPECIFIED BY MANUFACTURER.
Emergency/First Aid Proc: INGEST:CALL MD IMMEDIATELY (FP N). INHAL: REMOVE
IMMEDIATELY FLUSH W/POTABLE WATER FOR A MINIMUM OF 15 MINUTES, SEEK
ASSISTANCE FROM MD (FP N). SKIN:FLUSH W/COPIOUS AMOUNTS OF WATER. CALL MD
(FP N). NONE NEEDED (MFR).
===========================================================================
     Precautions for Safe Handling and Use
===========================================================================
Steps If Matl Released/Spill: NONE NEEDED. THIS MATERIAL IS NON TOXIC &
NON-FLAMMABLE.
Neutralizing Agent: NONE SPECIFIED BY MANUFACTURER.
Waste Disposal Method: DISPOSE I/A/W ALL LOCAL, STATE & FEDERAL
REGULATIONS. DO NOT INCINERATE CYLINDER.
Precautions-Handling/Storing: DO NOT STORE CYLS NEAR HEAT/OPEN FLAME.
EXPOS TO TEMPS 130F MAY CAUSE RUPTURE. SECURE CYLS - DO NOT DROP. CONTENTS
UNDER PRESS.
Other Precautions: DO NOT PUNCTURE. NEVER THROW CNTNR INTO FIRE/INCIN.
KEEP CYLS SECURED. DO NOT DROP/DMG. USE PRESS REGULATOR WHEN CONNECTING TO



LOWER PRESS PIPING SYS. USE CHECK VALVE TO PVNT BACKFLOW. KEEP CYLS AWAY
FROM HEAT & FLAMES. FOR ADDNL (SUPDAT)
===========================================================================
        Control Measures
===========================================================================
Respiratory Protection: NONE NEEDED. SELECTION OF NIOSH/MSHA APPROVED
RESPIRATORY PROTECTION DEPENDS ON CONTAMINANT TYPE, FORM & CONCENTRATION.
SELECT I/A/W OSHA 1910.134 & GOOD INDUSTRIAL HYGIENE PRACTICE.
Ventilation: NO SPECIAL VENTILATION REQUIRED.
Protective Gloves: LEATHER GLOVES.
Eye Protection: SAFETY GLASSES.
Other Protective Equipment: NONE NEEDED.
Work Hygienic Practices: NONE SPECIFIED BY MANUFACTURER.
Suppl. Safety & Health Data: EXPLO HAZ:OR FLAME MAY VENT RAPIDLY/EXPLODE.
OTHER PREC:HNDLG RECS ON COMPRESSED GAS CYLS, CONSULT COMPRESSED GAS ASSOC
PAMPHLET P-1. PROTECT FROM HEAT & PHYSICAL DMG.
===========================================================================
       Transportation Data
===========================================================================
===========================================================================
        Disposal Data
===========================================================================
===========================================================================
        Label Data
===========================================================================
Label Required: YES
Technical Review Date: 17FEB94
Label Date: 16FEB94
Label Status: G
Common Name: CALIBRATION GAS, METHANE 500 PPM IN AIR, 51-1816
Chronic Hazard: NO
Signal Word: CAUTION!
Acute Health Hazard-None: X
Contact Hazard-None: X
Fire Hazard-Slight: X
Reactivity Hazard-None: X
Special Hazard Precautions: NON-FLAMMABLE, BUT COMPRESSED AIR/METHANE WILL
ACCELERATE BURNING OF OTHER MATERIALS. CYLINDERS EXPOSED TO HIGH HEAT MAY
EXPLODE. ACUTE:EYE/SKIN:NONE KNOWN OR EXPECTED. INHAL:NONE. METHANE IS NON-
TOXIC SIMPLE ASPHYXIANT. CONCENTRATION OF METHANE IN THIS GAS IS TOO LOW TO
DEPRESS OXYGEN CONCENTRATION. INGEST:NOT APPLICABLE. THIS MATERIAL IS A
GAS. CHRONIC:NONE LISTED BY MANUFACTURER.
Protect Eye: Y
Protect Skin: Y
Protect Respiratory: Y
Label Name: BACHARACH INC
Label Street: 625 ALPHA DR
Label City: PITTSBURGH
Label State: PA
Label Zip Code: 15238
Label Country: US
Label Emergency Number: 800-424-9300(CHEMTREC)



AIR PRODUCTS & CHEMICALS -- HYDROGEN, COMPRESSED - HYDROGEN,HIGH PURITY
MATERIAL SAFETY DATA SHEET
NSN: 6830010114102
Manufacturer's CAGE: 00742
Part No. Indicator: A
Part Number/Trade Name: HYDROGEN, COMPRESSED
===========================================================================
       General Information
===========================================================================
Item Name: HYDROGEN,HIGH PURITY
Company's Name: AIR PRODUCTS AND CHEMICALS, INC.
Company's Street: 7201 HAMILTON BLVD
Company's P. O. Box: 538
Company's City: ALLENTOWN
Company's State: PA
Company's Country: US
Company's Zip Code: 18195-1501
Company's Emerg Ph #: 800-523-9374/610-481-7711
Company's Info Ph #: 215-481-4911/800-752-1597
Record No. For Safety Entry: 001
Tot Safety Entries This Stk#: 002
Status: SE
Date MSDS Prepared: 01JUN94
Safety Data Review Date: 30OCT95
Supply Item Manager: GSA
MSDS Preparer's Name: NK
Preparer's Company: (MSDS #:1009)
Preparer's St Or P. O. Box: 538
Preparer's City: ALLENTOWN
Preparer's State: PA
Preparer's Zip Code: 18195
MSDS Serial Number: BHFBW
Specification Number: UNKNOWN
Spec Type, Grade, Class: NK
Hazard Characteristic Code: G2
Unit Of Issue: CF
Unit Of Issue Container Qty: UNKNOWN
Type Of Container: CYLINDER
Net Unit Weight: UNKNOWN
Net Explosive Weight: NK
Coast Guard Ammunition Code: NK
===========================================================================
      Ingredients/Identity Information
===========================================================================
Proprietary: NO
Ingredient: HYDROGEN
Ingredient Sequence Number: 01
Percent: 100
NIOSH (RTECS) Number: MW8900000
CAS Number: 1333-74-0
OSHA PEL: NOT ESTABLISHED
ACGIH TLV: NOT ESTABLISHED
Other Recommended Limit: NONE RECOMMENDED
===========================================================================
      Physical/Chemical Characteristics



===========================================================================
Appearance And Odor: FLAMM, OLORLESS, ODORLESS, COMPRESSED GAS PKG IN CYL
@HIGH PRESSURE.
Boiling Point: -423F,-253C
Melting Point: -435F,-259C
Vapor Pressure (MM Hg/70 F): N/A
Specific Gravity: 0.0696@32F/1ATM
Solubility In Water: 0.019 VOL/VOL @60F.
Viscosity: N/A
pH: N/A
Radioactivity: NK
Autoignition Temperature: 565.5C
===========================================================================
      Fire and Explosion Hazard Data
===========================================================================
Flash Point: FLAMMABLE GAS
Lower Explosive Limit: 4
Upper Explosive Limit: 74
Extinguishing Media: CO2, DRY CHEMICAL, WATER SPRAY OR FOG FOR SURROUNDING
AREA. DO NOT EXTINGUISH UNTIL HYDROGEN SOURCE IS SHUT OFF.
Special Fire Fighting Proc: EVACUATE PERSONNEL FRM DANGER AREA.IMMED COOL
CNTNR W/WATERSPRAY FRM MAX DISTANCE TAKING CARE NOT TO EXT FLAMES.IF
ACCIDENTALLY EXT EXPLO RE-IGN MAY OCCUR.(SUP)
Unusual Fire And Expl Hazrds: BURNS W/PALE BLUE,NEARLY INVISIBLE FLAM.
EASILY IGN W/LOW-IGN ENERGY(STATIC ELECT).LIGHTER THAN AIR;ACCUMULATE IN
UPPER SEC OF ENCLSD SPACES.PRESSURE IN (SUPPLE)
===========================================================================
        Reactivity Data
===========================================================================
Stability: YES
Cond To Avoid (Stability): PER MSDS:NONE. HOWEVER REMOVE ALL IGN SOURCES.
HANDLE CYLINDERS CAREFULLY.
Materials To Avoid: OXIDIZING AGENTS. SOME STEELS ARE SUSCEPTIBLE TO
HYDROGEN EMBRITTLEMENT @HIGH PRESSURES & TEMPS.
NONE.
Hazardous Poly Occur: NO
Conditions To Avoid (Poly): NOT APPLICABLE
===========================================================================
       Health Hazard Data
===========================================================================
LD50-LC50 Mixture: HYDROGEN IS A SIMPLE ASPHYXIANT.
Route Of Entry - Inhalation: YES
Route Of Entry - Skin: NO
Route Of Entry - Ingestion: NO
Health Haz Acute And Chronic: INHAL:ASPHYXIANT.BEFORE SUFFOCATION COULD
OCCUR LOWER FLAMM LIMIT OF PROD IN AIR WOULD BE EXCEEDED POSSIBLY CAUSING
BOTH OXY-DEFICIENT & EXPLO ATM.EXPO TO MODERATE CONCEN MAY CAUSE DIZZ,HEAD,
NAU,UNCONSC.EXPO TO ATM W/8-10% OR LESS OXY WILL QUICKLY BRING ABOUT
UNCONSC W/O WARNING.LACK OF SUFFICIENT OXY MAY CAUSE (SUPPL)
Carcinogenicity - NTP: NO
Carcinogenicity - IARC: NO
Carcinogenicity - OSHA: NO
Explanation Carcinogenicity: PER MSDS:HYDROGEN IS NOT LISTED BY NTP/OSHA/
IARC.
Signs/Symptoms Of Overexp: EXPOSURE TO AN OXYGEN-DEFICIENT ATM (<19.5%)
MAY CAUSE DIZZINESS, DROWSINESS, NAUSEA, VOMITING, EXCESS SALIVATION,
DIMINISHED MENTAL ALERTNESS, LOSS OF CONSCIOUSNESS, AND DEATH.



Med Cond Aggravated By Exp: NONE. TARGET ORGANS:NONE.
Emergency/First Aid Proc: INHAL:PERSONS SUFFERING FROM LACK OF OXYGEN
SHOULD BE REMOVED TO FRESH AIR. IF VICTIM IS NOT BREATHING, ADMINISTER
ARTIFICIAL RESPIRATION. IF BREATHING IS DIFFICULT, ADMINISTER OXYGEN.
OBTAIN PROMPT MEDICAL ATTN. SKIN/EYE/INGEST:NONE. NOTES TO PHYSICIAN:NONE.
===========================================================================
     Precautions for Safe Handling and Use
===========================================================================
Steps If Matl Released/Spill: EVACUATE IMMED.REMOVE POSSIBLE IGN SOURCES.
PROVIDE MAX EXPLO-PROOF VENTI.SHUT OFF SOURCE IF POSSIBLE.IF LEAK FRM CYL/
VALVE CALL AIR PRODUCTS.PRESENCE OF H2 FLAME CAN BE DETECTED BY APPROACHING
CAUT W/OUTSTRETCHED STRAW BROOM MAKING FLAME VISIBLE.
Neutralizing Agent: NOT APPLICABLE
Waste Disposal Method: DON'T ATTEMPT TO DISPOSE OF RESIDUAL/UNUSED PROD IN
CYL.RETURN TO SUPPLIER FOR SAFE DISPOSAL.RESIDUAL PROD W/IN PROCESS SYS MAY
BE VENTED @CONTROLLED RATE TO ATM THRU VENT STACK THAT DISCHARGES TO
ELEVATED PT.STACK IN ISOLATED AREA AWAY FRM IGN SOURC
Precautions-Handling/Storing: NFPA 50A REQMT.STORE CYL UPRIGHT W/VAL PROT
CAP IN PLACE @WELL-PROT WELL-VENTI DRY LOCATION SEPARATED FRM COMBUST
MATLS.CYL TEMP SHOULDN'T REACH >125F
Other Precautions: SEPARATE CYL FRM OXY CYL/OXIDIZERS BY 20FT(MIN)DISTANCE
OR BARRIER OF NONCOMBUST MATL @LEAST 5FT HI W/@LEAST 1/2 HR FIRE RESISTANCE
RATING.PROT FRM PHYS DMG.DON'T DRAG/ROLL/DROP-USE HANDTRUCK.EXPLO PROOF IN
STORAGE/USE AREAS (SUPPLEMENT)
===========================================================================
        Control Measures
===========================================================================
Respiratory Protection: GENERAL USE:NONE. EMERG USE:AIR SUPPLIED
RESPIRATORS ARE REQUIRED IN OXY-DEFICIENT ATMS.BEFORE ENTERING AREA YOU
MUST CHECK FOR FLAMM OR OXY-DEFICIENT ATMS.
Ventilation: PROVIDE NATURAL OR EXPLO-PROOF VENTI ADEQUATE TO ENSURE
HYDROGEN DOESN'T REACH ITS LOWER EXPLO LIMIT OF 4%.
Protective Gloves: WORK GLOVES WHEN HANDLING CYLINDER.
Eye Protection: SAFETY GLASSES WHEN HANDLING CYLINDER.
Other Protective Equipment: SAFETY SHOES ARE RECOMMENDED WHEN HANDLING
CYLINDERS.
Work Hygienic Practices: NONE SPECIFIED BY MANUFACTURER.
Suppl. Safety & Health Data: FIREFTG:STOP FLOW OF GAS W/O RISK WHILE CONT
COOLING WATERSPRAY. EXPLO/FIRE HAZ:CNTNR CAN BUILDUP DUE TO HEAT;MAY
RUPTURE IF PRESSURE RELIEF DEVICES FAIL TO WORK. HEALTH HAZ:SERIOUS INJURY/
DEATH.EYE/SKIN/CHRONIC:NONE. OTHER PREC:(NAT ELECT CODE CLASS I HAZ).USE
LEAK DETECTION SOLN.DO NOT USE ADAPTERS.
===========================================================================
       Transportation Data
===========================================================================
Trans Data Review Date: 95303
DOT PSN Code: HLR
DOT Proper Shipping Name: HYDROGEN, COMPRESSED
DOT Class: 2.1
DOT ID Number: UN1049
DOT Label: FLAMMABLE GAS
DOT/DoD Exemption Number: NK
IMO PSN Code: IGH
IMO Proper Shipping Name: HYDROGEN, COMPRESSED
IMO Regulations Page Number: 2148
IMO UN Number: 1049
IMO UN Class: 2(2.1)



IMO Subsidiary Risk Label: -
IATA PSN Code: NSD
IATA UN ID Number: 1049
IATA Proper Shipping Name: HYDROGEN, COMPRESSED
IATA UN Class: 2.1
IATA Label: FLAMMABLE GAS
AFI PSN Code: NSD
AFI Symbols: 0
AFI Prop. Shipping Name: HYDROGEN, COMPRESSED
AFI Class: 2.1
AFI ID Number: UN1049
AFI Basic Pac Ref: A6.3,A6.7
MMAC Code: NK
N.O.S. Shipping Name: HYDROGEN, COMPRESSED.
Additional Trans Data: PER MSDS:DOT SHIPPING NAME:HYDROGEN, COMPRESSED,
HAZ 2.1, UN 1049, RQ:NONE, LABEL:FLAMM GAS. CYLINDER SHOULD BE TRANSP IN
SECURE UPRIGHT POSITION IN WELL VENTI TRUCK. NEVER TRANSP IN PASSENGER
COMPARTMENT OF VEHICLE.
===========================================================================
        Disposal Data
===========================================================================
===========================================================================
        Label Data
===========================================================================
Label Required: YES
Technical Review Date: 30OCT94
Label Status: F
Common Name: HYDROGEN, COMPRESSED
Chronic Hazard: NO
Signal Word: DANGER!
Acute Health Hazard-Severe: X
Contact Hazard-None: X
Fire Hazard-Severe: X
Reactivity Hazard-None: X
Special Hazard Precautions: FLAMM COMPRESSED GAS.INHAL:ASPHYXIANT.BEFORE
SUFFOCATION COULD OCCUR LOWER FLAMM LIMIT OF PROD IN AIR WOULD BE EXCEEDED
POSSIBLY CAUSING BOTH OXY-DEFICIENT & EXPLO ATM.EXPO TO MODERATE CONCEN MAY
CAUSE DIZZ,HEAD,NAU,UNCONSC.EXPO TO ATM W/8-10% OR LESS OXY WILL QUICKLY
BRING ABOUT UNCONSC W/O WARNING.LACK OF SUFFICIENT OXY MAY CAUSE SERIOUS
INJURY OR DEATH.TARGET ORGANS:NONE.1STAID:INHAL:SUFFERING FRM LACK OF OXY
SHOULD BE REMOVED TO FRESH AIR.NOT BREATH ADMINISTER ART RESP.BREATH
DIFFICULT ADMINISTER OXY.GET PROMPT MED ATTN.SKIN/EYE/INGEST:NONE.FIRE:CO2,
DRY CHEM,WATERSPRAY/FOG.DON'T EXTINGUISH TIL HYDROGEN SOURCE IS SHUT OFF.
Label Name: AIR PRODUCTS AND CHEMICALS, INC.
Label Street: 7201 HAMILTON BLVD
Label City: ALLENTOWN
Label State: PA
Label Zip Code: 18195-1501
Label Country: US
Label Emergency Number: 800-523-9374/610-481-7711



ALDRICH CHEMICAL -- HYDROCHLORIC ACID 37% A.C.S REAGENT 32033-1
MATERIAL SAFETY DATA SHEET
NSN: 681000N014447
Manufacturer's CAGE: 60928
Part No. Indicator: A
Part Number/Trade Name: HYDROCHLORIC ACID 37% A.C.S REAGENT 32033-1
===========================================================================
       General Information
===========================================================================
Company's Name: ALDRICH CHEMICAL CO
Company's P. O. Box: 355
Company's City: MILWAUKEE
Company's State: WI
Company's Country: US
Company's Zip Code: 53201
Company's Info Ph #: 414-273-3850
Record No. For Safety Entry: 001
Tot Safety Entries This Stk#: 001
Status: SMJ
Date MSDS Prepared: 16MAR90
Safety Data Review Date: 20JUL95
MSDS Serial Number: BKKZK
Hazard Characteristic Code: C1
===========================================================================
      Ingredients/Identity Information
===========================================================================
Proprietary: NO
Ingredient: HYDROGEN CHLORIDE (HYDROCHLORIC ACID) (SARA III)
Ingredient Sequence Number: 01
Percent: 37
NIOSH (RTECS) Number: MW4025000
CAS Number: 7647-01-0
OSHA PEL: C 5 PPM
ACGIH TLV: C 5 PPM; 9192
===========================================================================
      Physical/Chemical Characteristics
===========================================================================
Appearance And Odor: COLORLESS LIQUID, PUNGENT ODOR.
Boiling Point: 123F,51C
Melting Point: 77.7F,25.4C
Vapor Pressure (MM Hg/70 F): 3.23@21.1C
Vapor Density (Air=1): 1.3
Specific Gravity: 1.2
Solubility In Water: SOLUBLE
===========================================================================
      Fire and Explosion Hazard Data
===========================================================================
Flash Point: NONE
Lower Explosive Limit: N/A
Upper Explosive Limit: N/A
Extinguishing Media: NONCOMBUSTIBLE. USE EXTINGUISHING MEDIA APPROPRIATE
TO SURROUNDING FIRE CONDITIONS.
Special Fire Fighting Proc: WEAR NIOSH/MSHA APPROVED SCBA AND FULL
PROTECTIVE EQUIPMENT TO PREVENT CONTACT WITH SKIN AND EYES. USE WATER SPRAY
TO COOL FIRE-EXPOSED CONTAINERS.
Unusual Fire And Expl Hazrds: EMITS TOXIC FUMES UNDER FIRE CONDITIONS.
===========================================================================



        Reactivity Data
===========================================================================
Stability: YES
Cond To Avoid (Stability): DO NOT ALLOW WATER TO ENTER CONTAINER BECAUSE
OF VIOLENT REACTION.
Materials To Avoid: BASES, AMINES, ALKALI METALS, COPPER, COPPER ALLOYS,
ALUMINUM, CORRODES STEEL.
Hazardous Decomp Products: TOXIC FUMES OF:HYDROGEN CHLORIDE GAS.
Hazardous Poly Occur: NO
Conditions To Avoid (Poly): NOT RELEVANT
===========================================================================
       Health Hazard Data
===========================================================================
LD50-LC50 Mixture: LD50:(IPR,MUS)1449 MG/KG;(SEE SUPP DATA)
Route Of Entry - Inhalation: YES
Route Of Entry - Skin: NO
Route Of Entry - Ingestion: NO
Health Haz Acute And Chronic: ACUTE:MAY BE FATAL IF INHALED OR INGESTED.
CAUSES BURNS. MATERIAL IS EXTREMELY DESTRUCTIVE TO TISSUE OF MUCOUS
MEMBRANES & UPPER RESPIRATORY TRACT, EYES AND SKIN. INHALATION MAY BE FATAL
AS RESULT OF SPASM, INFLAMMATION & EDEMA OF LARYNX & BRONCHI, CHEMICAL
PNEUMONITIS & PULMONARY EDEMA.
Carcinogenicity - NTP: NO
Carcinogenicity - IARC: NO
Carcinogenicity - OSHA: NO
Explanation Carcinogenicity: NOT RELEVANT
Signs/Symptoms Of Overexp: BURNING SENSATION, COUGHING, WHEEZING,
LARYNGITIS, SHORTNESS OF BREATH, HEADACHE, NAUSEA AND VOMITING.
Med Cond Aggravated By Exp: NONE SPECIFIED BY MANUFACTURER.
Emergency/First Aid Proc: EYES:IMMEDIATELY FLUSH W/COPIOUS AMTS OF WATER
FOR AT LEAST 15 MINUTES. ASSURE ADEQ FLUSHING BY SEPARATING LIDS W/
FINGERS. SKIN:IMMEDIATELY FLUSH W/COPIOUS AMTS OF WATER FOR 15 MINUTES
WHILE REMOVING CONTAM CLTHG/SHOES. WASH CONTAM CLTHG BEFORE REUSE. DISCARD
CONTAM SHOES. INHAL:REMOVE TO FRESH AIR. SUPPORT BRTHG (GIVE O*2/ARTF RESP)
, CALL MD. INGEST:CALL MD IMMEDIATELY (FP N).
===========================================================================
     Precautions for Safe Handling and Use
===========================================================================
Steps If Matl Released/Spill: EVACUATE AREA. WEAR NIOSH/MSHA APPROVED
SCBA, RUBBER BOOTS & HEAVY RUBBER GLOVES. COVER W/DRY-LIME, SAND, SODA ASH.
PLACE IN COVERED CNTNRS USING NONSPARKING TOOLS & TRANSPORT OUTDOORS. VENT
AREA & WASH SPILL SITE AFTER MATERIAL PICKUP IS COMPLETE.
Neutralizing Agent: SEE WASTE DISPOSAL METHOD.
Waste Disposal Method: SMALL QYTS:SLOWLY ADD TO LG STIRRED EXCESS OF
WATER. ADJUST PH TO NEUTRAL, SEPARATE ANY INSOLUBLE SOLIDS/LIQ & PACKAGE
FOR HAZ WASTE DISP. FLUSH AQUEOUS SOLN DOWN DRAIN W/PLENTY OF WATER.
HYDROLYSIS/NEUTRALIZATION RXN MAY GENERATE HEAT(SEE SUPP DATA)
Precautions-Handling/Storing: STORE IN COOL,DRY PLACE. OPEN CAREFULLY.
KEEP TIGHTLY CLOSED. AVOID PRLNGD/RPTD EXPOSURE. DO NOT GET IN EYES, ON
SKIN OR CLTHG. AVOID BREATHING VAPOR.
Other Precautions: POISON. CORROSIVE. REACTS VIOLENTLY WITH WATER. MAY
DEVELOP PRESSURE. DO NOT PIPET BY MOUTH.
===========================================================================
        Control Measures
===========================================================================
Respiratory Protection: NIOSH/MSHA APPROVED RESPIRATOR IN NONVENTILATED
AREAS AND/OR FOR EXPOSURE ABOVE ACGIH TLV.



Ventilation: MECHANICAL EXHAUST REQUIRED.
Protective Gloves: NEOPRENE/PVC GLOVES.
Eye Protection: CHEMICAL WORKERS GOGGLES (FP N).
Other Protective Equipment: SAFETY SHOWER AND EYE BATH. FACESHIELD (8-INCH
MINIMUM).
Work Hygienic Practices: WASH HANDS THOROUGHLY AFTER USE AND BEFORE
EATING, DRINKING, SMOKING OR USING SANITARY FACILITIES (FP N).
Suppl. Safety & Health Data: LD50-LC50 MIX:LD50:(ORL,RBT)900 MG/KG. WASTE
DISP METH:AND FUMES WHICH CAN BE CONTROLLED BY RATE OF ADDITION. DISPOSE OF
I/A/W FEDERAL, STATE AND LOCAL REGULATIONS.
===========================================================================
       Transportation Data
===========================================================================
Trans Data Review Date: 91221
DOT PSN Code: HJG
DOT Proper Shipping Name: HYDROCHLORIC ACID, SOLUTION
DOT Class: 8
DOT ID Number: UN1789
DOT Pack Group: II
DOT Label: CORROSIVE
IMO PSN Code: IHF
IMO Proper Shipping Name: HYDROGEN CHLORIDE
IMO Regulations Page Number: SEE 8183
IMO UN Number: 1789
IMO UN Class: 8
IMO Subsidiary Risk Label: -
IATA PSN Code: NPG
IATA UN ID Number: 1789
IATA Proper Shipping Name: HYDROCHLORIC ACID
IATA UN Class: 8
IATA Label: CORROSIVE
AFI PSN Code: NPG
AFI Symbols: T
AFI Prop. Shipping Name: HYDROCHLORIC ACID, SOLUTION
AFI Class: 8
AFI ID Number: UN1789
AFI Pack Group: II
AFI Special Prov: A3,A6,N41
AFI Basic Pac Ref: 12-5
===========================================================================
        Disposal Data
===========================================================================
===========================================================================
        Label Data
===========================================================================
Label Required: YES
Technical Review Date: 06JUN91
Label Date: 06JUN91
Label Status: G
Common Name: HYDROCHLORIC ACID
Chronic Hazard: YES
Signal Word: DANGER!
Acute Health Hazard-Slight: X
Contact Hazard-Severe: X
Fire Hazard-None: X
Reactivity Hazard-Moderate: X
Special Hazard Precautions: ACUTE: INHALATION MAY BE FATAL AS A RESULT OF



SPASM, INFLAMMATION AND EDEMA OF THE LARYNX AND BRONCHI, CHEMICAL
PNEUMONITIS AND PULMONARY EDEMA. EXTREMELY DESTRUCTIVE TO MUCOUS MEMBRANES,
EYES, SKIN. CHRONIC: MAY DAMAGE EYES, LUNGS. WARNING! REACTS VIOLENTLY WITH
WATER.
Protect Eye: Y
Protect Skin: Y
Protect Respiratory: Y
Label Name: ALDRICH CHEMICAL CO
Label P.O. Box: 355
Label City: MILWAUKEE
Label State: WI
Label Zip Code: 53201
Label Country: US



ALDRICH CHEMICAL -- NITRIC ACID, 90% ACS REAGENT, 25812-1
MATERIAL SAFETY DATA SHEET
NSN: 681000N073464
Manufacturer's CAGE: 60928
Part No. Indicator: A
Part Number/Trade Name: NITRIC ACID, 90% ACS REAGENT, 25812-1
===========================================================================
       General Information
===========================================================================
Company's Name: ALDRICH CHEMICAL CO INC
Company's P. O. Box: 355
Company's City: MILWAUKEE
Company's State: WI
Company's Country: US
Company's Zip Code: 53201
Company's Emerg Ph #: 414-273-3850
Company's Info Ph #: 414-273-3850
Record No. For Safety Entry: 001
Tot Safety Entries This Stk#: 001
Status: SMJ
Date MSDS Prepared: 10MAY96
Safety Data Review Date: 01OCT96
MSDS Serial Number: CCNRN
===========================================================================
      Ingredients/Identity Information
===========================================================================
Proprietary: NO
Ingredient: NITRIC ACID (SARA 302/313) (CERCLA)
Ingredient Sequence Number: 01
Percent: 90
NIOSH (RTECS) Number: QU5775000
CAS Number: 7697-37-2
OSHA PEL: 2 PPM
ACGIH TLV: 2 PPM/4 STEL
===========================================================================
      Physical/Chemical Characteristics
===========================================================================
Appearance And Odor: PALE-YELLOW LIQUID
Vapor Pressure (MM Hg/70 F): 6.6 @ 20C
Vapor Density (Air=1): 1.3
Specific Gravity: 1.490
===========================================================================
      Fire and Explosion Hazard Data
===========================================================================
Flash Point: NONE
Extinguishing Media: NON-COMBUSTIBLE. USE EXTINGUISHING MEDIA APPROPRIATE
TO SURROUNDING FIRE CONDITIONS. DO NOT USE WATER.
Special Fire Fighting Proc: WEAR NIOSH APPROVED SCBA AND FULL PROTECTIVE
EQUIPMENT (FP N). PREVENT CONTACT WITH SKIN AND EYES. REACTS VIOLENTLY WITH
WATER.
Unusual Fire And Expl Hazrds: STRONG OXIDIZER. CONTACT WITH OTHER MATERIAL
MAY CAUSE FIRE. EMITS TOXIC FUMES UNDER FIRE CONDITIONS.
===========================================================================
        Reactivity Data
===========================================================================
Stability: YES
Cond To Avoid (Stability): NONE SPECIFIED BY MANUFACTURER.



Materials To Avoid: BASES, REDUCING AGENTS, ALCOHOLS, ALKALI METALS,
BRASS, COPPER, COPPER ALLOYS, GALVANIZED IRON, ALUMINUM. (SUP DAT)
Hazardous Decomp Products: TOXIC FUMES OF NITROGEN OXIDES.
Hazardous Poly Occur: NO
Conditions To Avoid (Poly): NOT RELEVANT.
===========================================================================
       Health Hazard Data
===========================================================================
LD50-LC50 Mixture: NONE SPECIFIED BY MANUFACTURER.
Route Of Entry - Inhalation: YES
Route Of Entry - Skin: YES
Route Of Entry - Ingestion: YES
Health Haz Acute And Chronic: ACUTE: MAY BE FATAL IF INHALED, SWALLOWED,
OR ABSORBED THROUGH SKIN. CAUSES BURNS. MATERIAL IS EXTREMELY DESTRUCTIVE
TO TISSUE OF THE MUCOUS MEMBRANES AND UPPER RESPIRATORY TRACT, EYES AND
SKIN. INHALATION MAY BE FATAL AS A RESULT OF SPASM, INFLAMMATION AND EDEMA
OF THE LARYNX AND BRONCHI, CHEMICAL (EFTS OF OVEREXP)
Carcinogenicity - NTP: NO
Carcinogenicity - IARC: NO
Carcinogenicity - OSHA: NO
Explanation Carcinogenicity: NOT RELEVANT.
Signs/Symptoms Of Overexp: HLTH HAZ: PNEUMONITIS AND PULMONARY EDEMA.
SYMPTOMS OF EXPOSURE MAY INCLUDE BURNING SENSATION, COUGHING, WHEEZING,
LARYNGITIS, SHORTNESS OF BREATH, HEADACHE, NAUSEA AND VOMITING.
Med Cond Aggravated By Exp: NONE SPECIFIED BY MANUFACTURER.
Emergency/First Aid Proc: EYES/SKIN: IMMED FLUSH W/COPIOUS AMOUNTS OF
WATER FOR AT LEAST 15 MINUTES WHILE REMOVING CONTAM CLOTHING & SHOES.
REMOVE TO FRESH AIR. IF NOT BREATHING, GIVE ARTIFICIAL RESPIRATION. IF
BREATHING IS DIFFICULT, GIVE OXYGEN. INGEST: WASH OUT MOUTH W/WATER
PROVIDED PERSON IS CONSCIOUS. CALL MD IMMED. DISCARD CONTAM CLTHG & SHOES.
===========================================================================
     Precautions for Safe Handling and Use
===========================================================================
Steps If Matl Released/Spill: WEAR NIOSH APPROVED SCBA, RUBBER BOOTS AND
HEAVY RUBBER GLOVES. ABSORB ON SAND OR VERMICULITE AND PLACE IN CLOSED
CONTAINERS FOR DISPOSAL. VENTILATE AREA AND WASH SPILL SITE AFTER MATERIAL
PICKUP IS COMPLETE.
Neutralizing Agent: NONE SPECIFIED BY MANUFACTURER.
Waste Disposal Method: FOR SML QTYS: CAUTIOUSLY ADD TO LGE STIRRED EXCESS
OF WATER. ADJUST PH TO NEUT. SEPARATE ANY INSOL SOLIDS/LIQS & PACKAGE THEM
FOR HAZ WASTE DISP. FLUSH AQUEOUS SOLN DOWN DRAIN W/PLENTY OF WATER. THE
HYDROLYSIS & NEUT RXNS MAY GENERATE HEAT (SUP DAT)
Precautions-Handling/Storing: AVOID CONTACT AND INHALATION. AVOID
PROLONGED OR REPEATED EXPOSURE. POISON. CORROSIVE. DO NOT ALLOW CONTACT
WITH WATER.
Other Precautions: KEEP TIGHTLY CLOSED. DO NOT STORE NEAR, NOR ALLOW
CONTACT WITH, CLOTHING AND OTHER COMBUSTIBLE MATERIAL. REFRIGERATE.
===========================================================================
        Control Measures
===========================================================================
Respiratory Protection: NIOSH APPROVED RESPIRATOR.
Ventilation: MECHANICAL EXHAUST REQUIRED.
Protective Gloves: WEAR HEAVY RUBBER GLOVES.
Eye Protection: ANSI APPRVD CHEM WORKERS GOGGS (SUP DAT)
Other Protective Equipment: EMERGENCY EYEWASH & DELUGE SHOWER MEETING ANSI
DESIGN CRITERIA (FP N). RUBBER APRON.
Work Hygienic Practices: WASH THOROUGHLY AFTER HANDLING.



Suppl. Safety & Health Data: MATLS TO AVOID: CORRODES STEEL. ORG MATLS,
AMINES. MAY DISCOLOR ON EXPOS TO LIGHT. REACTS VIOLENTLY W/WATER. WASTE
DISP METH: & FUMES WHICH CAN BE CONTROLLED BY RATE OF ADDN. OBSERVE ALL
FED, STATE & LOC ENVIRON REGS. EYE PROT: & FULL LENGTH FACESHIELD (FP N).
===========================================================================
       Transportation Data
===========================================================================
===========================================================================
        Disposal Data
===========================================================================
===========================================================================
        Label Data
===========================================================================
Label Required: YES
Technical Review Date: 01OCT96
Label Date: 01OCT96
Label Status: G
Common Name: NITRIC ACID, 90% ACS REAGENT, 25812-1
Chronic Hazard: NO
Signal Word: DANGER!
Acute Health Hazard-Severe: X
Contact Hazard-Severe: X
Fire Hazard-Slight: X
Reactivity Hazard-Moderate: X
Special Hazard Precautions: CORROSIVE. ACUTE: MAY BE FATAL IF INHALED,
SWALLOWED, OR ABSORBED THROUGH SKIN. CAUSES BURNS. MATERIAL IS EXTREMELY
DESTRUCTIVE TO TISSUE OF THE MUCOUS MEMBRANES AND UPPER RESPIRATORY TRACT,
EYES AND SKIN. INHALATION MAY BE FATAL AS A RESULT OF SPASM, INFLAMMATION
AND EDEMA OF THE LARYNX AND BRONCHI, CHEMICAL PNEUMONITIS AND PULMONARY
EDEMA. SYMPTOMS OF EXPOSURE MAY INCLUDE BURNING SENSATION, COUGHING,
WHEEZING, LARYNGITIS, SHORTNESS OF BREATH, HEADACHE, NAUSEA AND VOMITING.
CHRONIC: NONE SPECIFIED BY MANUFACTURER.
Protect Eye: Y
Protect Skin: Y
Protect Respiratory: Y
Label Name: ALDRICH CHEMICAL CO INC
Label P.O. Box: 355
Label City: MILWAUKEE
Label State: WI
Label Zip Code: 53201
Label Country: US
Label Emergency Number: 414-273-3850



ALDRICH CHEMICAL -- 25810-5, SULFURIC ACID, 95-98%, A.C.S. REAG
MATERIAL SAFETY DATA SHEET
NSN: 681000N033846
Manufacturer's CAGE: 60928
Part No. Indicator: A
Part Number/Trade Name: 25810-5, SULFURIC ACID, 95-98%, A.C.S. REAG
===========================================================================
       General Information
===========================================================================
Company's Name: ALDRICH CHEMICAL CO
Company's P. O. Box: 355
Company's City: MILWAUKEE
Company's State: WI
Company's Country: US
Company's Zip Code: 53201
Company's Emerg Ph #: 414-273-3850
Company's Info Ph #: 414-273-3850
Record No. For Safety Entry: 001
Tot Safety Entries This Stk#: 001
Status: SMJ
Date MSDS Prepared: 25FEB92
Safety Data Review Date: 11AUG92
MSDS Serial Number: BPQND
Hazard Characteristic Code: NK
===========================================================================
      Ingredients/Identity Information
===========================================================================
Proprietary: NO
Ingredient: SULFURIC ACID (SARA III)
Ingredient Sequence Number: 01
Percent: 95-98
NIOSH (RTECS) Number: WS5600000
CAS Number: 7664-93-9
OSHA PEL: 1 MG/M3
ACGIH TLV: 1 MG/M3;3 STEL
-------------------------------------
Proprietary: NO
Ingredient: WASTE DISP METH: AND FUMES WHICH CAN BE CONTROLLED BY RATE OF
ADDITION. DISPOSE OF I/A/W FED, ST AND LOCAL REGS (FP N).
Ingredient Sequence Number: 02
NIOSH (RTECS) Number: 9999999ZZ
OSHA PEL: NOT APPLICABLE
ACGIH TLV: NOT APPLICABLE
-------------------------------------
Proprietary: NO
Ingredient: OTHER PREC: KEEP AWAY FROM COMBUSTIBLE MATERIAL. WEAR SUITABLE
PROTECTIVE CLOTHING, GLOVES AND EYE/FACE PROT. (ING 4)
Ingredient Sequence Number: 03
NIOSH (RTECS) Number: 9999999ZZ
OSHA PEL: NOT APPLICABLE
ACGIH TLV: NOT APPLICABLE
-------------------------------------
Proprietary: NO
Ingredient: ING 3: DO NOT BREATHE VAPOR. IF YOU FEEL UNWELL, SEEK MEDICAL
ADVICE (SHOW LABEL WHERE POSSIBLE).
Ingredient Sequence Number: 04
NIOSH (RTECS) Number: 9999999ZZ



OSHA PEL: NOT APPLICABLE
ACGIH TLV: NOT APPLICABLE
===========================================================================
      Physical/Chemical Characteristics
===========================================================================
Appearance And Odor: VISCOUS COLORLESS LIQUID.
Vapor Pressure (MM Hg/70 F): 1 @ 145.8C
Vapor Density (Air=1):



ALDRICH CHEMICAL -- SODIUM HYDROXIDE, 50% SOLUTION IN WATER, 41541-3
MATERIAL SAFETY DATA SHEET
NSN: 681000N069964
Manufacturer's CAGE: 60928
Part No. Indicator: A
Part Number/Trade Name: SODIUM HYDROXIDE, 50% SOLUTION IN WATER, 41541-3
===========================================================================
       General Information
===========================================================================
Company's Name: ALDRICH CHEMICAL CO INC
Company's P. O. Box: 355
Company's City: MILWAUKEE
Company's State: WI
Company's Country: US
Company's Zip Code: 53201
Company's Emerg Ph #: 414-273-3850
Company's Info Ph #: 414-273-3850
Record No. For Safety Entry: 001
Tot Safety Entries This Stk#: 001
Status: SMJ
Date MSDS Prepared: 11OCT95
Safety Data Review Date: 15MAR96
MSDS Serial Number: BZSML
===========================================================================
      Ingredients/Identity Information
===========================================================================
Proprietary: NO
Ingredient: SODIUM HYDROXIDE (CERCLA)
Ingredient Sequence Number: 01
NIOSH (RTECS) Number: WB4900000
CAS Number: 1310-73-2
OSHA PEL: 2 MG/M3
ACGIH TLV: C 2 MG/M3
===========================================================================
      Physical/Chemical Characteristics
===========================================================================
Appearance And Odor: NONE SPECIFIED BY MANUFACTURER
Specific Gravity: 1.515
===========================================================================
      Fire and Explosion Hazard Data
===========================================================================
Flash Point: NONE
Extinguishing Media: USE DRY CHEMICAL POWDER. DO NOT USE WATER.
Special Fire Fighting Proc: WEAR NIOSH/MSHA APPROVED SCBA & FULL
PROTECTIVE EQUIPMENT (FP N). REACTS VIOLENTLY WITH WATER.
Unusual Fire And Expl Hazrds: EMITS TOXIC FUMES UNDER FIRE CONDITIONS.
===========================================================================
        Reactivity Data
===========================================================================
Stability: YES
Cond To Avoid (Stability): REACTS VIOLENTLY WITH WATER.
Materials To Avoid: ACIDS, ALUMINUM, ZINC, TIN, ORG MATLS, PHOSPHORUS,
CHLORINATED SOLV, SENSITIVE TO AIR, PROTECT FROM LIGHT. (SUP DAT)
Hazardous Decomp Products: NATURE OF DECOMPOSITION PRODUCTS NOT KNOWN.
Hazardous Poly Occur: NO
Conditions To Avoid (Poly): NOT RELEVANT.
===========================================================================



       Health Hazard Data
===========================================================================
LD50-LC50 Mixture: NONE SPECIFIED BY MANUFACTURER.
Route Of Entry - Inhalation: YES
Route Of Entry - Skin: YES
Route Of Entry - Ingestion: YES
Health Haz Acute And Chronic: ACUTE: HARMFUL IF SWALLOWED, INHALED/
ABSORBED THRU SKIN. EXTREMELY DESTRUCTIVE TO TISS OF MUC MEMB & UPPER RESP
TRACT, EYES & SKIN. INHAL MAY BE FATAL AS RSLT OF SPASM, INFLAMM & EDEMA OF
LARYNX & BRONCHI, CHEM PNEUMIT & PULM EDEMA. SYMPS OF EXPOS MAY INCL
BURNING SENSATION, COUGHING, WHEEZING, (EFTS OF OVEREXPOSURE)
Carcinogenicity - NTP: NO
Carcinogenicity - IARC: NO
Carcinogenicity - OSHA: NO
Explanation Carcinogenicity: NOT RELEVANT.
Signs/Symptoms Of Overexp: HLTH HAZ: LARYNGITIS, SHORTNESS OF BREATH,
HDCH, NAUS & VOMIT. TO THE BEST OF MFR KNOWLEDGE, THE CHEMICAL, PHYSICAL &
TOXICOLOGICAL PROPERTIES HAVE NOT BEEN THORO INVESTIGATED.
Med Cond Aggravated By Exp: NONE SPECIFIED BY MANUFACTURER.
Emergency/First Aid Proc: EYES/SKIN: IMMED FLUSH W/COPIOUS AMOUNTS OF
WATER FOR AT LEAST 15 MIN WHILE REMOVING CONTAM CLOTHING. ASSURE ADEQUATE
FLUSHING OF EYES BY SEPARATING EYELIDS W/FINGERS. INHAL: REMOVE TO FRESH
AIR. IF NOT BREATHING, GIVE ARTIFICIAL RESP. IF BREATHING IS DIFFICULT,
GIVE OXYGEN. INGEST: WASH OUT MOUTH W/WATER PROVIDED PERSON IS CONSCIOUS.
CALL MD. WASH CONTAM CLTHG BEFORE REUSE. DISCARD CONTAM SHOES.
===========================================================================
     Precautions for Safe Handling and Use
===========================================================================
Steps If Matl Released/Spill: EVACUATE AREA. WEAR NIOSH/MSHA APPROVED
SCBA, RUBBER BOOTS AND HEAVY RUBBER GLOVES. ABSORB ON SAND OR VERMICULITE
AND PLACE IN CLOSED CONTAINERS FOR DISPOSAL. VENTILATE AREA AND WASH SPILL
SITE AFTER MATERIAL PICKUP IS COMPLETE.
Neutralizing Agent: NONE SPECIFIED BY MANUFACTURER.
Waste Disposal Method: FOR SML QTYS: CAUTIOUSLY ADD TO LGE STIRRED EXCESS
OF WATER. ADJUST PH TO NEUT, SEPARATE ANY INSOLUBLE SOLIDS/LIQS & PACKAGE
THEM FOR HAZ WASTE DISP. FLUSH AQUEOUS SOLN DOWN DRAIN W/PLENTY OF WATER.
HYDROLYSIS & NEUTRALIZATION RXNS MAY (SUP DAT)
Precautions-Handling/Storing: DO NOT GET IN EYES, ON SKIN, ON CLOTHING.
AVOID PROLONGED OR REPEATED EXPOSURE. CORROSIVE. TOXIC. KEEP TIGHTLY
CLOSED. STORE IN A COOL DRY PLACE.
Other Precautions: DO NOT FREEZE.
===========================================================================
        Control Measures
===========================================================================
Respiratory Protection: WEAR APPROPRIATE NIOSH/MSHA APPROVED RESPIRATOR.
Ventilation: USE ONLY IN A CHEMICAL FUME HOOD.
Protective Gloves: CHEMICAL-RESISTANT GLOVES.
Eye Protection: ANSI APPRVD CHEM WORKERS GOGGS (FP N).
Other Protective Equipment: PROTECTIVE CLOTHING. EMERGENCY EYEWASH &
DELUGE SHOWER MEETING ANSI DESIGN CRITERIA (FP N).
Work Hygienic Practices: WASH THOROUGHLY AFTER HANDLING.
Suppl. Safety & Health Data: MATLS TO AVOID: REACTS VIOLENTLY W/WATER.
ABSORBS CO*2 FROM AIR. WASTE DISP METH: GENERATE HEAT & FUMES WHICH CAN BE
CONTROLLED BY RATE OF ADDITION. OBSERVE ALL FED, STATE & LOC ENVIRON REGS.
===========================================================================
       Transportation Data
===========================================================================



===========================================================================
        Disposal Data
===========================================================================
===========================================================================
        Label Data
===========================================================================
Label Required: YES
Technical Review Date: 15MAR96
Label Date: 15MAR96
Label Status: G
Common Name: SODIUM HYDROXIDE, 50% SOLUTION IN WATER, 41541-3
Chronic Hazard: NO
Signal Word: DANGER!
Acute Health Hazard-Moderate: X
Contact Hazard-Severe: X
Fire Hazard-None: X
Reactivity Hazard-Slight: X
Special Hazard Precautions: REACTS VIOLENTLY WITH WATER. ACUTE: HARMFUL IF
SWALLOWED, INHALED OR ABSORBED THROUGH THE SKIN. EXTREMELY DESTRUCTIVE TO
TISSUE OF MUCOUS MEMBRANES AND UPPER RESPIRATORY TRACT, EYES AND SKIN.
INHALATION MAY BE FATAL AS A RESULT OF SPASM, INFLAMMATION AND EDEMA OF THE
LARYNX AND BRONCHI, CHEMICAL PNEUMONITIS AND PULMONARY EDEMA. SYMPTOMS OF
EXPOSURE MAY INCLUDE BURNING SENSATION, COUGHING, WHEEZING, LARYNGITIS,
SHORTNESS OF BREATH, HEADACHE, NAUSEA AND VOMITING. CHRONIC: NONE SPECIFIED
BY MANUFACTURER.
Protect Eye: Y
Protect Skin: Y
Protect Respiratory: Y
Label Name: ALDRICH CHEMICAL CO INC
Label P.O. Box: 355
Label City: MILWAUKEE
Label State: WI
Label Zip Code: 53201
Label Country: US
Label Emergency Number: 414-273-3850



ALDRICH CHEMICAL SUB OF SIGMA-ALDRICH -- 65550 METHANOL
MATERIAL SAFETY DATA SHEET
NSN: 681000F030311
Manufacturer's CAGE: 60928
Part No. Indicator: A
Part Number/Trade Name: 65550 METHANOL
===========================================================================
       General Information
===========================================================================
Company's Name: ALDRICH CHEMICAL CO SUB OF SIGMA-ALDRICH
Company's Street: 1001 W ST PAUL AVE
Company's P. O. Box: 355
Company's City: MILWAUKEE
Company's State: WI
Company's Country: US
Company's Zip Code: 53233
Company's Emerg Ph #: 800-325-5832-S/800-231-8327-A
Company's Info Ph #: 800-325-5832-S/800-231-8327-A
Record No. For Safety Entry: 001
Tot Safety Entries This Stk#: 001
Status: SE
Date MSDS Prepared: 01APR92
Safety Data Review Date: 30SEP93
Preparer's Company: ALDRICH CHEMICAL CO SUB OF SIGMA-ALDRICH
Preparer's St Or P. O. Box: 1001 W ST PAUL AVE
Preparer's City: MILWAUKEE
Preparer's State: WI
Preparer's Zip Code: 53233
MSDS Serial Number: BRXZV
===========================================================================
      Ingredients/Identity Information
===========================================================================
Proprietary: NO
Ingredient: METHANOL (METHYL ALCOHOL), COLUMBIAN SPIRITS
Ingredient Sequence Number: 01
NIOSH (RTECS) Number: PC1400000
CAS Number: 67-56-1
OSHA PEL: S,200PPM/250STEL
ACGIH TLV: S,200PPM/250STEL; 93
Other Recommended Limit: 200 PPM
===========================================================================
      Physical/Chemical Characteristics
===========================================================================
Appearance And Odor: COLORLESS LIQUID
Boiling Point: 64.6C
Melting Point: -98C
Vapor Pressure (MM Hg/70 F): 97.68
Vapor Density (Air=1): 1.1
Specific Gravity: 0.791
===========================================================================
      Fire and Explosion Hazard Data
===========================================================================
Flash Point: 52F
Lower Explosive Limit: 6%
Upper Explosive Limit: 36%
Extinguishing Media: CO2, DRY CHEMICAL POWDER OR APPROPRIATE FOAM.
Special Fire Fighting Proc: WEAR SELF-CONTAINED BREATHING APPARATUS & FULL



PROTECTIVE CLOTHING.
Unusual Fire And Expl Hazrds: VAPOR MAY TRAVEL CONSIDERABLE DISTANCE TO
725F.
===========================================================================
        Reactivity Data
===========================================================================
Stability: YES
Cond To Avoid (Stability): HEAT, SPARKS, OPEN FLAME OR OTHER SOURCES OF
IGNITION.
Materials To Avoid: ACIDS, ACID CHLORIDES, ACID ANHYDRIDES, OXIDIZING/
REDUCING AGENTS, ALKALI METALS.
Hazardous Decomp Products: CO, CO2
Hazardous Poly Occur: NO
===========================================================================
       Health Hazard Data
===========================================================================
LD50-LC50 Mixture: ORAL LD50 (RAT): 5628 MG/KG
Route Of Entry - Inhalation: YES
Route Of Entry - Skin: YES
Route Of Entry - Ingestion: YES
Health Haz Acute And Chronic: MAY BE FATAL IF SWALLOWED. HARMFUL IF
INHALED OR ABSORBED THROUGH SKIN. VAPOR OR MIST IS IRRITATING TO THEY EYES,
MUCOUS MEMBRANES, SKIN, & UPPER RESPIRATORY TRACT. CAN CAUSE DAMAGE TO THE
EYES, LIVER, HEART, KIDNEYS. GASTROINTESTINAL DISTURBANCES & CONVULSIONS.
MAY CAUSE BLINDNESS IF INGESTED.
Carcinogenicity - NTP: NO
Carcinogenicity - IARC: NO
Carcinogenicity - OSHA: NO
Explanation Carcinogenicity: NONE
Signs/Symptoms Of Overexp: OPTIC NERVE NEUROPATHY, VISUAL FIELD CHANGES,
HEADACHE, DYSPNEA, NAUSEA, VOMITING.
Med Cond Aggravated By Exp: CUTS, SCRATCHES
Emergency/First Aid Proc: EYES/SKIN: FLUSH W/PLENTY OF WATER FOR AT LEAST
15 MINS WHILE REMOVING CONTAMINATED CLOTHING & SHOES. INHALATION: REMOVE TO
FRESH AIR. IF NOT BREATHING, GIVE ARTIFICIAL RESPIRATION. IF BREATHIG IS
DIFFICULT, GIVE OXYGEN. INGESTION: WASH OUT MOUTH W/WATER PROVIDED PERSON
IS CONSCIOUS. DISCARD CONTAMINATED CLOTHING & SHOES. OBTAIN MEDICAL
ATTENTION IN ALL CASES.
===========================================================================
     Precautions for Safe Handling and Use
===========================================================================
Steps If Matl Released/Spill: EVACUATE AREA. SHUT OFF ALL IGNITION
SOURCES. USE PROTECTIVE EQUIP. COVER W/DRY-LIME, SAND OR SODA ASH. PLACE IN
COVERED CONTAIERS USING NON-SPARKING TOOLS & TRANSPORT OUTDOORS. VENTILATE
AREA & WASH SPILL SITE AFTER MATERIAL PICKUP IS COMPLETE.
Neutralizing Agent: DRY LIME, SAND OR SODA ASH
Waste Disposal Method: BURN IN A CHEMICAL INCINERATOR EQUIPPED W/AN
AFTERBURNER & SCRUBBER BUT EXERT EXTRA CARE IN IGNITING AS THIS MATERIAL IS
HIGHLY FLAMMABLE. OBSERVE ALL FEDERAL, STATE & LOCAL LAWS. UN1230.
Precautions-Handling/Storing: KEEP TIGHTLY CLOSED & AWAY FROM HEAT, SPARKS
& OPEN FLAME. PRODUCT IS HYGROSCOPIC. STORE IN A COOL DRY PLACE. NO
SMOKING. CANNOT BE MADE NON-POISONOUS
Other Precautions: AVOID CONTACT W/EYES, SKIN, CLOTHING & BREATHING OF
VAPORS. DON'T USE IF SKIN IS CUT OR SCRATCHED.
===========================================================================
        Control Measures
===========================================================================



Respiratory Protection: WEAR AN APPROPRIATE NIOSH/MSHA APPROVED
RESPIRATOR.
Ventilation: MECHANICAL EXHAUST
Protective Gloves: CHEMICAL RESISTANT
Eye Protection: SAFETY GOGGLES
Other Protective Equipment: RUBBER BOOTS, SAFETY SHOWER, EYE BATH
Work Hygienic Practices: WASH THOROUGHLY AFTER HANDLING.
===========================================================================
       Transportation Data
===========================================================================
===========================================================================
        Disposal Data
===========================================================================
===========================================================================
        Label Data
===========================================================================
Label Required: YES
Technical Review Date: 30SEP93
Label Date: 17SEP93
Label Status: F
Common Name: 65550 METHANOL
Chronic Hazard: YES
Signal Word: DANGER!
Acute Health Hazard-Severe: X
Contact Hazard-Severe: X
Fire Hazard-Severe: X
Reactivity Hazard-Slight: X
Special Hazard Precautions: MAY BE FATAL IF SWALLOWED. HARMFUL IF INHALED
OR ABSORBED THROUGH SKIN. VAPOR OR MIST IS IRRITATING TO THEY EYES, MUCOUS
MEMBRANES, SKIN, & UPPER RESPIRATORY TRACT. CAN CAUSE DAMAGE TO THE EYES,
LIVER, HEART, KIDNEYS. GASTROINTESTINAL DISTURBANCES & CONVULSIONS. MAY
CAUSE BLINDNESS IF INGESTED. TARGET ORGANS: EYES, SKIN, LIVER, HEART,
KIDNEYS, RESPIRATORY & DIGESTIVE TRACTS. DIGESTIVE TRACTS, LIVER.
Protect Eye: Y
Protect Skin: Y
Protect Respiratory: Y
Label Name: ALDRICH CHEMICAL CO SUB OF SIGMA-ALDRICH
Label Street: 1001 W ST PAUL AVE
Label P.O. Box: 355
Label City: MILWAUKEE
Label State: WI
Label Zip Code: 53233
Label Country: US
Label Emergency Number: 800-325-5832-S/800-231-8327-A
Year Procured: UNK



ALDRICH CHEMICAL -- HEXANE ACS GRADE - N-HEXANE
MATERIAL SAFETY DATA SHEET
NSN: 681000N040300
Manufacturer's CAGE: 60928
Part No. Indicator: A
Part Number/Trade Name: HEXANE ACS GRADE
===========================================================================
       General Information
===========================================================================
Item Name: N-HEXANE
Company's Name: ALDRICH CHEMICAL CO
Company's P. O. Box: 355
Company's City: MILWAUKEE
Company's State: WI
Company's Country: US
Company's Zip Code: 53201
Company's Emerg Ph #: 414-273-3850
Company's Info Ph #: 414-273-3850
Record No. For Safety Entry: 001
Tot Safety Entries This Stk#: 001
Status: SMJ
Date MSDS Prepared: 04AUG92
Safety Data Review Date: 03MAR93
MSDS Serial Number: BRZJT
Hazard Characteristic Code: NK
===========================================================================
      Ingredients/Identity Information
===========================================================================
Proprietary: NO
Ingredient: HEXANE
Ingredient Sequence Number: 01
NIOSH (RTECS) Number: MN9275000
CAS Number: 110-54-3
OSHA PEL: 500 PPM
ACGIH TLV: 50 PPM; 9293
===========================================================================
      Physical/Chemical Characteristics
===========================================================================
Appearance And Odor: COLORLESS LIQUID
Boiling Point: 154F,68C
Vapor Pressure (MM Hg/70 F): 132@20C
Vapor Density (Air=1): 3
Specific Gravity: 0.661
===========================================================================
      Fire and Explosion Hazard Data
===========================================================================
Flash Point: -10F,-23C
Lower Explosive Limit: 1.2%
Upper Explosive Limit: 7.7%
Extinguishing Media: CARBON DIOXIDE, DRY CHEMICAL POWDER OR APPROPRIATE
FOAM.
Special Fire Fighting Proc: WEAR NIOSH/MSHA APPROVED SCBA AND FULL
PROTECTIVE EQUIPMENT (FP N). USE WATER SPRAY TO COOL FIRE-EXPOSED
CONTAINERS.
Unusual Fire And Expl Hazrds: VAPOR MAY TRAVEL CONSIDERABLE DISTANCE TO
SOURCE OF IGNITION AND FLASH BACK. CONTAINER EXPLOSION MAY OCCUR UNDER FIRE
CONDITIONS. EXTREMELY FLAMMABLE.



===========================================================================
        Reactivity Data
===========================================================================
Stability: YES
Cond To Avoid (Stability): HEAT, SPARKS AND OPEN FLAME.
Materials To Avoid: OXIDIZING AGENTS. CHLORINE, FLUORINE, MAGNESIUM
PERCHLORATGE.
Hazardous Decomp Products: TOXIC FUMES OF: CARBON MONOXIDE, CARBON
DIOXIDE.
Hazardous Poly Occur: NO
Conditions To Avoid (Poly): NOT RELEVANT
===========================================================================
       Health Hazard Data
===========================================================================
LD50-LC50 Mixture: LD50:(ORAL,RAT)28710 MG/KG
Route Of Entry - Inhalation: YES
Route Of Entry - Skin: YES
Route Of Entry - Ingestion: YES
Health Haz Acute And Chronic: ACUTE: HARMFUL IF SWALLOWED, INHALED, OR
ABSORBED THRU SKIN. VAPOR OR MIST IS IRRITATING TO EYES, MUCOUS MEMBRANES
AND UPPER RESPIRATORY TRACT. CAUSES SKIN IRRITATION. MAY CAUSE NERVOUS
SYSTEM DISTURBANCES. EXPOSURE CAN CAUSE: COUGHING, CHEST PAINS, DIFFICULTY
IN BREATHING. LUNG IRRIT, CHEST PAIN (EFTS OF OVEREXP)
Carcinogenicity - NTP: NO
Carcinogenicity - IARC: NO
Carcinogenicity - OSHA: NO
Explanation Carcinogenicity: NOT RELEVANT
Signs/Symptoms Of Overexp: HLTH HAZ: & EDEMA WHICH MAY BE FATAL. GI
DISTURBANCES, NAUSEA, HEADACHE AND VOMITING.
Med Cond Aggravated By Exp: NONE SPECIFIED BY MANUFACTURER.
Emergency/First Aid Proc: EYES: IMMED FLUSH W/COPIOUS AMTS OF WATER FOR @
LST 15 MIN & SEEK MED ADVICE. SKIN: IMMED FLUSH W/COPIOUS AMTS OF WATER FOR
@ LST 15 MIN WHILE REMOVING CONTAMD CLTHG & SHOES. WASH CONTAMD CLTHG
BEFORE REUSE. INHAL: REMOVE TO FRESH AIR. IF NOT BRTHG GIVE ARTF RESP. IF
BREATHING IS DIFFICULT, GIVE OXYGEN. INGEST: WASH OUT MOUTH W/ WATER
PROVIDED PERSON IS CONSCIOUS. CALL A PHYSICIAN.
===========================================================================
     Precautions for Safe Handling and Use
===========================================================================
Steps If Matl Released/Spill: EVAC AREA. SHUT OFF ALL SOURCES OF IGNIT.
WEAR NIOSH/MSHA APPRVD SCBA, RUBB BOOTS & HEAVY RUBB GLOVES. COVER W/AN
ACTIVATED CARBON ABSORB, TAKE UP & PLACE IN CLSD CONTRS. TRANSPORT
OUTDOORS. VENT AREA & WASH SPILL SITE AFTER MATL PICKUP IS COMPLETE.
Neutralizing Agent: NONE SPECIFIED BY MANUFACTURER.
Waste Disposal Method: BURN IN A CHEMICAL INCINERATOR EQUIPPED WITH AN
AFTERBURNER AND SCRUBBER BUT EXERT EXTRA CARE IN IGNITING AS THIS MATERIAL
IS HIGHLY FLAMMABLE. OBSERVE ALL FEDERAL, STATE AND LOCAL ENVIRONMENTAL
REGULATIONS.
Precautions-Handling/Storing: KEEP TIGHTLY CLSD. STORE IN A COOL DRY
PLACE. DO NOT BREATHE VAP. AVOID CONT W/EYES/SKIN/CLTHG. IRRITANT. HARMFUL
VAP. NEUROLOGICAL HAZARD.
Other Precautions: KEEP AWAY FROM HEAT, SPARKS, AND OPEN FLAME.
===========================================================================
        Control Measures
===========================================================================
Respiratory Protection: WEAR APPROPRIATE NIOSH/MSHA APPROVED RESPIRATOR.
Ventilation: USE ONLY IN A CHEMICAL FUME HOOD.



Protective Gloves: CHEMICAL-RESISTANT GLOVES.
Eye Protection: CHEMICAL SAFETY GOGGLES.
Other Protective Equipment: OTHER PROTECTIVE CLOTHING, SAFETY SHOWER AND
EYE BATH.
Work Hygienic Practices: WASH THOROUGHLY AFTER HANDLING.
Suppl. Safety & Health Data: NONE SPECIFIED BY MANUFACTURER.
===========================================================================
       Transportation Data
===========================================================================
===========================================================================
        Disposal Data
===========================================================================
===========================================================================
        Label Data
===========================================================================
Label Required: YES
Technical Review Date: 03MAR93
Label Date: 03MAR93
Label Status: G
Common Name: HEXANE ACS GRADE
Chronic Hazard: NO
Signal Word: DANGER!
Acute Health Hazard-Severe: X
Contact Hazard-Slight: X
Fire Hazard-Severe: X
Reactivity Hazard-None: X
Special Hazard Precautions: STORE IN A COOL DRY PLACE. DO NOT BREATHE
VAPOR. AVOID CONTACT W/EYES/SKIN/CLTHG. IRRITANT. HARMFUL VAPOR.
HARMFUL IF SWALLOWED, INHALED, OR ABSORBED THRU SKIN. VAPOR/MIST IS
IRRITATING TO EYES, MUCOUS MEMBRANES AND UPPER RESPIRATORY TRACT. CAUSES
COUGHING, CHEST PAINS, DIFFICULTY IN BREATHING, LUNG IRRITATION, CHEST PAIN
& EDEMA WHICH MAY BE FATAL. GI DISTURBANCES, NAUSEA, HEADACHE AND VOMITING.
CHRONIC: NONE LISTED BY MANUFACTURER.
Protect Eye: Y
Protect Skin: Y
Protect Respiratory: Y
Label Name: ALDRICH CHEMICAL CO
Label P.O. Box: 355
Label City: MILWAUKEE
Label State: WI
Label Zip Code: 53201
Label Country: US
Label Emergency Number: 414-273-3850



Attachment 5

Self Assessment Checklist



JOBSITE SAFETY INSPECTION CHECKLIST Revision.: 02

STANDARD OF PRACTICE HS-18 - HEALTH AND SAFETY CHECKLIST Date: 05/01/00

Note: The following jobsite safety inspection checklist is to be used only at locations where CCI controls the work. It is not to
be used at locations where others control the work.

Project Name: NAS Jacksonville. OU 3 Project No.:

Location: NAS Jacksonville Project Manager: Mike Halil

Inspector: Date:

If an item is not applicable, the column titled “N/A” should be checked. If an item is applicable but the
auditor does not observe it during the inspection, the “N/O” column should be checked. For each
deficiency noted, a Health and Safety Audit Finding Form must be completed. The NAVY RAC Health
and Safety Manager must be copied on the results of all audits.

Check “Yes” for Items Completed Yes No N/A N/O

I. JOBSITE OFFICE
1. Posters and safety signs in place:

a. OSHA safety poster

b. Emergency Telephone Number Form

c. Workers Compensation Form
2. First aid kit:

a. Fully stocked/sufficient supply

b. First-aid administered by a person with a valid certificate

3. Bloodborne-pathogen kit
4. Accident/injury reporting:

a. Employees briefed

b. Forms available

c. Injuries and illnesses reported and logged

d. Accidents investigated and properly followed up to prevent

e. Accident reports and logs submitted promptly as required

5. Job safety rules and regulations available/posted
II. HAZARD COMMUNICATION
1. Employee training:

a. Employees’ signed training certificates on file



2. Material safety data sheets (MSDSs):
a. MSDSs on file

b. Log assigned to competent person

c. Log complete and up to date

3. Written program on file
III. EMPLOYEE TRAINING

1. Site personnel have read the job safety rules and regulations and
  have signed the “Employee Signoff Sheet”
2. Sufficient instruction given in recognition and avoidance

of job hazards; unsafe conditions; and job rules, regulations, and procedures
3. Sufficient instruction in proper use and maintenance of tools,

equipment, and personal protective equipment
4. Employees instructed to report unsafe or hazardous conditions to

proper job supervisor
5. Employees instructed to promptly report injury, illness, and accidents

involving damage to equipment and materials
6. Safety indoctrination held for new employees
IV. JOBSITE LOGISTICS AND LAYOUT
1. Traffic routes around construction areas:

a. Warning signs, flagging in place
2. Trucks and heavy equipment:

a. Good mechanical conditions

b. Backup signals working

c. Seat belts installed and used
V. PUBLIC PROTECTION

1. Warning signs in place around site
VI. HOUSEKEEPING
1. Material storage yard:

a. Stacked neatly and properly

b. Aisles, walkways, roads clear
2. Check work areas for:

a. Loose and waste materials

b. Empty bottles, containers, papers, trash, bands, brick-bats, etc.

c. Trash cans, dumpsters available and emptied regularly

d. Nails, boards, debris removed



VII. PERSONAL PROTECTIVE EQUIPMENT (PPE)

1. Hard hats

2. Safety shoes/boots

3. Eye/face protection

4. Safety belts/lanyards
5. Ear protection:

a. Noise level areas of 90 dBA and above identified

b. Signs notifying personnel of “Hearing Protection Required” posted
6. Specialized equipment:

a. Gloves

b. Chemical-Respirators (respirator use requires medical protocol,
monitoring and training)

c. Chemical-resistant clothing/Hip waders
7. Tools:

a. Handles in good shape

b Tool guards in place
VIII. SANITATION
1. Temporary toilets:

a. Serviced regularly

b. Sufficient Quantity (20 or fewer employees - 1 required;
20 or more employees - 1 toilet and 1 urinal per 40 workers

2. Potable Water:
a. Tightly closed containers

b. Equipped with tap

c. Paper cups available

d. Containers labeled “Drinking Water”
IX. FLOOR AND WALL OPENINGS GUARDS
XI. SCAFFOLDING
XII. ELECTRICAL

1. Cords/devices have current inspection color code tape installed

2. Frayed cords, broken plugs fixed
3. Temporary wiring:

a. Panels secured and GFCIs working

b. Away from vehicle pathways



c. Out of water/moisture

d. No broken receptacles found

e. Sufficient outlets for all crafts

4. Temporary lighting with cages

5. Assured equipment grounding conductor program in place,
if not using GFCIs

6. Lock-out or tag-out system used when necessary

7. Electrical dangers posted and guarded

8. Fire hazards checked, proper extinguishers available

9. Only qualified electricians work on electrical circuits and equipment

10. Cords passing through work areas must be covered or elevated
to protect them from damage

11. Extension cords must be hard or extra-hard usage
XIII. TEMPORARY HEATERS
XIV. FIRE PROTECTION

1. Office fire extinguisher in working order and inspected regularly

2. One extinguisher, 2A rating, for each 3,000 square
feet of protected area

3. One extinguisher, 2A rating, on each floor adjacent
to each stairway

4. Trash, paper, other combustibles picked up

5. Welders/roofers have extinguishers nearby and a fire watch is
available if needed

6. Fire alarm available/fire evacuation plan

7. “No Smoking” signs posted and enforced where necessary

8. Supervisors and employees trained in proper use of extinguishers
XV. MATERIAL STORAGE AND HANDLING

1. Neat storage area, clear passageways

2. Materials spotted to minimize rehandling and reduce transport
distances

3. Power equipment used to handle heavy/awkward loads



4. Stacks on firm footing and all tier stacked materials secured against
sudden movement

5. Storage platforms, skids, bins, shelves, etc. in good repair

6. Protruding nails and wires removed and rugged metal edges
protected before material is handled

7. Lifting weights known before handling

8. Employees using proper lifting methods, picking up loads correctly

9. Proper number of employees for each operation, physically
suited for task

10. Tag lines used to control loads

11. Protection provided against falling hazards

12. Dust protection observed

13. Extinguishers or other fire protection available

14. Combustibles, flammable, and other unrelated materials
separated and clearly identified

15. “No Smoking” signs posted where necessary

16. Safe loading limits observed for indoor storage
XVI. DEMOLITION WORK
XVII.STEEL ERECTION
XX. FLAMMABLE AND COMBUSTIBLE LIQUIDS

1. Containers clearly marked to show contents (gas cylinders, cans, etc.)
2. Proper storage practices observed:

a. Storage areas enclosed or protected from heat and mobile
equipment exposure

b. Fire hazards checked

c. Sufficient fire extinguishers

d. UL approved safety cans for 1 to 5 gallons of flammable liquids

e. Approved cabinet for indoor storage of liquids in excess of
25-gallons, but not more than 120-gallon storage

f. Sign labeled “Flammable - Keep Fire Away” posted on cabinet
XXI. FLAMMABLE GAS (Oxygen/Acetylene)
XXII. WELDING OPERATIONS
XXIII. HOISTS
1. Material hoists:

a. Designed by licensed professional engineer



b. With tower enclosed for full height on all sides with 1/2-inch by
18--inch Gauge screen mesh, except for landing for landing access

c. With tower not enclosed, hoist platform or car will be totally
enclosed on all sides for the full height between floor and overhead covering with
1/2-inch x 14-inch gauge mesh

d. Operation rules poster “No Riders Allowed” posted

e. Hoisting entrances guarded by substantial gate or bars

f. Vertical gates of sufficient height to prevent anyone from looking
over them into shaft

g. Competent person assigned to inspect daily

h. Weekly inspections logged

I. Annual inspection available

j. Fire extinguisher in place and inspected

k. Load chart posted
XXIV. BLASTING
XXV.HAZARDOUS WASTE
Certification and Training of CH2M HILL Personnel
1. Medical exam within last 12 months

2. 40-hour initial training, 3 days supervised field activities, 8-hour annual
refresher

3. First aid and CPR certification

4. Attend pre-entry safety meeting

5. Safety Coordinator with appropriate training
Certification and Training of Subcontractor Personnel
1. Medical exam within last 12 months

2. 40-hour initial training, 3 days supervised field activities, 8-hour
annual refresher

3. First aid and CPR certification

4. Attend pre-entry safety meeting
Site Safety Documentation
1. Site health and safety plan (HSP) prepared and approved

2. HSP onsite

3. All personnel onsite identified in HSP



4. Documentation of safety briefing

5. Hospital map posted

6. Phone numbers posted

7. Emergency vehicle identified

8. Material Safety Data Sheets (MSDSs) onsite

9. Work zones delineated
(How? __________________________________________)

10. Wind direction flags in use

11. Documentation of calibration of monitoring equipment in
Clean environment

12. Monitoring conducted and recorded as specified in HSP
(Frequency? __________________________________________)

13. Monitoring for heat/cold stress

14. Buddy system in use

15. Decontamination procedures established as specified in HSP

16. No eating, drinking, or smoking in exclusion and contamination
Reduction zones

17. Toilet facilities provided

18. No contact lenses

19. Work conducted during daylight hours only
Safety Briefing
1. All personnel attended (including new personnel)

2. Documentation of meetings

3. Chemical hazards and toxicology reviewed

4. Physical hazards reviewed

5. Biological hazards reviewed

6. Heat/cold stress information reviewed

7. Air monitoring requirements



8. Levels of protection reviewed

9. Work zones reviewed

10. Decontamination procedures reviewed

11. Emergency response procedures reviewed

12. Site communications
Personal Protective Equipment (PPE)
1. Levels of protection being worn as specified in HSP

2. All appropriate PPE available onsite

3. Hard hats being worn

4. Appropriate hand protection being used
(What? )

5. Appropriate body protection being used
(What? )

6. Appropriate eye protection being used
(What? )

7. Appropriate ear protection being used

8. Personnel Flotation Devices for water work

9. Respirators donned correctly

10. Hip Waders for in water work

11. If PPE is not onsite, prepared to halt work

12. Disposal methods in place for disposable PPE
Decontamination Procedures
1. Decontamination procedure established as specified in the HSP

2. Decontamination zone clearly defined

3. PPE properly decontaminated
(How? )

4. Sampling equipment properly decontaminated
(How? )



5. Monitoring equipment properly decontaminated
(How? )

6. Heavy equipment properly decontaminated
(How? )

7. Samples properly decontaminated
(How? )

8. Decontamination fluids appropriately disposed of
XXVI. CONSTRUCTION INSPECTIONS
XXVII. OFFICE TRAILERS/BUILDINGS

Employer Posting
1. Is the OSHA (or state) job safety poster displayed in a prominent location

where all employees are likely to see it?
2. Are emergency telephone numbers posted where they can be

readily found in case of emergency?
3. Where employees may be exposed to any toxic substances or

harmful physical agents, has appropriate information concerning employee access to medical
and exposure records and Material Safety Data Sheets been posted or otherwise made readily
available to affected employees?

4. Are signs concerning exits, room capacities, floor loading, exposure to
x-ray, microwave, or other harmful radiation or substances posted appropriately?

5. Are other required posters properly displayed, such as:
a. Industrial Welfare Commission orders regulating wages, hours,

and working conditions?
b. Discrimination in employment prohibited by law?

c. Notice to employees of unemployment and disability insurance.

d. Payday notice?
Emergency Action Plan
1. Are alarm systems properly maintained and tested regularly?

2. Is the emergency action plan reviewed and revised periodically?

3 Do employees know their responsibilities:

a. For reporting emergencies?

b. During an emergency?

c. For conducting rescue and medical duties?
Fire Protection
1. Is there a current fire prevention plan?

2. Does the plan describe the type of fire protection equipment and/or



3. Are practices and procedures established to control potential fire hazards
and ignition sources?

4. Is local fire department well acquainted with facilities, location, and
specific hazards?

5. Is there a fire alarm system and is it certified as required?

6. If you have a fire alarm system, is it tested at least annually?

7. Are fire doors and shutters in good operating condition?

8. Are automatic sprinkler system water control valves, air and water
pressures checked weekly/periodically as required?

9. Is maintenance of automatic sprinkler systems assigned to
responsible persons or to a sprinkler contractor?

10. Is an earthquake preparedness kit on site?
Exiting or Egress
1. Are all exits marked with an exit sign and illuminated by a reliable light

source?
2. Are the directions to exits, when not immediately apparent,

marked with visible signs?
3. Are doors, passageways, or stairways that are neither exits nor access

to exits and which could be mistaken for exits, appropriately marked
“NOT AN EXIT,” “TO BASEMENT,” “STOREROOM,” etc.?

4. Are exit doors side-hinged?

5. Are all exits kept free of obstructions?

6. Where exiting will be through frameless glass door, glass exit doors, etc.,
are the doors fully tempered, and do they meet the safety requirements for human impact?

7. Are special precautions taken to protect employees during construction
and repair operations?

8. Are there sufficient exits to permit prompt escape in case of emergency?
General Work Environment
1. Are all work sites clean and orderly?

2. Are work surfaces kept dry or appropriate means taken to assure
the surfaces are slip-resistant?

3. Are all spilled materials or liquids cleaned up immediately?

4. Are all work areas adequately illuminated?
Walkways
1. Are aisles and passageways kept clear?

Medical Services And First Aid
1. If medical and first aid facilities are not in proximity to your workplace, is

At least one employee on each shift currently qualified to render first aid?



2. Are medical personnel readily available for advice and consultation on
Matters of employee health?

3. Have first aid kit supplies been approved by a physician, indicating
they are adequate for a particular area or operation?

4. Are first aid kits easily accessible to each work area, with necessary
Supplies available, periodically inspected, and replenished as needed?

5. Are emergency phone numbers posted?
XXIII. CONFINED SPACE ENTRY

XXIX. STAIRWAYS AND LADDERS

XXX. FALL PROTECTION
XXXI. EXCAVATIONS
XXXII. DRILLING

Personnel Safe Work Practices. (3.1)
1. Only authorized personnel operating drill rig.

2. Personnel cleared during rig startup.

3. Personnel clear of rotating parts.

4. Personnel not positioned under hoisted loads.

5. Loose clothing and jewelry removed.

6. Personnel instructed not to approach equipment that has become
electrically energized.

7. Smoking is prohibited around drilling operation.

8. Personnel wearing appropriate PPE, per HSP.
General (3.2.1)
9. Daily safety briefing/meeting conducted with crew.

10. Daily inspection of drill rig and equipment conducted before use.
Drill Rig Placement (3.2.2)
11. Location of underground utilities identified.

12. Safe clearance distance maintained from overhead powerlines.

13. Drilling pad established, when necessary.

14. Drill rig leveled and stabilized.
Drill Rig Travel (3.2.3)
15. Rig shut down and mast lowered and secured prior to rig movement.

16. Tools and equipment secured prior to rig movement.

17. Only personnel seated in cab are riding on rig during movement.



18. Safe clearance distance maintained while traveling under overhead
powerlines.

19. Backup alarm or spotter used when backing rig.
Drill Rig Operation (3.2.4)
20. Kill switch clearly identified and operational.

21. All machine guards are in place.

22. Rig ropes not wrapped around body parts.

23. Pressurized lines and hoses secured from whipping hazards.

24. Drill operation stopped during inclement weather.

25. Air monitoring conducted per HSP for hazardous atmospheres.

26. Rig placed in neutral when operator not at controls.
Drill Rig Maintenance (3.2.5)
27. Defective components repaired immediately.

28. Lockout/tagout procedures used prior to maintenance.

29. Cathead in clean, sound condition.

30. Drill rig ropes and wire lines in clean, sound condition

31. Fall protection used for exposures > 6’.

32. Rig in neutral and augers stopped rotating before cleaning.

33. Good housekeeping maintained on and around rig.
Drilling at Hazardous Waste Sites (3.2.6)
34. Waste disposal according to HSP and Environmental Protection Plan.

35. Appropriate decontamination procedures followed, per HSP>
XXXIII. EARTHMOVING EQUIPMENT
XXXIV. DEMOLITION

XXXVI. HAND AND POWER TOOLS

SAFE WORK PRACTICES (3.1)
1. All tools operated according to manufacture’s instructions.

2. All hand and power tools maintained in a safe condition and inspected
before each use.

3. Defective tools are tagged and removed from service until repaired.

4. PPE is selected and used according to tool-specific hazards.



5. Power tools are not carried or lowered by cord or hose.

6. Tools are disconnected from energy sources when not in use.

7. Safety guards remain installed or are promptly replaced after repair.

8. Tools are stored properly.

9. Cordless tools and recharging units conform to electrical standards.

10. Tools used in explosive environments are rated for such use.

11. Consider controls to avoid muscular skeletal, repetitive motion, and
cumulative trauma stresses.

12. Knife or blade hand tools are used with the proper precautions.
General (3.2.1)
13. PPE is selected and used according to tool-specific hazards anticipated.

14. Tools are tested daily to assure safety devices are operating properly.

15. Damaged tools are removed from service until repaired.

16. Power operated tools designed to accommodate guards and used.

17. Rotating or moving parts on tools are properly guarded.

18. Machines designed for fixed locations are secured or anchored.

19. Floor and bench-mounted grinders are provided with work rests.

20. Guards are provided at point of operation, nip points, rotating parts.

21. Fluid used in hydraulic-powered tools is approved fire-resistant fluid.
Electric-Powered Tools (3.2.2)
22. Electric tools are double insulated or grounded according to SOP HS-23.

23. Electric cords are not used for hoisting or lowering tools

24. Hand-held tools are equipped with appropriate on/off controls.

25. Electric tools used in damp/wet locations are approved or use GFCI.
XXXV. CONCRETE AND MASONARY
XXXVI. AERIAL LIFTS
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